

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1	<b>Legal Thread</b>	03-01-00	31-12-25	6792 days?	03-01-00	31-12-25				
2										
3	<b>UCC Legal Activities</b>	03-01-00	31-12-25	6792 days?	03-01-00	31-12-25				
4					NA	NA				
5	<b>UCC (MCC Recast)</b>	11-04-12	01-01-15	712 days?	11-04-12	01-01-15				
6	Adoption of UCC Proposal by the European Parliament and the Council	09-10-13	09-10-13	0 days	09-10-13	09-10-13	09-10			
7	Customs Union Working Party meetings with DK, CY and IE presidencies (28/02/12-Feb 2013)	09-10-13	01-01-15	322 days	09-10-13	01-01-15				
8	COREPER/mandate for the Council to start the Trilogue	25-01-13	25-01-13	0 days	25-01-13	25-01-13	-01			
9	COREPER/revised mandate for the Council to reach agreement in the Trilogue	23-05-13	23-05-13	0 days	23-05-13	23-05-13	3-05			
10	1st reading in the Parliament (IMCO, INTA)	26-04-12	24-04-13	260 days	26-04-12	24-04-13				
11	Opinion of the European and Social Committee	23-05-12	24-05-12	2 days	23-05-12	24-05-12				
12	Bilateral meetings with MS	11-04-12	30-05-12	36 days	11-04-12	30-05-12				
13	Adoption of UCC by the European Parliament	11-09-13	11-09-13	1 day?	11-09-13	11-09-13	11-09			
14	Adoption of UCC regulation by the Council at a single reading	30-09-13	30-09-13	0 days	30-09-13	30-09-13	30-09			
15	Publication	10-10-13	10-10-13	0 days	10-10-13	10-10-13	10-10			
16	Date of entry into force of UCC (ultimate deadline)	30-10-13	30-10-13	0 days	30-10-13	30-10-13	30-10			
17	Work Programme	30-10-13	11-04-14	118 days	30-10-13	11-04-14				
18	Contingency Plan	25-04-13	19-06-13	40 days	25-04-13	19-06-13				
19	<b>UCC Delegated/Implementing Act (UCC DA/IA)</b>	21-06-13	31-12-20	1969 days	21-06-13	31-12-20				
20	Internal work/preparation of Delegating/Implementing Act	21-06-13	10-01-14	146 days	21-06-13	10-01-14				
21	Preparation of UCC DA involving stakeholders	13-01-14	19-12-14	12,25 mons	13-01-14	19-12-14				
22	Adoption of UCC DA	28-07-15	28-07-15	1 day	28-07-15	28-07-15	28-07			
23	Entry into force UCC DA	21-12-15	21-12-15	0 days	21-12-15	21-12-15	21-12			
24	Preparation of UCC IA involving stakeholders	13-01-14	19-12-14	245 days	13-01-14	19-12-14				
25	Adoption of UCC IA	16-11-15	16-11-15	0 days	16-11-15	16-11-15	16-11			
26	Entry into force UCC IA	23-12-15	23-12-15	0 days	23-12-15	23-12-15	23-12			
27	Entry into application UCC/DA/IA	01-05-16	01-05-16	0 days	01-05-16	01-05-16	01-05			
28	Application of UCC/DA/IA (TBD in context of UCC WP and legal activities)	02-05-16	31-12-20	1222 days	02-05-16	31-12-20				
29	<b>eLearning, training</b>	09-06-15	31-12-25	2766 days	04-06-15	31-12-25				
30	<b>Guidelines for UCC, UCC DA, UCC IA</b>	03-01-00	29-12-17	4697 days	03-01-00	29-12-17				
31	<b>Information &amp; Communication</b>	09-05-16	31-12-25	126,3 mons	04-05-16	31-12-25				
32	<b>Amendment to Art. 278 of the UCC</b>	01-05-18	30-04-19	262 days	01-05-18	30-04-19				
33										
34	<b>Project Thread</b>	22-11-10	29-06-34	6168 days?	22-11-10	15-08-25				
35										
36	<b>MASP Maintenance</b>	17-07-13	17-12-26	3511 days?	17-07-13	22-05-24				
37	MASP Rev. 12 (2013)	17-07-13	31-12-13	6 mons	17-07-13	31-12-13				
38	MASP Rev. 2014	02-07-14	31-12-14	131 days?	02-07-14	31-12-14				
39	MASP Rev. 2016	04-09-15	13-07-16	225 days	04-09-15	13-07-16				
40	MASP Rev. 2017	14-07-16	21-06-17	246 days	14-07-16	21-06-17				
41	MASP-C Rev. 2019	04-02-19	06-12-19	220 days	04-02-19	06-12-19				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
42	MASP-C Rev. 2023	04-10-21	22-12-23	583 days	NA	NA	
43	Future yearly MASP updates	25-12-23	17-12-26	39 mons	09-12-19	22-05-24	
44							
45	<b>Group 1: Customs European Information Systems</b>	20-12-10	31-12-31	5496 days?	20-12-10	30-06-25	
46	<b>1.2 UCC Customs Decisions</b>	02-01-12	01-07-20	2222 days?	02-01-12	01-07-20	
47	<b>Iteration 2</b>	02-01-12	01-07-20	2222 days?	02-01-12	01-07-20	
48	<b>Business Analysis &amp; Business Modelling</b>	02-01-12	30-06-16	1175 days	02-01-12	30-06-16	
49	Business Case Document	02-01-13	28-06-13	128 days	02-01-13	28-06-13	
50	Level 3 (Business Requirements BPM)	02-01-12	29-06-12	130 days	02-01-12	29-06-12	
51	Level 3 Update	01-04-15	30-06-15	65 days	01-04-15	30-06-15	
52	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
53	Level 4 (Functional Requirement detailed BPM)	31-12-14	24-04-15	83 days	31-12-14	24-04-15	
54	<b>Legal Provision</b>	01-05-16	01-05-16	1 day?	01-05-16	01-05-16	
55	Provisions in application	01-05-16	01-05-16	1 day?	01-05-16	01-05-16	
56	<b>Project Initiation Phase</b>	10-09-12	25-04-13	164 days?	10-09-12	25-04-13	
57	Vision Document	10-09-12	25-04-13	164 days?	10-09-12	25-04-13	
58	GO decision	25-04-13	25-04-13	1 day?	25-04-13	25-04-13	
59	<b>IT Project</b>	01-03-17	22-06-20	866 days	01-03-17	22-06-20	
60	<b>Elaboration Phase</b>	01-03-17	12-12-18	467 days	01-03-17	12-12-18	
61	Application & Service Specifications	01-03-17	11-09-18	400 days	01-03-17	11-09-18	
62	Technical Systems Specifications	15-07-18	12-12-18	110 days	15-07-18	12-12-18	
63	<b>Construction Phase</b>	13-12-18	08-01-20	280 days	13-12-18	08-01-20	
64	Central services implementation	13-12-18	08-01-20	280 days	13-12-18	08-01-20	
65	Service integration in National Systems	13-12-18	08-01-20	280 days	13-12-18	08-01-20	
66	National implementation	13-12-18	08-01-20	280 days	13-12-18	08-01-20	
67	<b>Transition Phase</b>	04-04-19	22-06-20	319 days	04-04-19	22-06-20	
68	Deploy and Rollout	04-04-19	08-01-20	200 days	04-04-19	08-01-20	
69	Conformance tests	08-01-20	22-06-20	120 days	08-01-20	22-06-20	
70	<b>Operation</b>	30-06-20	30-06-20	0 days	01-07-20	01-07-20	
71	Commission, Member States administrations and Traders	30-06-20	30-06-20	0 days	01-07-20	01-07-20	
72	<b>Implementation support (training and communication)</b>	15-10-18	01-07-20	450 days	12-10-18	01-07-20	
73	Centrally developed training and communication	15-10-18	01-07-20	450 days	12-10-18	01-07-20	
74	National training and communication	15-10-18	01-07-20	450 days	12-10-18	01-07-20	
75							
76	<b>1.4 UCC BTI</b>	02-01-12	01-10-19	2024 days?	02-01-12	01-10-19	
77	<b>Phase 2: UCC BTI Trader Interface</b>	02-01-12	01-10-19	2024 days?	02-01-12	01-10-19	
78	<b>Business Analysis &amp; Business Modelling</b>	02-01-12	31-03-17	1372 days	02-01-12	31-03-17	
79	Business Case Document Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
80	Level 3 (Business Requirements BPM)	02-01-12	30-09-13	456 days	02-01-12	30-09-13	
81	Level 3 Update	01-04-15	30-06-15	65 days	01-04-15	30-06-15	
82	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
83	Legacy Functional Specification Update	04-07-16	31-03-17	196 days	04-07-16	31-03-17	
84	Legacy user requirement documents update	03-01-17	31-03-17	64 days	03-01-17	31-03-17	
85	<b>Legal Provision</b>	01-05-16	01-05-16	0 days	01-05-16	01-05-16	

Project: MASP Revision 2017	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
	Split		External Tasks		Inactive Summary		Manual Summary		Split	
	Milestone		External MileTask		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
86	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	2014
87	<b>Project Initiation Phase</b>	<b>28-01-16</b>	<b>04-11-16</b>	<b>203 days</b>	<b>28-01-16</b>	<b>04-11-16</b>	
88	Vision Document (update from Part 1)	28-01-16	28-10-16	198 days	28-01-16	28-10-16	
89	GO decision	04-11-16	04-11-16	0 days	04-11-16	04-11-16	
90	<b>IT Project</b>	<b>22-08-17</b>	<b>19-09-19</b>	<b>544 days</b>	<b>22-08-17</b>	<b>19-09-19</b>	
91	<b>Elaboration Phase</b>	<b>22-08-17</b>	<b>11-06-18</b>	<b>210 days</b>	<b>22-08-17</b>	<b>11-06-18</b>	
92	Application & Service Specifications	22-08-17	30-04-18	180 days	22-08-17	30-04-18	
93	Technical Systems Specifications	12-12-17	11-06-18	130 days	12-12-17	11-06-18	
94	<b>Construction Phase</b>	<b>12-06-18</b>	<b>27-06-19</b>	<b>274 days</b>	<b>12-06-18</b>	<b>27-06-19</b>	
95	Central services implementation	12-06-18	27-06-19	274 days	12-06-18	27-06-19	
96	<b>Transition Phase</b>	<b>28-06-19</b>	<b>19-09-19</b>	<b>60 days</b>	<b>28-06-19</b>	<b>19-09-19</b>	
97	Deploy and Rollout	28-06-19	08-08-19	30 days	28-06-19	08-08-19	
98	Conformance tests	09-08-19	19-09-19	30 days	09-08-19	19-09-19	
99	<b>Operation</b>	<b>01-10-19</b>	<b>01-10-19</b>	<b>0 days</b>	<b>01-10-19</b>	<b>01-10-19</b>	
100	Commission, Member States administrations and Traders	01-10-19	01-10-19	0 days	01-10-19	01-10-19	
101	<b>Implementation support (training and communication)</b>	<b>06-07-17</b>	<b>01-10-19</b>	<b>584 days?</b>	<b>06-07-17</b>	<b>01-10-19</b>	
102	Centrally developed training and communication	10-07-17	01-10-19	582 days?	10-07-17	01-10-19	
103	National training and communication	06-07-17	01-10-19	584 days?	06-07-17	01-10-19	
104							
105	<b>1.5 UCC AEO and impacts of MRA</b>	<b>20-12-10</b>	<b>31-12-23</b>	<b>3408 days?</b>	<b>20-12-10</b>	<b>16-12-19</b>	
106	<b>I. EU AEO Direct Trader Access</b>	<b>05-09-12</b>	<b>16-12-19</b>	<b>1902 days</b>	<b>05-09-12</b>	<b>16-12-19</b>	
107	<b>Business Analysis &amp; Business Modelling</b>	<b>05-09-12</b>	<b>31-03-17</b>	<b>1195 days</b>	<b>05-09-12</b>	<b>31-03-17</b>	
108	Level 3 (Business Requirements BPM)	05-09-12	23-12-14	600 days	05-09-12	23-12-14	
109	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
110	Level 4 (EOS System Process Model and Requirements Update)	01-07-16	31-03-17	197 days	01-07-16	31-03-17	
111	<b>Legal Provision</b>	<b>01-05-16</b>	<b>01-05-16</b>	<b>0 days</b>	<b>01-05-16</b>	<b>01-05-16</b>	
112	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
113	<b>IT Project</b>	<b>25-10-16</b>	<b>28-11-19</b>	<b>810 days</b>	<b>25-10-16</b>	<b>28-11-19</b>	
114	<b>Elaboration Phase</b>	<b>25-10-16</b>	<b>12-10-18</b>	<b>515 days</b>	<b>25-10-16</b>	<b>12-10-18</b>	
115	Application & Service Specifications	25-10-16	06-04-18	380 days	25-10-16	06-04-18	
116	Technical Systems Specifications	20-11-17	12-10-18	235 days	20-11-17	12-10-18	
117	<b>Construction Phase</b>	<b>11-01-19</b>	<b>11-10-19</b>	<b>196 days</b>	<b>11-01-19</b>	<b>11-10-19</b>	
118	Central services implementation	11-01-19	11-10-19	196 days	11-01-19	11-10-19	
119	National implementation (optional)	11-01-19	31-07-19	144 days	11-01-19	31-07-19	
120	<b>Transition Phase</b>	<b>18-06-19</b>	<b>28-11-19</b>	<b>118 days</b>	<b>18-06-19</b>	<b>28-11-19</b>	
121	Deploy and Rollout - Phase 1	18-06-19	31-07-19	32 days	18-06-19	31-07-19	
122	Conformance tests - Phase 1	01-08-19	18-09-19	35 days	01-08-19	18-09-19	
123	Deploy and Rollout - Phase 2	15-10-19	20-11-19	27 days	15-10-19	20-11-19	
124	Conformance tests - Phase 2	01-11-19	28-11-19	20 days	01-11-19	28-11-19	
125	<b>Operation</b>	<b>01-10-19</b>	<b>16-12-19</b>	<b>55 days</b>	<b>01-10-19</b>	<b>16-12-19</b>	
126	<b>Commission, Member States administrations and Traders</b>	<b>01-10-19</b>	<b>16-12-19</b>	<b>55 days</b>	<b>01-10-19</b>	<b>16-12-19</b>	
127	Phase 1	01-10-19	01-10-19	1 day	01-10-19	01-10-19	


Project: MASP Revision 2017	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
	Split		External Tasks		Inactive Summary		Manual Summary		Split	
	Milestone		External MileTask		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
128	Phase 2	16-12-19	16-12-19	1 day	16-12-19	16-12-19	
129	<b>Implementation support (training and communication)</b>	<b>21-02-18</b>	<b>16-12-19</b>	<b>475 days</b>	<b>21-02-18</b>	<b>16-12-19</b>	
130	Centrally developed training and communication	21-02-18	16-12-19	475 days	21-02-18	16-12-19	
131	National training and communication	21-02-18	16-12-19	475 days	21-02-18	16-12-19	
132	<b>II. AEO Mutual Recognition Enhancement</b>	<b>20-12-10</b>	<b>31-12-23</b>	<b>3408 days?</b>	<b>20-12-10</b>	<b>01-03-19</b>	
133	<b>Business Analysis &amp; Business Modelling</b>	<b>20-12-10</b>	<b>31-12-15</b>	<b>1314 days</b>	<b>20-12-10</b>	<b>31-12-15</b>	
134	Level 3 (Business Requirements BPM)	20-12-10	29-06-12	400 days	20-12-10	29-06-12	
135	Level 4 (EOS System Process Model and Requirements Update)	07-11-14	31-12-15	300 days	07-11-14	31-12-15	
136	<b>Legal Provision</b>	<b>01-05-16</b>	<b>01-05-16</b>	<b>0 days</b>	<b>01-05-16</b>	<b>01-05-16</b>	
137	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
138	<b>IT Project</b>	<b>30-11-15</b>	<b>16-05-17</b>	<b>384 days</b>	<b>30-11-15</b>	<b>16-05-17</b>	
139	<b>Elaboration Phase</b>	<b>30-11-15</b>	<b>04-08-16</b>	<b>180 days</b>	<b>30-11-15</b>	<b>04-08-16</b>	
140	Application & Service Specifications	30-11-15	01-04-16	90 days	30-11-15	01-04-16	
141	Technical Systems Specifications	04-04-16	04-08-16	90 days	04-04-16	04-08-16	
142	<b>Construction Phase</b>	<b>05-08-16</b>	<b>22-12-16</b>	<b>100 days</b>	<b>05-08-16</b>	<b>22-12-16</b>	
143	Central services implementation	05-08-16	22-12-16	100 days	05-08-16	22-12-16	
144	<b>Transition Phase</b>	<b>23-12-16</b>	<b>16-05-17</b>	<b>104 days</b>	<b>23-12-16</b>	<b>16-05-17</b>	
145	Deploy and Rollout	23-12-16	16-05-17	104 days	23-12-16	16-05-17	
146	<b>Operation</b>	<b>31-12-14</b>	<b>31-12-23</b>	<b>2355 days?</b>	<b>31-12-14</b>	<b>01-03-19</b>	
147	Deployment Window	30-06-17	28-02-19	436 days?	30-06-17	28-02-19	
148	Commission, Member States administrations and Traders	01-03-19	01-03-19	0 days	01-03-19	01-03-19	
149	<b>Non-EU Countries and non-EU traders (in case required)</b>	<b>31-12-14</b>	<b>31-12-23</b>	<b>2355 days</b>	<b>31-12-14</b>	<b>29-01-18</b>	
150	MRA USA	15-04-15	15-04-15	0 days	15-04-15	15-04-15	
151	MRA Switzerland	31-12-14	31-12-14	0 days	31-12-14	31-12-14	
152	MRA Japan	10-03-16	10-03-16	0 days	10-03-16	10-03-16	
153	MRA China	04-11-15	04-11-15	0 days	04-11-15	04-11-15	
154	MRA Norway	29-01-18	29-01-18	1 day	29-01-18	29-01-18	
155	MRA Canada	31-12-23	31-12-23	0 days	Negotiations ongoing		
156	MRA Moldova	01-11-22	01-11-22	0 days	NA	NA	
157	MRA United Kingdom	01-01-21	01-01-21	0 days	NA	NA	
158	MRA Ukraine	Negotiations ongoing			NA	NA	
159	MRA Singapore	Negotiations ongoing			NA	NA	
160	MRA Türkiye	Negotiations ongoing			NA	NA	
161	MRA Hong Kong	Negotiations on-hold			Negotiations ongoing		
162							
163	<b>1.6 UCC Automated Export System (AES)</b>	<b>02-04-12</b>	<b>11-02-25</b>	<b>3366 days</b>	<b>02-04-12</b>	<b>01-10-24</b>	
164	<b>Trans-European AES</b>	<b>02-04-12</b>	<b>11-02-25</b>	<b>3366 days</b>	<b>02-04-12</b>	<b>01-12-23</b>	
165	<b>Business Analysis &amp; Business Modelling</b>	<b>02-04-12</b>	<b>15-05-18</b>	<b>1599 days</b>	<b>02-04-12</b>	<b>15-05-18</b>	
166	Business Case Document	01-10-13	31-03-15	391 days	01-10-13	31-03-15	
167	Business Case Document Update	12-05-17	15-02-18	200 days	12-05-17	15-02-18	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
168	Study on the technical feasibility of the transition	07-09-17	15-05-18	179 days	07-09-17	15-05-18	
169	Level 3 (Business Requirements BPM)	02-04-12	29-06-12	65 days	02-04-12	29-06-12	
170	Level 3 Update	01-04-15	30-06-15	65 days	01-04-15	30-06-15	
171	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
172	Level 4 (Functional Requirement detailed BPM)	02-01-14	30-12-15	520 days	02-01-14	30-12-15	
173	Level 4 Update	01-01-17	15-01-18	272 days	01-01-17	15-01-18	
174	<b>Legal Provision</b>	<b>01-05-16</b>	<b>01-05-16</b>	<b>0 days</b>	<b>01-05-16</b>	<b>01-05-16</b>	
175	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	
176	<b>Project Initiation Phase</b>	<b>02-02-15</b>	<b>30-03-18</b>	<b>826 days</b>	<b>02-02-15</b>	<b>30-03-18</b>	
177	Vision Document	02-02-15	31-07-15	130 days	02-02-15	31-07-15	
178	Vision Document Update	16-01-18	26-03-18	50 days	16-01-18	26-03-18	
179	GO decision	30-03-18	30-03-18	0 days	30-03-18	30-03-18	
180	<b>IT Project</b>	<b>31-12-18</b>	<b>29-11-24</b>	<b>1551 days</b>	<b>31-12-18</b>	<b>29-11-23</b>	
181	<b>Elaboration Phase</b>	<b>31-12-18</b>	<b>20-12-19</b>	<b>255 days</b>	<b>31-12-18</b>	<b>20-12-19</b>	
182	Application & Service Specifications	31-12-18	14-06-19	120 days	31-12-18	14-06-19	
183	Technical Systems Specifications	10-06-19	20-12-19	140 days	10-06-19	20-12-19	
184	<b>Construction Phase</b>	<b>01-03-20</b>	<b>27-08-20</b>	<b>130 days</b>	<b>01-03-20</b>	<b>27-08-20</b>	
185	Central services implementation	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
186	Service integration in National Systems	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
187	National implementation	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
188	<b>Transition Phase</b>	<b>15-09-20</b>	<b>29-11-24</b>	<b>1104 days</b>	<b>15-09-20</b>	<b>29-11-23</b>	
189	Deploy and Rollout	15-09-20	23-11-20	50 days	15-09-20	23-11-20	
190	Conformance tests	24-11-20	29-11-24	1054 days	24-11-20	29-11-23	
191	<b>Operation</b>	<b>06-03-21</b>	<b>11-02-25</b>	<b>1032 days</b>	<b>01-03-21</b>	<b>01-12-23</b>	
192	<b>Deployment Window</b>	<b>06-03-21</b>	<b>11-02-25</b>	<b>1031 days</b>	<b>01-03-21</b>	<b>01-12-23</b>	
193	Step 1 - AES -core	06-03-21	01-12-23	719 days	NA	NA	
194	Step 2 - AES-EMCS link	06-03-21	13-02-24	771 days	NA	NA	
195	Step 3 - AES – non core	06-03-21	02-12-24	981 days	NA	NA	
196	End of Transition	11-02-25	11-02-25	0 days	NA	NA	
197	Commission, Member States administrations and Traders	06-03-21	06-03-21	1 day	01-03-21	01-03-21	
198	<b>Implementation support (training and communication)</b>	<b>02-11-21</b>	<b>31-12-24</b>	<b>830 days</b>	<b>01-09-20</b>	<b>21-12-20</b>	
199	Centrally developed training and communication	02-11-21	31-12-24	830 days	01-09-20	21-12-20	
200	National training and communication	02-11-21	31-12-24	830 days	01-09-20	21-12-20	
201	<b>National Export Systems upgrade</b>	<b>01-03-21</b>	<b>02-12-24</b>	<b>986 days</b>	<b>01-03-21</b>	<b>01-10-24</b>	
202	<b>Operation</b>	<b>01-03-21</b>	<b>02-12-24</b>	<b>986 days</b>	<b>01-10-21</b>	<b>01-10-24</b>	
203	National Deployment Window	01-03-21	02-12-24	986 days	01-03-21	01-12-23	
204	Commission, Member States administrations and Traders	NA	NA		NA	NA	
205							
206	<b>1.7 UCC Transit System including NCTS</b>	<b>03-11-14</b>	<b>01-09-25</b>	<b>2835 days?</b>	<b>03-11-14</b>	<b>02-06-25</b>	
207	<b>UCC NCTS Phase 5</b>	<b>03-11-14</b>	<b>21-01-25</b>	<b>2675 days</b>	<b>03-11-14</b>	<b>01-12-23</b>	
208	<b>Business Analysis &amp; Business Modelling</b>	<b>03-11-14</b>	<b>15-05-18</b>	<b>924 days</b>	<b>03-11-14</b>	<b>15-05-18</b>	
209	Business Case Document	12-04-17	15-02-18	222 days	12-04-17	15-02-18	
210	Study on the technical feasibility of the transition	07-09-17	15-05-18	179 days	07-09-17	15-05-18	
211	Level 3 Update	03-11-14	30-06-15	172 days	03-11-14	30-06-15	



Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
212	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
213	Level 4 (Functional Requirement detailed BPM)	17-07-17	15-01-18	131 days	17-07-17	15-01-18	
214	<b>Legal Provision</b>	<b>01-05-16</b>	<b>01-05-16</b>	<b>0 days</b>	<b>01-05-16</b>	<b>01-05-16</b>	◆ 01-05
215	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05
216	<b>Project Initiation Phase</b>	<b>15-11-17</b>	<b>30-03-18</b>	<b>98 days</b>	<b>15-11-17</b>	<b>30-03-18</b>	
217	Vision Document	15-11-17	26-03-18	94 days	15-11-17	26-03-18	
218	GO decision	30-03-18	30-03-18	0 days	30-03-18	30-03-18	◆ 30-03
219	<b>IT Project</b>	<b>06-11-18</b>	<b>29-11-24</b>	<b>1591 days</b>	<b>06-11-18</b>	<b>01-12-23</b>	
220	<b>Elaboration Phase</b>	<b>06-11-18</b>	<b>20-12-19</b>	<b>295 days</b>	<b>06-11-18</b>	<b>20-12-19</b>	
221	Application & Service Specifications	06-11-18	14-06-19	160 days	06-11-18	14-06-19	
222	Technical Systems Specifications	02-09-19	20-12-19	80 days	02-09-19	20-12-19	
223	<b>Construction Phase</b>	<b>01-03-20</b>	<b>27-08-20</b>	<b>130 days</b>	<b>01-03-20</b>	<b>27-08-20</b>	
224	Central services implementation	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
225	National implementation	01-03-20	27-08-20	130 days	01-03-20	27-08-20	
226	<b>Transition Phase</b>	<b>01-09-20</b>	<b>29-11-24</b>	<b>1114 days</b>	<b>01-09-20</b>	<b>01-12-23</b>	
227	Deploy and Rollout	01-09-20	23-11-20	60 days	01-09-20	23-11-20	
228	Conformance tests	24-11-20	29-11-24	1054 days	24-11-20	01-12-23	
229	<b>Operation</b>	<b>01-03-21</b>	<b>21-01-25</b>	<b>1021 days</b>	<b>01-03-21</b>	<b>01-12-23</b>	
230	<b>Deployment Window</b>	<b>01-03-21</b>	<b>21-01-25</b>	<b>1021 days</b>	<b>01-03-21</b>	<b>01-12-23</b>	
231	Step 1 - Core NCTS P5	01-03-21	01-12-23	724 days	NA	NA	
232	Step 2 - non-Core NCTS P5	01-03-21	02-12-24	986 days	NA	NA	
233	Step 3 - End of transition	21-01-25	21-01-25	0 days	NA	NA	◆ 21-01
234	Commission, Member States administrations and Traders	01-03-21	01-03-21	0 days	01-03-21	01-03-21	◆ 01-03
235	Non-EU countries and non-EU traders (in case required)	01-03-21	01-03-21	0 days	01-03-21	01-03-21	◆ 01-03
236	<b>Implementation support (training and communication)</b>	<b>01-10-20</b>	<b>31-12-24</b>	<b>1114 days</b>	<b>01-09-20</b>	<b>21-12-20</b>	
237	Centrally developed training and communication	01-10-20	31-12-24	1114 days	01-09-20	21-12-20	
238	National training and communication	01-10-20	31-12-24	1114 days	01-09-20	21-12-20	
239	<b>UCC NCTS Phase 6</b>	<b>03-11-14</b>	<b>01-09-25</b>	<b>2835 days</b>	<b>03-11-14</b>	<b>02-06-25</b>	
240	<b>Business Analysis &amp; Business Modelling</b>	<b>03-11-14</b>	<b>22-12-22</b>	<b>2130 days</b>	<b>03-11-14</b>	<b>05-04-21</b>	
241	Business Case Document	19-06-19	22-12-21	659 days	19-06-19	18-05-20	
242	Study on the technical feasibility of the transition	15-05-17	23-11-21	1185 days	15-05-17	08-04-20	
243	Level 3 Update	03-11-14	30-06-15	172 days	03-11-14	30-06-15	
244	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	
245	Level 4 (Functional Requirement detailed BPM)	21-04-20	22-12-22	700 days	21-04-20	05-04-21	
246	<b>Legal Provision</b>	<b>01-05-16</b>	<b>01-05-16</b>	<b>0 days</b>	<b>01-05-16</b>	<b>01-05-16</b>	◆ 01-05
247	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05
248	<b>Project Initiation Phase</b>	<b>19-05-20</b>	<b>22-12-21</b>	<b>419 days</b>	<b>19-05-20</b>	<b>20-09-21</b>	
249	Vision Document	19-05-20	29-10-21	380 days	19-05-20	12-07-21	
250	GO Decision	13-07-21	22-12-21	118 days	13-07-21	20-09-21	◆ 22-12
251	<b>IT Project</b>	<b>06-04-21</b>	<b>27-08-25</b>	<b>1151 days</b>	<b>06-04-21</b>	<b>20-03-25</b>	
252	<b>Elaboration Phase</b>	<b>06-04-21</b>	<b>23-12-22</b>	<b>450 days</b>	<b>06-04-21</b>	<b>13-06-22</b>	
253	Application & Service Specifications	06-04-21	30-06-22	324 days	06-04-21	13-12-21	
254	Technical Systems Specifications	06-04-21	23-12-22	450 days	06-04-21	13-06-22	
255	<b>Construction Phase</b>	<b>14-06-22</b>	<b>15-08-25</b>	<b>832 days</b>	<b>14-06-22</b>	<b>28-04-23</b>	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
256	Central services implementation	14-06-22	15-09-23	330 days	14-06-22	28-04-23				
257	Service integration in National Systems (Start – End)	18-09-23	15-08-25	502 days	NA	NA				
258	National implementation (start to end)	18-09-23	15-08-25	502 days	14-06-22	28-04-23				
259	<b>Transition Phase</b>	<b>18-09-23</b>	<b>27-08-25</b>	<b>510 days</b>	<b>02-05-23</b>	<b>20-03-25</b>				
260	Deploy and Rollout	18-09-23	27-01-25	358 days	02-05-23	30-06-23				
261	Conformance tests	28-01-25	27-08-25	152 days	03-07-23	20-03-25				
262	<b>Operation</b>	<b>03-03-25</b>	<b>01-09-25</b>	<b>131 days</b>	<b>03-06-24</b>	<b>02-06-25</b>				
263	Deployment Window	03-03-25	01-09-25	131 days	03-06-24	02-06-25				
264	Commission, Member States administrations and Traders	03-03-25	01-09-25	131 days	03-06-24	03-06-24				
265	Non-EU countries and non-EU traders	03-03-25	01-09-25	131 days	03-06-24	03-06-24				
266	<b>Implementation support (training and communication)</b>	<b>03-03-25</b>	<b>01-09-25</b>	<b>131 days</b>	<b>08-08-23</b>	<b>15-03-24</b>				
267	Centrally developed training and communication	03-03-25	01-09-25	131 days	08-08-23	15-03-24				
268	National training and communication	03-03-25	01-09-25	131 days	08-08-23	15-03-24				
269	<b>NCTS Phase 7</b>				<b>NA</b>	<b>NA</b>				
270	<b>Business Analysis &amp; Business Modelling</b>				<b>NA</b>	<b>NA</b>				
271	Business Case Document	TBD	TBD		NA	NA				
272	Study on the technical feasibility of the transition	TBD	TBD		NA	NA				
273	Level 3 Update	TBD	TBD		NA	NA				
274	Level 3 Final Update	TBD	TBD		NA	NA				
275	Level 4 (Functional Requirement detailed BPM)	TBD	TBD		NA	NA				
276	<b>Legal Provision</b>				<b>NA</b>	<b>NA</b>				
277	Provisions in application	TBD	TBD		NA	NA				
278	<b>Project Initiation Phase</b>	TBD	TBD		<b>NA</b>	<b>NA</b>				
279	Project Charter	TBD	TBD		NA	NA				
280	GO Decision	TBD	TBD		NA	NA				
281	<b>IT Project</b>	TBD	TBD		<b>NA</b>	<b>NA</b>				
282	<b>Elaboration Phase</b>	TBD	TBD		<b>NA</b>	<b>NA</b>				
283	Application & Service Specifications	TBD	TBD		NA	NA				
284	Technical Systems Specifications	TBD	TBD		NA	NA				
285	<b>Construction Phase</b>	TBD	TBD		<b>NA</b>	<b>NA</b>				
286	Central services implementation				NA	NA				
287	Service integration in National Systems (Start – End)	TBD	TBD		NA	NA				
288	National implementation (start to end)	TBD	TBD		NA	NA				
289	<b>Transition Phase</b>	TBD	TBD		<b>NA</b>	<b>NA</b>				
290	Deploy and Rollout	TBD	TBD		NA	NA				
291	Conformance tests	TBD	TBD		NA	NA				
292	<b>Operation</b>	TBD	TBD		<b>NA</b>	<b>NA</b>				
293	Deployment Window	TBD	TBD		NA	NA				
294	Commission, Member States administrations and Traders				NA	NA				
295	Non-EU countries and non-EU traders	TBD	TBD		NA	NA				
296	<b>Implementation support (training and communication)</b>	TBD	TBD		<b>NA</b>	<b>NA</b>				
297	Centrally developed training and communication	TBD	TBD		NA	NA				
298	National training and communication	TBD	TBD		NA	NA				
299	<b>Transit of Postal Consignments</b>				<b>NA</b>	<b>NA</b>				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
300	<b>Business Analysis &amp; Business Modelling</b>				NA	NA				
301	Feasibility Study	15-11-23	30-06-24	164 days	NA	NA				
302	Project Initiation Request	TBD	TBD		NA	NA				
303	Level 3 Update	TBD	TBD		NA	NA				
304	Level 3 Final Update	TBD	TBD		NA	NA				
305	Level 4 (Functional Requirement detailed BPM)	TBD	TBD		NA	NA				
306	<b>Legal Provision</b>				NA	NA				
307	Provisions in application	TBD	TBD		NA	NA				
308	<b>Project Initiation Phase</b>				NA	NA				
309	Project Charter	TBD	TBD		NA	NA				
310	GO Decision	TBD	TBD		NA	NA				
311	<b>IT Project</b>				NA	NA				
312	<b>Elaboration Phase</b>	TBD	TBD		NA	NA				
313	Application & Service Specifications	TBD	TBD		NA	NA				
314	Technical Systems Specifications	TBD	TBD		NA	NA				
315	<b>Construction Phase</b>				NA	NA				
316	Central services implementation	TBD	TBD		NA	NA				
317	Service integration in National Systems (Start – End)	TBD	TBD		NA	NA				
318	National implementation (start to end)	TBD	TBD		NA	NA				
319	<b>Transition Phase</b>				NA	NA				
320	Deploy and Rollout	TBD	TBD		NA	NA				
321	Conformance tests	TBD	TBD		NA	NA				
322	<b>Operation</b>				NA	NA				
323	Deployment Window	TBD	TBD		NA	NA				
324	Commission, Member States administrations and Traders	TBD	TBD		NA	NA				
325	Non-EU countries and non-EU traders	TBD	TBD		NA	NA				
326	<b>Implementation support (training and communication)</b>				NA	NA				
327	Centrally developed training and communication	TBD	TBD		NA	NA				
328	National training and communication	TBD	TBD		NA	NA				
329										
330	<b>1.11 UCC Registered Exporter System (REX)</b>	21-09-17	31-10-24	1863 days	21-09-17	01-10-20				
331	<b>REX 2</b>	21-09-17	01-01-20	595 days	21-09-17	01-01-20				
332	Implementation of modifications for the application of the REX system by EU exporters in the context of CETA (FTA with Canada)	21-09-17	21-09-17	0 days	21-09-17	21-09-17				◆ 21-09
333	Implementation of modifications for the application of the REX system by OCTs	01-01-20	01-01-20	0 days	01-01-20	01-01-20				◆ 01-01
334	Implementation of modifications for the application of the REX system by Turkey	01-01-19	01-01-19	0 days	01-01-19	01-01-19				◆ 01-01
335	<b>REX3</b>	01-01-19	16-03-21	578 days	01-01-19	01-10-20				
336	<b>Business Analysis &amp; Business Modelling</b>	01-01-19	28-06-19	129 days	01-01-19	28-06-19				
337	Business Case Document update	01-01-19	28-06-19	129 days	01-01-19	28-06-19				
338	<b>Project Initiation Phase</b>	01-07-19	07-02-20	160 days	01-07-19	25-10-19				
339	Vision Document	01-07-19	31-12-19	132 days	01-07-19	27-09-19				
340	GO decision	29-01-20	07-02-20	8 days	25-10-19	25-10-19				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Split
Summary		Inactive Task		Duration-only		Finish-only		Split



ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
341	<b>IT Project</b>	10-02-20	27-01-21	254 days	28-10-19	01-10-20				
342	<b>Elaboration Phase</b>	10-02-20	01-07-20	104 days	28-10-19	26-03-20				
343	Application & Service Specifications	10-02-20	01-07-20	104 days	28-10-19	26-03-20				
344	<b>Construction Phase</b>	02-07-20	18-11-20	100 days	27-03-20	16-07-20				
345	Central services implementation	02-07-20	18-11-20	100 days	27-03-20	16-07-20				
346	<b>Transition Phase</b>	19-11-20	27-01-21	50 days	17-07-20	01-10-20				
347	Deploy and Rollout for acceptance	19-11-20	27-01-21	50 days	17-07-20	01-10-20				
348	<b>Operation</b>	27-01-21	27-01-21	0 days	01-10-20	01-10-20				
349	Commission, Member States administrations and Traders	27-01-21	27-01-21	0 days	01-10-20	01-10-20				
350	<b>Implementation support (training and communication)</b>	01-10-20	16-03-21	120 days	17-04-20	01-10-20				
351	Centrally developed training and communication	01-10-20	16-03-21	120 days	17-04-20	01-10-20				
352	<b>REX4</b>	21-09-22	31-10-24	555 days	NA	NA				
353	<b>Business Analysis and Business Modelling</b>				NA	NA				
354	Business Case Document	NA	NA		NA	NA				
355	Level 3 (Business Requirements BPM) Level 3 Update	NA	NA		NA	NA				
356	Level 4 (Functional Requirement detailed BPM) Level 4 Update	NA	NA		NA	NA				
357	<b>Legal Provision</b>				NA	NA				
358	Provisions in application	NA	NA		NA	NA				
359	<b>Project Initiation Phase</b>	21-09-22	20-10-22	21 days	NA	NA				
360	Project Charter	21-09-22	05-10-22	11 days	NA	NA				
361	GO decision	20-10-22	20-10-22	0 days	NA	NA				
362	<b>IT Project</b>	01-02-23	08-02-24	268 days	NA	NA				
363	<b>Elaboration Phase</b>	01-02-23	30-06-23	108 days	NA	NA				
364	Application & Service Specifications	01-02-23	30-06-23	108 days	NA	NA				
365	<b>Construction Phase</b>	03-07-23	30-11-23	110 days	NA	NA				
366	Central services implementation	03-07-23	30-11-23	110 days	NA	NA				
367	<b>Transition Phase</b>	01-12-23	08-02-24	50 days	NA	NA				
368	Deploy and Rollout for acceptance	01-12-23	08-02-24	50 days	NA	NA				
369	<b>Operation</b>	01-03-24	01-03-24	0 days	NA	NA				
370	Commission, Member States administrations and Traders	01-03-24	01-03-24	0 days	NA	NA				
371	<b>Implementation support (training and communication)</b>	09-02-24	31-10-24	191 days	NA	NA				
372	Centrally developed training and communication	09-02-24	31-10-24	191 days	NA	NA				
373										
374	<b>1.12 COPIS</b>	03-06-13	23-06-27	3676 days?	03-06-13	01-10-21				
375	<b>COPIS Implementation of electronic AFA (phase 2)</b>	03-06-13	11-12-21	2229 days?	03-06-13	01-10-21				
376	<b>Business Analysis &amp; Business Modelling</b>	31-03-15	29-06-16	328 days	31-03-15	29-06-16				
377	Business Case Document	31-03-15	29-06-16	328 days	31-03-15	29-06-16				
378	<b>Legal Provision</b>	03-06-13	03-06-13	0 days	03-06-13	03-06-13				
379	Current provisions adopted	03-06-13	03-06-13	0 days	03-06-13	03-06-13				
380	<b>Project Initiation Phase</b>	29-05-17	12-10-18	360 days	29-05-17	12-10-18				
381	Vision Document	29-05-17	20-07-18	300 days	29-05-17	20-07-18				
382	GO decision	12-10-18	12-10-18	0 days	12-10-18	12-10-18				
383	<b>IT Project</b>	15-10-18	02-12-21	822 days	15-10-18	24-06-21				
384	<b>Elaboration Phase</b>	15-10-18	09-10-19	259 days	15-10-18	27-06-19				

Project: MASP Revision 2017


Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
385	Application & Service Specifications	15-10-18	11-04-19	130 days	15-10-18	11-04-19	
386	Technical Systems Specifications	01-12-18	09-10-19	224 days	01-12-18	27-06-19	
387	<b>Construction Phase</b>	<b>10-10-19</b>	<b>13-10-20</b>	<b>265 days</b>	<b>28-06-19</b>	<b>01-07-20</b>	
388	Central services implementation	10-10-19	13-10-20	265 days	28-06-19	01-07-20	
389	Service integration in National Systems	10-10-19	13-10-20	265 days	28-06-19	01-07-20	
390	<b>Transition Phase</b>	<b>14-10-20</b>	<b>02-12-21</b>	<b>298 days</b>	<b>02-07-20</b>	<b>24-06-21</b>	
391	Deploy and Rollout	14-10-20	29-03-21	120 days	02-07-20	01-01-21	
392	Conformance tests	30-03-21	02-12-21	178 days	04-01-21	24-06-21	
393	<b>Operation</b>	<b>11-12-21</b>	<b>11-12-21</b>	<b>0 days</b>	<b>01-10-21</b>	<b>01-10-21</b>	
394	Commission, Member States administrations and Traders	11-12-21	11-12-21	0 days	01-10-21	01-10-21	
395	<b>Implementation support (training and communication)</b>	<b>18-12-19</b>	<b>11-12-21</b>	<b>520 days?</b>	<b>08-10-19</b>	<b>01-10-21</b>	
396	Centrally developed training and communication	18-12-19	11-12-21	520 days?	08-10-19	01-10-21	
397	National training and communication	18-12-19	11-12-21	520 days?	08-10-19	01-10-21	
398	<b>COPIS+</b>	<b>03-06-13</b>	<b>23-06-27</b>	<b>3676 days?</b>	<b>03-06-13</b>	<b>01-10-21</b>	
399	<b>Business Analysis &amp; Business Modelling</b>	<b>02-01-23</b>	<b>15-11-23</b>	<b>229 days</b>	<b>31-03-15</b>	<b>29-06-16</b>	
400	Business Case Document	02-01-23	15-11-23	229 days	NA	NA	
401	Level 3 (Business Requirements BPM)	NA	NA		NA	NA	
402	Level 4 (Functional Requirement detailed BPM)	NA	NA		NA	NA	
403	<b>Legal Provision</b>	<b>03-06-13</b>	<b>03-06-13</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>	
404	Current provisions adopted	03-06-13	03-06-13	0 days	NA	NA	
405	Future provisions in application	NA	NA		NA	NA	
406	<b>Project Initiation Phase</b>	<b>16-11-23</b>	<b>06-03-24</b>	<b>80 days</b>	<b>NA</b>	<b>NA</b>	
407	Project Charter	16-11-23	07-02-24	60 days	NA	NA	
408	GO decision	08-02-24	06-03-24	20 days	NA	NA	
409	<b>IT Project</b>	<b>31-12-24</b>	<b>23-06-27</b>	<b>647 days</b>	<b>NA</b>	<b>NA</b>	
410	<b>Elaboration Phase</b>	<b>31-12-24</b>	<b>29-12-25</b>	<b>260 days</b>	<b>NA</b>	<b>NA</b>	
411	Application & Service Specifications	31-12-24	30-06-25	130 days	NA	NA	
412	Technical Systems Specifications	17-07-25	29-12-25	118 days	NA	NA	
413	<b>Construction Phase</b>	<b>01-01-26</b>	<b>16-12-26</b>	<b>250 days</b>	<b>NA</b>	<b>NA</b>	
414	Central services implementation	01-01-26	16-12-26	250 days	NA	NA	
415	Service integration in National Systems	01-01-26	16-12-26	250 days	NA	NA	
416	<b>Transition Phase</b>	<b>17-12-26</b>	<b>23-06-27</b>	<b>135 days</b>	<b>NA</b>	<b>NA</b>	
417	Deploy and Rollout	17-12-26	10-02-27	40 days	NA	NA	
418	Conformance tests (business validation)	11-02-27	23-06-27	95 days	NA	NA	
419	<b>Operation</b>	<b>23-06-27</b>	<b>23-06-27</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>	
420	Commission, Member States administrations and Traders	23-06-27	23-06-27	0 days	NA	NA	
421	<b>Implementation support (training and communication)</b>				<b>NA</b>	<b>NA</b>	
422	Centrally developed training and communication	11-02-27	23-06-27	95 days	NA	NA	
423	National training and communication	11-02-27	23-06-27	95 days	NA	NA	
424					NA	NA	
425	<b>1.13 EU Single Window environment for customs</b>	<b>19-08-16</b>	<b>31-12-31</b>	<b>4016 days?</b>	<b>12-12-13</b>	<b>30-06-25</b>	
426	Component 2 "EU Customs SW: Certificates Exchange" – FLEGT	19-05-16	31-12-21	1472 days	19-05-16	31-12-21	
449	Component 2 "EU Customs SW: Certificates Exchange" – COI	19-05-16	31-12-21	1472 days?	19-05-16	31-12-21	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
472	Component 2 "EU Customs SW: Certificates Exchange" - Reengineered EU CSW-CERTEX - Deployment window of H1 2020- (CHED-PP, CHED-D, ODS)	19-08-16	30-06-20	4011 days?	19-08-16	30-06-20	
497	<b>EU CSW-CERTEX Release 2</b>	<b>19-08-16</b>	<b>26-06-23</b>	<b>1793 days?</b>	<b>19-08-16</b>	<b>31-12-21</b>	
498	<b>Business Analysis &amp; Business Modelling</b>	<b>19-08-16</b>	<b>31-03-20</b>	<b>946 days</b>	<b>19-08-16</b>	<b>31-03-20</b>	
499	Business Case	19-08-16	15-02-17	130 days	19-08-16	15-02-17	
500	Business Case Annex	04-10-19	20-12-19	56 days	04-10-19	20-12-19	
501	Level 3 (Business Requirements BPM)	24-01-19	31-03-20	310 days	24-01-19	31-03-20	
502	Level 4 (Functional Requirement detailed BPM)	05-09-19	31-03-20	150 days	05-09-19	31-03-20	
503	<b>Legal Provision</b>	<b>31-12-22</b>	<b>31-12-22</b>	<b>0 days</b>	<b>31-12-21</b>	<b>31-12-21</b>	
504	Future provisions in application	31-12-22	31-12-22	0 days	31-12-21	31-12-21	
505	<b>Project Initiation Phase</b>	<b>04-04-17</b>	<b>20-12-19</b>	<b>710 days</b>	<b>04-04-17</b>	<b>20-12-19</b>	
506	Vision Document	04-04-17	29-09-17	129 days	04-04-17	29-09-17	
507	Vision Document Annex	04-10-19	20-12-19	56 days	04-10-19	20-12-19	
508	GO decision	29-09-17	29-09-17	0 days	29-09-17	29-09-17	
509	<b>IT Project</b>	<b>02-11-20</b>	<b>22-01-21</b>	<b>60 days</b>	<b>08-04-20</b>	<b>30-06-20</b>	
510	<b>Elaboration Phase</b>	<b>02-11-20</b>	<b>22-01-21</b>	<b>60 days</b>	<b>08-04-20</b>	<b>30-06-20</b>	
511	Application & Service Specifications	02-11-20	22-01-21	60 days	08-04-20	30-06-20	
512	Technical Systems Specifications	02-11-20	22-01-21	60 days	08-04-20	30-06-20	
513	<b>Construction Phase</b>	<b>25-01-21</b>	<b>16-06-21</b>	<b>103 days</b>	<b>01-07-20</b>	<b>20-10-20</b>	
514	Central services implementation	25-01-21	15-06-21	103 days	01-07-20	20-10-20	
515	Service integration in National Systems	16-06-21	16-06-21	0 days	01-07-20	NA	
516	National implementation	16-06-21	16-06-21	0 days	01-07-20	NA	
517	<b>Transition Phase</b>	<b>01-07-21</b>	<b>29-07-21</b>	<b>20 days</b>	<b>21-10-20</b>	<b>01-12-20</b>	
518	Deploy and Rollout	01-07-21	28-07-21	20 days	21-10-20	17-11-20	
519	Conformance tests	29-07-21	29-07-21	0 days	01-12-20	NA	
520	<b>Operation</b>	<b>01-12-20</b>	<b>29-07-21</b>	<b>174 days?</b>	<b>01-12-20</b>	<b>01-12-20</b>	
521	Commission, Member States administrations and Traders	29-07-21	29-07-21	0 days	01-12-20	01-12-20	
522	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA	
523	<b>Implementation support (training and communication)</b>	<b>29-07-21</b>	<b>26-06-23</b>	<b>500 days</b>	<b>NA</b>	<b>NA</b>	
524	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA	
525	National training and communication	NA	NA		NA	NA	
526	<b>EU CSW-CERTEX Release 3</b>	<b>23-03-18</b>	<b>26-06-23</b>	<b>1377 days?</b>	<b>23-03-18</b>	<b>31-12-21</b>	
527	<b>Business Analysis &amp; Business Modelling</b>	<b>01-03-19</b>	<b>21-12-20</b>	<b>473 days</b>	<b>01-03-19</b>	<b>21-12-20</b>	
528	Business Case	19-08-16	15-02-17	130 days	19-08-16	15-02-17	
529	Business Case Document Annex	01-03-19	20-12-19	211 days	01-03-19	20-12-19	
530	Level 3 (Business Requirements BPM)	01-03-19	21-12-20	473 days	01-03-19	21-12-20	
531	Level 4 (Functional Requirement detailed BPM)	01-03-19	21-12-20	473 days	01-03-19	21-12-20	
532	<b>Legal Provision</b>	<b>31-12-22</b>	<b>31-12-22</b>	<b>0 days</b>	<b>31-12-21</b>	<b>31-12-21</b>	
533	Future provisions in application	31-12-22	31-12-22	0 days	31-12-21	31-12-21	
534	<b>Project Initiation Phase</b>	<b>04-04-17</b>	<b>18-06-21</b>	<b>1102 days?</b>	<b>23-12-19</b>	<b>22-12-20</b>	
535	Vision Document	04-04-17	29-09-17	129 days?	04-04-17	29-09-17	
536	Vision Document Annex	04-01-21	17-06-21	120 days	23-12-19	21-12-20	
537	GO decision	18-06-21	18-06-21	0 days	22-12-20	22-12-20	



Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
538	<b>IT Project</b>	18-06-21	03-10-22	338 days	03-04-19	01-10-21				
539	<b>Elaboration Phase</b>	18-06-21	09-02-22	170 days	14-11-19	29-03-21				
540	Application&Service Specifications	18-06-21	12-01-22	150 days	22-12-20	29-03-21				
541	Technical Systems Specifications	18-06-21	09-02-22	170 days	22-12-20	29-03-21				
542	<b>Construction Phase</b>	03-01-22	28-03-22	61 days	30-03-21	01-07-21				
543	Central services implementation	03-01-22	25-03-22	60 days	30-03-21	28-06-21				
544	Service integration in National Systems	28-03-22	28-03-22	1 day	01-07-21	NA				
545	National implementation	28-03-22	28-03-22	1 day	01-07-21	NA				
546	<b>Transition Phase</b>	29-06-21	03-10-22	331 days	29-06-21	01-10-21				
547	Deploy and Rollout	28-03-22	30-09-22	135 days	29-06-21	30-09-21				
548	Conformance tests	03-10-22	03-10-22	0 days	01-10-21	NA				◆ 03-10
549	<b>Operation</b>	03-10-22	03-10-22	0 days	01-10-21	01-10-21				◆ 03-10
550	Commission, Member States administrations and Traders	03-10-22	03-10-22	0 days	01-10-21	NA				◆ 03-10
551	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
552	<b>Implementation support (training and communication)</b>	29-07-21	26-06-23	500 days	NA	NA				
553	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA				
554	National training and communication	NA	NA		NA	NA				
555	<b>EU CSW-CERTEX Release 4</b>	23-03-18	26-06-23	1377 days?	NA	NA				
556	<b>Business Analysis &amp; Business Modelling</b>	19-08-16	20-05-22	1506 days	NA	NA				
557	Business Case	19-08-16	15-02-17	130 days	NA	NA				
558	Business Case Document Annex	03-01-22	11-03-22	50 days	NA	NA				
559	Level 3 (Business Requirements BPM)	03-01-22	20-05-22	100 days	NA	NA				
560	Level 4 (Functional Requirement detailed BPM)	03-01-22	20-05-22	100 days	NA	NA				
561	<b>Legal Provision</b>	31-12-22	31-12-22	0 days	NA	NA				◆ 31-12
562	Future provisions in application	31-12-22	31-12-22	0 days	NA	NA				◆ 31-12
563	<b>Project Initiation Phase</b>	04-04-17	01-07-22	1373 days?	NA	NA				
564	Vision Document	04-04-17	29-09-17	129 days?	NA	NA				
565	Vision Document Annex	14-03-22	31-05-22	57 days	NA	NA				
566	GO decision	06-06-22	01-07-22	20 days	NA	NA				
567	<b>IT Project</b>	06-06-22	31-12-22	151 days	NA	NA				
568	<b>Elaboration Phase</b>	06-06-22	23-09-22	80 days	14-11-19	29-03-21				
569	Application&Service Specifications	06-06-22	23-09-22	80 days	22-12-20	29-03-21				
570	Technical Systems Specifications	06-06-22	23-09-22	80 days	22-12-20	29-03-21				
571	<b>Construction Phase</b>	06-06-22	03-10-22	86 days	30-03-21	01-07-21				
572	Central services implementation	06-06-22	30-09-22	85 days	30-03-21	28-06-21				
573	Service integration in National Systems	03-10-22	03-10-22	1 day	01-07-21	NA				
574	National implementation	03-10-22	03-10-22	1 day	01-07-21	NA				
575	<b>Transition Phase</b>	30-09-22	15-12-22	55 days	29-06-21	01-10-21				
576	Deploy and Rollout	03-10-22	25-11-22	40 days	29-06-21	30-09-21				
577	Conformance tests	25-11-22	25-11-22	0 days	01-10-21	NA				◆ 25-11
578	<b>Operation</b>	03-10-22	01-12-22	44 days	NA	NA				
579	Commission, Member States administrations and Traders	01-12-22	01-12-22	0 days	NA	NA				◆ 01-12
580	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
581	<b>Implementation support (training and communication)</b>	29-07-21	26-06-23	500 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		
Summary		Inactive Task		Duration-only		Finish-only		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
582	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA				
583	National training and communication	NA	NA		NA	NA				
584	<b>EU CSW-CERTEX Release 5</b>	<b>23-03-18</b>	<b>31-12-25</b>	<b>2036 days?</b>	<b>NA</b>	<b>NA</b>				
585	<b>Business Analysis &amp; Business Modelling</b>	<b>01-03-19</b>	<b>24-03-23</b>	<b>1065 days</b>	<b>NA</b>	<b>NA</b>				
586	Business Case	19-08-16	15-02-17	130 days	NA	NA				
587	Business Case Document Annex	01-06-22	17-03-23	209 days	NA	NA				
588	Level 3 (Business Requirements BPM)	01-06-22	24-03-23	214 days	NA	NA				
589	Level 4 (Functional Requirement detailed BPM)	01-06-22	24-03-23	214 days	NA	NA				
590	<b>Legal Provision</b>	<b>31-12-22</b>	<b>31-12-22</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
591	Future provisions in application	16-12-21	16-12-21	0 days	NA	NA				
592	<b>Project Initiation Phase</b>	<b>04-04-17</b>	<b>31-03-23</b>	<b>1569 days?</b>	<b>NA</b>	<b>NA</b>				
593	Vision Document	04-04-17	29-09-17	129 days?	NA	NA				
594	Vision Document Annex	19-10-22	30-03-23	118 days	NA	NA				
595	GO decision	31-03-23	31-03-23	0 days	NA	NA				
596	<b>IT Project</b>	<b>18-06-21</b>	<b>02-10-23</b>	<b>600 days</b>	<b>NA</b>	<b>NA</b>				
597	<b>Elaboration Phase</b>	<b>18-06-21</b>	<b>14-08-23</b>	<b>564 days</b>	<b>NA</b>	<b>NA</b>				
598	Application&Service Specifications	31-03-23	25-05-23	40 days	NA	NA				
599	Technical Systems Specifications	31-03-23	20-07-23	80 days	NA	NA				
600	<b>Construction Phase</b>	<b>01-06-23</b>	<b>01-10-23</b>	<b>88 days</b>	<b>NA</b>	<b>NA</b>				
601	Central services implementation	01-06-23	29-09-23	87 days	NA	NA				
602	Service integration in National Systems - start	01-10-23	01-10-23	1 day	NA	NA				
603	National implementation - start	01-10-23	01-10-23	1 day	NA	NA				
604	<b>Transition Phase</b>	<b>29-06-21</b>	<b>02-10-23</b>	<b>593 days</b>	<b>NA</b>	<b>NA</b>				
605	Deploy and Rollout	28-03-22	02-10-23	398 days	NA	NA				
606	Conformance tests - start	02-10-23	02-10-23	0 days	NA	NA				
607	<b>Operation</b>	<b>01-10-25</b>	<b>01-10-25</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
608	Commission, Member States administrations and Traders (legal deadline for COM for ICMS)	01-10-25	01-10-25	0 days	NA	NA				
609	<b>Implementation support (training and communication)</b>	<b>29-07-21</b>	<b>26-06-23</b>	<b>500 days</b>	<b>NA</b>	<b>NA</b>				
610	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA				
611	National training and communication	NA	NA		NA	NA				
612	<b>EU CSW-CERTEX integration with EU CITES Phase 2</b>	<b>23-03-18</b>	<b>01-10-25</b>	<b>1971 days?</b>	<b>NA</b>	<b>NA</b>				
613	<b>Business Analysis &amp; Business Modelling</b>	<b>01-03-19</b>	<b>28-11-24</b>	<b>1506 days</b>	<b>NA</b>	<b>NA</b>				
614	Business Case	19-08-16	15-02-17	130 days	NA	NA				
615	Business Case Document Annex	04-01-22	28-03-22	60 days	NA	NA				
616	Level 3 (Business Requirements BPM)	29-03-22	16-10-24	670 days	NA	NA				
617	Level 4 (Functional Requirement detailed BPM)	29-03-22	27-11-24	700 days	NA	NA				
618	<b>Legal Provision</b>	<b>31-12-22</b>	<b>31-12-22</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
619	Future provisions in application	31-12-22	31-12-22	0 days	NA	NA				
620	<b>Project Initiation Phase</b>	<b>04-04-17</b>	<b>31-12-24</b>	<b>2028 days?</b>	<b>NA</b>	<b>NA</b>				
621	Vision Document	04-04-17	29-09-17	129 days?	NA	NA				
622	Project Charter	18-10-24	26-12-24	50 days	NA	NA				
623	GO decision	27-12-24	27-12-24	0 days	NA	NA				
624	<b>IT Project</b>	<b>18-06-21</b>	<b>01-10-25</b>	<b>1123 days</b>	<b>NA</b>	<b>NA</b>				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
625	<b>Elaboration Phase</b>	18-06-21	27-06-25	1055 days	NA	NA				
626	Application&Service Specifications	27-12-24	15-05-25	100 days	NA	NA				
627	Technical Systems Specifications	27-12-24	26-06-25	130 days	NA	NA				
628	<b>Construction Phase</b>	16-05-25	08-08-25	61 days	NA	NA				
629	Central services implementation	16-05-25	07-08-25	60 days	NA	NA				
630	Service integration in National Systems	08-08-25	08-08-25	1 day	NA	NA				
631	National implementation	08-08-25	08-08-25	1 day	NA	NA				
632	<b>Transition Phase</b>	29-06-21	01-10-25	1116 days	NA	NA				
633	Deploy and Rollout	08-08-25	30-09-25	38 days	NA	NA				
634	Conformance tests	01-10-25	01-10-25	0 days	NA	NA				◆ 01-10
635	<b>Operation</b>	01-10-25	01-10-25	0 days	NA	NA				◆ 01-10
636	Commission, Member States administrations and Traders	01-10-25	01-10-25	0 days	NA	NA				◆ 01-10
637	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
638	<b>Implementation support (training and communication)</b>	29-07-21	26-06-23	500 days	NA	NA				
639	Centrally developed training and communication	29-07-21	26-06-23	500 days	NA	NA				
640	National training and communication	NA	NA		NA	NA				
641	<b>EU CSW-CERTEX integration with Import of Cultural Goods</b>	19-08-16	01-01-25	2192 days?	19-08-16	30-06-25				
642	<b>Business Analysis &amp; Business Modelling</b>	19-08-16	28-03-24	1992 days	19-08-16	28-03-24				
643	Business Case	19-08-16	15-02-17	130 days	19-08-16	15-02-17				
644	Business Case Document Annex	01-12-22	13-11-23	250 days	01-12-22	29-06-23				
645	Level 3 (Business Requirements BPM)	03-07-23	28-03-24	195 days	03-07-23	28-03-24				
646	Level 4 (Functional Requirement detailed BPM)	03-07-23	28-03-24	195 days	03-07-23	28-03-24				
647	<b>Legal Provision</b>	23-12-22	23-12-22	1 day	31-12-21	31-12-21				
648	Future provisions in application	23-12-22	23-12-22	1 day	31-12-21	31-12-21				
649	<b>Project Initiation Phase</b>	04-04-17	28-12-23	1763 days?	04-04-17	29-09-23				
650	Vision Document	04-04-17	29-09-17	129 days?	04-04-17	29-09-17				
651	Project Charter	01-01-23	27-12-23	260 days	01-01-23	29-09-23				
652	GO decision	28-12-23	28-12-23	0 days	29-09-23	29-09-23				◆ 28-12
653	<b>IT Project</b>	01-12-23	12-12-24	270 days	01-12-23	03-01-25				
654	<b>Elaboration Phase</b>	01-12-23	28-06-24	151 days	01-12-23	28-06-24				
655	Application&Service Specifications	01-12-23	28-06-24	151 days	01-12-23	28-06-24				
656	Technical Systems Specifications	01-12-23	28-06-24	151 days	01-12-23	28-06-24				
657	<b>Construction Phase</b>	01-04-24	27-09-24	131 days	01-04-24	01-10-24				
658	Central services implementation	01-04-24	27-09-24	131 days	01-04-24	30-09-24				
659	Service integration in National Systems	30-06-24	30-06-24	0 days	01-10-24	NA				◆ 30-06
660	National implementation	30-06-24	30-06-24	0 days	01-10-24	NA				◆ 30-06
661	<b>Transition Phase</b>	30-09-24	12-12-24	53 days	01-10-24	03-01-25				
662	Deploy and Rollout	30-09-24	11-12-24	53 days	01-10-24	31-12-24				
663	Conformance tests	12-12-24	12-12-24	0 days	03-01-25	NA				◆ 12-12
664	<b>Operation</b>	01-01-25	01-01-25	1 day	30-06-25	30-06-25				
665	Commission, Member States administrations and Traders	01-01-25	01-01-25	1 day	30-06-25	30-06-25				
666	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
667	<b>Implementation support (training and communication)</b>				NA	NA				
668	Centrally developed training and communication	NA	NA		NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only				

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
669	National training and communication	NA	NA		NA	NA				
670	<b>EU CSW-CERTEX for electronic Proof of Origin Certificates” (fiche 2.10)</b>	<b>31-12-25</b>	<b>03-07-29</b>	<b>915 days?</b>	<b>NA</b>	<b>NA</b>				
671	<b>Business Analysis &amp; Business Modelling</b>	<b>31-12-25</b>	<b>25-01-28</b>	<b>540 days</b>	<b>NA</b>	<b>NA</b>				
672	Project Initiation Annex	31-12-25	16-06-26	120 days	NA	NA				
673	Level 3 (Business Requirements BPM)	18-06-26	11-08-27	300 days	NA	NA				
674	Level 4 (Functional Requirement detailed BPM)	18-06-26	11-08-27	300 days	NA	NA				
675	<b>Legal Provision</b>	<b>31-12-25</b>	<b>31-12-25</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
676	Future provisions adopted (CERTEX)	31-12-25	31-12-25	0 days	NA	NA				
677	<b>Project Initiation Phase</b>	<b>17-06-26</b>	<b>23-02-27</b>	<b>180 days?</b>	<b>NA</b>	<b>NA</b>				
678	Project Charter Addendum	17-06-26	01-12-26	120 days	NA	NA				
679	GO Decision	02-12-26	23-02-27	60 days	NA	NA				
680	<b>IT Project</b>	<b>24-02-27</b>	<b>05-04-29</b>	<b>552 days?</b>	<b>NA</b>	<b>NA</b>				
681	<b>Elaboration Phase</b>	<b>24-02-27</b>	<b>17-10-28</b>	<b>430 days</b>	NA	NA				
682	Application&Service Specifications	24-02-27	17-10-28	430 days	NA	NA				
683	Technical Systems Specifications	24-02-27	17-10-28	430 days	NA	NA				
684	<b>Construction Phase</b>	<b>18-10-28</b>	<b>28-11-28</b>	<b>30 days</b>	NA	NA				
685	Central services implementation	18-10-28	28-11-28	30 days	NA	NA				
686	Service integration in national systems - start	18-10-28	18-10-28	0 days	NA	NA				
687	National implementation - start	18-10-28	18-10-28	0 days	NA	NA				
688	<b>Transition Phase</b>	<b>29-11-28</b>	<b>27-12-28</b>	<b>21 days</b>	NA	NA				
689	Deploy and rollout	29-11-28	26-12-28	20 days	NA	NA				
690	Conformance tests - start	27-12-28	27-12-28	0 days	NA	NA				
691	<b>Operation</b>	<b>01-01-29</b>	<b>01-01-29</b>	<b>0 days</b>	NA	NA				
692	Commission, Member States administrations and Traders	01-01-29	01-01-29	0 days	NA	NA				
693	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
694	<b>Implementation support (training and communication)</b>	<b>01-01-29</b>	<b>01-01-29</b>	<b>0 days</b>	NA	NA				
695	Centrally developed training and communication - start	01-01-29	01-01-29	0 days	NA	NA				
696	National training and communication	NA	NA		NA	NA				
697	<b>EU SWE-C B2G</b>	<b>01-12-22</b>	<b>31-12-31</b>	<b>2372 days</b>	<b>NA</b>	<b>NA</b>				
698	<b>Business Analysis &amp; Business Modelling</b>	<b>01-12-22</b>	<b>29-06-23</b>	<b>152 days</b>	<b>NA</b>	<b>NA</b>				
699	Draft Level 3 (Business Requirements BPM), supported by the Business Proof of Concept	01-12-22	29-06-23	152 days	NA	NA				
700	<b>Legal Provision</b>	<b>31-12-22</b>	<b>31-12-31</b>	<b>2350 days</b>	<b>NA</b>	<b>NA</b>				
701	Adoption of the basic Regulation (tentative)	31-12-22	31-12-22	0 days	NA	NA				
702	Future provisions in application (tentative)	31-12-31	31-12-31	0 days	NA	NA				
703	<b>EU CSW-CERTEX integration with ENF (Electronic Notification Form)</b>	<b>19-08-16</b>	<b>01-01-25</b>	<b>2192 days?</b>	<b>NA</b>	<b>NA</b>				
704	<b>Business Analysis &amp; Business Modelling</b>	<b>19-08-16</b>	<b>21-03-24</b>	<b>1987 days</b>	<b>NA</b>	<b>NA</b>				
705	Business Case	19-08-16	15-02-17	130 days	NA	NA				
706	Project Initiation Annex	19-06-23	20-12-23	134 days	NA	NA				
707	Level 3 (Business Requirements BPM)	19-06-23	11-01-24	150 days	NA	NA				
708	Level 4 (Functional Requirement detailed BPM)	19-06-23	21-03-24	200 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
709	<b>Legal Provision</b>	31-12-24	31-12-24	0 days	NA	NA			◆ 31-12	
710	Future provisions adopted	31-12-24	31-12-24	0 days	NA	NA			◆ 31-12	
711	<b>Project Initiation Phase</b>	19-06-23	22-02-24	180 days?	NA	NA				
712	Project Charter	19-06-23	29-11-23	119 days	NA	NA				
713	GO Decision	30-11-23	30-11-23	0 days	NA	NA			◆ 30-11	
714	<b>IT Project</b>	01-12-23	01-01-25	285 days?	NA	NA				
715	<b>Elaboration Phase</b>	01-12-23	28-06-24	151 days	NA	NA				
716	Application&Service Specifications	01-12-23	28-06-24	151 days	NA	NA				
717	Technical Systems Specifications	01-12-23	28-06-24	151 days	NA	NA				
718	<b>Construction Phase</b>	01-04-24	27-09-24	131 days	NA	NA				
719	Central services implementation	01-04-24	27-09-24	131 days	NA	NA				
720	Service integration in national systems - start	30-06-24	30-06-24	1 day	NA	NA				
721	National implementation - start	30-06-24	30-06-24	1 day	NA	NA				
722	<b>Transition Phase</b>	30-09-24	12-12-24	54 days	NA	NA				
723	Deploy and rollout	30-09-24	11-12-24	53 days	NA	NA				
724	Conformance tests - start	12-12-24	12-12-24	1 day	NA	NA				
725	<b>Operation</b>	01-01-25	01-01-25	1 day	NA	NA				
726	Commission, Member States administrations and Traders	01-01-25	01-01-25	1 day	NA	NA				
727	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
728	<b>Implementation support (training and communication)</b>			0 days?	NA	NA			◆ 19-08	
729	Centrally developed training and communication - start	NA	NA	0 days	NA	NA			◆ 19-08	
730	National training and communication	NA	NA		NA	NA				
731	<b>EU CSW-CERTEX integration with Export of Cultural Goods</b>	01-07-26	03-06-30	1024 days?	NA	NA				
732	<b>Business Analysis &amp; Business Modelling</b>	01-07-26	03-06-30	1024 days	NA	NA				
733	Project Initiation Annex	01-07-26	26-01-27	150 days	NA	NA				
734	Level 3 (Business Requirements BPM)	01-07-26	27-07-27	280 days	NA	NA				
735	Level 4 (Functional Requirement detailed BPM)	01-07-26	19-10-27	340 days	NA	NA				
736	<b>Legal Provision</b>	30-09-24	30-09-24	0 days	NA	NA			◆ 30-09	
737	Future provisions adopted (T0)	30-09-24	30-09-24	0 days	NA	NA			◆ 30-09	
738	<b>Project Initiation Phase</b>	27-01-27	17-03-28	298 days	NA	NA				
739	Project Charter Addendum	27-01-27	11-01-28	250 days	NA	NA				
740	GO Decision	12-01-28	17-03-28	48 days	NA	NA				
741	<b>IT Project</b>	20-03-28	03-06-30	576 days?	NA	NA				
742	<b>Elaboration Phase</b>	20-03-28	29-09-28	140 days	NA	NA				
743	Application&Service Specifications	20-03-28	04-08-28	100 days	NA	NA				
744	Technical Systems Specifications	20-03-28	22-09-28	135 days	NA	NA				
745	<b>Construction Phase</b>	20-03-28	25-09-28	136 days	NA	NA				
746	Central services implementation	20-03-28	22-09-28	135 days	NA	NA				
747	Service integration in national systems - start	25-09-28	25-09-28	1 day	NA	NA				
748	National implementation - start	25-09-28	25-09-28	1 day	NA	NA				
749	<b>Transition Phase</b>	25-09-28	29-09-28	5 days	NA	NA				
750	Deploy and rollout	25-09-28	28-09-28	4 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only



ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
751	Conformance tests - start	29-09-28	29-09-28	0 days	NA	NA				2024 29-09
752	<b>Operation</b>	<b>03-06-30</b>	<b>03-06-30</b>	<b>1 day</b>	NA	NA				
753	Commission, Member States administrations and Traders	03-06-30	03-06-30	1 day	NA	NA				
754	<b>Implementation support (training and communication)</b>	<b>23-09-28</b>	<b>15-11-29</b>	<b>300 days?</b>	NA	NA				
755	Centrally developed training and communication	23-09-28	15-11-29	300 days	NA	NA				
756	National training and communication	NA	NA		NA	NA				
757	<b>Update of EU CSW-CERTEX integration with ODS and FGAS</b>	<b>19-08-16</b>	<b>01-01-25</b>	<b>2192 days?</b>	<b>NA</b>	<b>NA</b>				
758	<b>Business Analysis &amp; Business Modelling</b>	<b>19-08-16</b>	<b>21-03-24</b>	<b>1987 days</b>	<b>NA</b>	<b>NA</b>				
759	Business Case	19-08-16	15-02-17	130 days	NA	NA				
760	Project Initiation Annex	19-06-23	20-12-23	134 days	NA	NA				
761	Level 3 (Business Requirements BPM)	19-06-23	11-01-24	150 days	NA	NA				
762	Level 4 (Functional Requirement detailed BPM)	19-06-23	21-03-24	200 days	NA	NA				
763	<b>Legal Provision</b>	<b>31-12-24</b>	<b>31-12-24</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				31-12
764	Future provisions adopted	31-12-24	31-12-24	0 days	NA	NA				31-12
765	<b>Project Initiation Phase</b>	<b>19-06-23</b>	<b>22-02-24</b>	<b>180 days?</b>	<b>NA</b>	<b>NA</b>				
766	Project Charter Addendum	19-06-23	29-11-23	119 days	NA	NA				
767	GO Decision	30-11-23	30-11-23	0 days	NA	NA				30-11
768	<b>IT Project</b>	<b>01-12-23</b>	<b>01-01-25</b>	<b>285 days?</b>	<b>NA</b>	<b>NA</b>				
769	<b>Elaboration Phase</b>	<b>01-12-23</b>	<b>28-06-24</b>	<b>151 days</b>	NA	NA				
770	Application&Service Specifications	01-12-23	28-06-24	151 days	NA	NA				
771	Technical Systems Specifications	01-12-23	28-06-24	151 days	NA	NA				
772	<b>Construction Phase</b>	<b>01-04-24</b>	<b>27-09-24</b>	<b>131 days</b>	NA	NA				
773	Central services implementation	01-04-24	27-09-24	131 days	NA	NA				
774	Service integration in national systems - start	30-06-24	30-06-24	1 day	NA	NA				
775	National implementation - start	30-06-24	30-06-24	1 day	NA	NA				
776	<b>Transition Phase</b>	<b>30-09-24</b>	<b>12-12-24</b>	<b>54 days</b>	NA	NA				
777	Deploy and rollout	30-09-24	11-12-24	53 days	NA	NA				
778	Conformance tests - start	12-12-24	12-12-24	1 day	NA	NA				
779	<b>Operation</b>	<b>01-01-25</b>	<b>01-01-25</b>	<b>1 day</b>	NA	NA				
780	Commission, Member States administrations and Traders	01-01-25	01-01-25	1 day	NA	NA				
781	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
782	<b>Implementation support (training and communication)</b>			<b>0 days?</b>	NA	NA				19-08
783	Centrally developed training and communication - start	NA	NA	0 days	NA	NA				19-08
784	National training and communication	NA	NA		NA	NA				
785	<b>EU CSW-CERTEX integration with CBAM</b>	<b>19-08-16</b>	<b>01-01-26</b>	<b>2453 days?</b>	<b>NA</b>	<b>NA</b>				
786	<b>Business Analysis &amp; Business Modelling</b>	<b>19-08-16</b>	<b>21-03-24</b>	<b>1987 days</b>	<b>NA</b>	<b>NA</b>				
787	Business Case	19-08-16	15-02-17	130 days	NA	NA				
788	Project Initiation Annex	19-06-23	20-12-23	134 days	NA	NA				
789	Level 3 (Business Requirements BPM)	19-06-23	11-01-24	150 days	NA	NA				
790	Level 4 (Functional Requirement detailed BPM)	19-06-23	21-03-24	200 days	NA	NA				
791	<b>Legal Provision</b>	<b>31-12-24</b>	<b>31-12-24</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				31-12
792	Future provisions adopted	31-12-24	31-12-24	0 days	NA	NA				31-12

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
793	<b>Project Initiation Phase</b>	19-06-23	22-02-24	180 days?	NA	NA				
794	Project Charter Addendum	19-06-23	29-11-23	119 days	NA	NA				
795	GO Decision	30-11-23	30-11-23	0 days	NA	NA				
796	<b>IT Project</b>	01-12-23	01-01-25	285 days?	NA	NA				
797	<b>Elaboration Phase</b>	01-12-23	28-06-24	151 days	NA	NA				
798	Application&Service Specifications	01-12-23	28-06-24	151 days	NA	NA				
799	Technical Systems Specifications	01-12-23	28-06-24	151 days	NA	NA				
800	<b>Construction Phase</b>	01-04-24	27-09-24	131 days	NA	NA				
801	Central services implementation	01-04-24	27-09-24	131 days	NA	NA				
802	Service integration in national systems - start	30-06-24	30-06-24	1 day	NA	NA				
803	National implementation - start	30-06-24	30-06-24	1 day	NA	NA				
804	<b>Transition Phase</b>	30-09-24	12-12-24	54 days	NA	NA				
805	Deploy and rollout	30-09-24	11-12-24	53 days	NA	NA				
806	Conformance tests - start	12-12-24	12-12-24	1 day	NA	NA				
807	<b>Operation</b>	01-01-26	01-01-26	0 days?	NA	NA				
808	Commission, Member States administrations and Traders	01-01-26	01-01-26	0 days	NA	NA				
809	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
810	<b>Implementation support (training and communication)</b>			0 days?	NA	NA				
811	Centrally developed training and communication - start	NA	NA	0 days	NA	NA				
812	National training and communication	NA	NA		NA	NA				
813	<b>EU CSW-CERTEX integration with Deforestation</b>	19-08-16	30-06-28	3104 days?	NA	NA				
814	<b>Business Analysis &amp; Business Modelling</b>	19-08-16	18-12-24	2182 days	NA	NA				
815	Business Case	19-08-16	15-02-17	130 days	NA	NA				
816	Project Initiation Annex	18-12-23	20-06-24	134 days	NA	NA				
817	Level 3 (Business Requirements BPM)	15-03-24	09-10-24	150 days	NA	NA				
818	Level 4 (Functional Requirement detailed BPM)	15-03-24	18-12-24	200 days	NA	NA				
819	<b>Legal Provision</b>	31-12-24	31-12-24	0 days	NA	NA				
820	Future provisions adopted	31-12-24	31-12-24	0 days	NA	NA				
821	<b>Project Initiation Phase</b>	19-06-23	21-06-24	266 days?	NA	NA				
822	Vision Document	04-04-17	29-09-17	129 days?	04-04-17	29-09-17				
823	Project Charter Addendum	18-12-23	20-06-24	134 days	NA	NA				
824	GO Decision	21-06-24	21-06-24	0 days	NA	NA				
825	<b>IT Project</b>	01-07-24	30-06-28	1045 days?	NA	NA				
826	<b>Elaboration Phase</b>	01-07-24	28-08-25	304 days	NA	NA				
827	Application&Service Specifications	01-07-24	04-04-25	200 days	NA	NA				
828	Technical Systems Specifications	21-06-24	26-03-25	200 days	NA	NA				
829	<b>Construction Phase</b>	27-03-25	23-10-25	151 days	NA	NA				
830	Central services implementation	27-03-25	22-10-25	150 days	NA	NA				
831	Service integration in national systems - start	23-10-25	23-10-25	1 day	NA	NA				
832	National implementation - start	23-10-25	23-10-25	1 day	NA	NA				
833	<b>Transition Phase</b>	23-10-25	20-11-25	21 days	NA	NA				
834	Deploy and rollout	23-10-25	19-11-25	20 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
835	Conformance tests - start	20-11-25	20-11-25	1 day	NA	NA	
836	<b>Operation</b>	<b>30-06-28</b>	<b>30-06-28</b>	<b>1 day</b>	NA	NA	
837	Commission, Member States administrations and Traders- latest by Q2 28	30-06-28	30-06-28	1 day	NA	NA	
838	<b>Implementation support (training and communication)</b>			<b>0 days?</b>	NA	NA	19-08
839	Centrally developed training and communication - start	NA	NA	0 days	NA	NA	19-08
840	National training and communication	NA	NA		NA	NA	
841	<New Task>				NA	NA	
842	<b>Component 3: potential legislative initiative on the EU SW environment for customs</b>	12-12-13	30-06-20	1713 days	12-12-13	30-06-20	
855					NA	NA	
856	<b>1.14 Classification Information System (CLASS)</b>	<b>01-07-13</b>	<b>30-10-23</b>	<b>2704 days?</b>	<b>01-07-13</b>	<b>23-12-21</b>	
857	<b>CLASS Phase 1</b>	<b>01-07-13</b>	<b>01-07-19</b>	<b>1568 days?</b>	<b>NA</b>	<b>NA</b>	
858	<b>Business Analysis &amp; Business Modelling</b>	<b>01-07-13</b>	<b>30-03-15</b>	<b>456 days</b>	<b>01-07-13</b>	<b>30-03-15</b>	
859	Business Case Document	01-07-13	30-09-14	327 days	01-07-13	30-09-14	
860	Level 3 (Business Requirements BPM)	01-10-13	31-12-14	327 days	01-10-13	31-12-14	
861	Level 4 (Functional Requirement detailed BPM)	01-10-13	30-03-15	390 days	01-10-13	30-03-15	
862	<b>Legal Provision</b>	<b>01-05-16</b>	<b>01-05-16</b>	<b>0 days</b>	<b>01-05-16</b>	<b>01-05-16</b>	01-05
863	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	01-05
864	<b>Project Initiation Phase</b>	<b>01-06-15</b>	<b>05-02-16</b>	<b>180 days</b>	<b>01-06-15</b>	<b>05-02-16</b>	
865	Vision Document	01-06-15	13-11-15	120 days	01-06-15	13-11-15	
866	GO decision	05-02-16	05-02-16	0 days	05-02-16	05-02-16	05-02
867	<b>IT Project</b>	<b>08-02-16</b>	<b>12-06-19</b>	<b>876 days</b>	<b>08-02-16</b>	<b>12-06-19</b>	
868	<b>Elaboration Phase</b>	<b>08-02-16</b>	<b>03-04-17</b>	<b>303 days</b>	<b>08-02-16</b>	<b>03-04-17</b>	
869	Application & Service Specifications	08-02-16	06-10-16	175 days	08-02-16	06-10-16	
870	Technical Systems Specifications	03-08-16	03-04-17	175 days	03-08-16	03-04-17	
871	<b>Construction Phase</b>	<b>04-04-17</b>	<b>11-10-17</b>	<b>137 days</b>	<b>04-04-17</b>	<b>11-10-17</b>	
872	Central services implementation	04-04-17	11-10-17	137 days	04-04-17	11-10-17	
873	Service integration in National Systems	04-04-17	11-10-17	137 days	04-04-17	11-10-17	
874	National implementation	04-04-17	11-10-17	137 days	04-04-17	11-10-17	
875	<b>Transition Phase</b>	<b>12-10-17</b>	<b>12-06-19</b>	<b>436 days</b>	<b>12-10-17</b>	<b>12-06-19</b>	
876	Deploy and Rollout	12-10-17	26-09-18	250 days	12-10-17	26-09-18	
877	Conformance tests	27-09-18	12-06-19	186 days	27-09-18	12-06-19	
878	<b>Operation</b>	<b>01-07-19</b>	<b>01-07-19</b>	<b>0 days</b>	<b>01-07-19</b>	<b>01-07-19</b>	01-07
879	Commission, Member States administrations and Traders	01-07-19	01-07-19	0 days	01-07-19	01-07-19	01-07
880	<b>Implementation support (training and communication)</b>	<b>31-01-17</b>	<b>01-07-19</b>	<b>630 days?</b>	<b>31-01-17</b>	<b>01-07-19</b>	
881	Centrally developed training and communication	31-01-17	01-07-19	630 days?	31-01-17	01-07-19	
882	National training and communication	31-01-17	01-07-19	630 days?	31-01-17	01-07-19	
883	<b>CLASS Phase 2</b>	<b>01-03-23</b>	<b>30-10-23</b>	<b>175 days</b>	<b>06-01-20</b>	<b>21-12-20</b>	
884	<b>Operations CLASS - ECICS2</b>	<b>01-03-23</b>	<b>01-03-23</b>	<b>1 day</b>	<b>NA</b>	<b>NA</b>	
885	CLASS integration with ECICS2 in production	01-03-23	01-03-23	1 day	NA	NA	
886	<b>Operations CLASS-EBTI3</b>	<b>30-10-23</b>	<b>30-10-23</b>	<b>1 day</b>	<b>NA</b>	<b>NA</b>	
887	CLASS integration with EBTI3 in production	30-10-23	30-10-23	1 day	NA	NA	
888	<b>CLASS Phase 3</b>				<b>06-01-21</b>	<b>23-12-21</b>	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
889	Design and implementation of the CLASS extensions to support the incorporation/integration of external sources of classification information	To be planned	To be planned	0 days	06-01-21	23-12-21	01-07			
890					NA	NA				
891	1.15 UCC EOR12-	05-02-16	05-03-18	543 days	05-02-16	05-03-18				
910	<b>1.15 UCC EOR12 (evolutions for EU Single Window Environment for Customs and improvements)</b>	<b>22-12-22</b>	<b>22-12-22</b>	<b>0 days?</b>	<b>NA</b>	<b>NA</b>				
911	<b>Business Analysis and Business Modelling</b>				<b>NA</b>	<b>NA</b>				
912	Business Case Document	NA	NA		NA	NA				
913	Level 3 (Business Requirements BPM)	NA	NA		NA	NA				
914	Level 3 Update	NA	NA		NA	NA				
915	Level 4 (Functional Requirement detailed BPM)	NA	NA		NA	NA				
916	<b>Legal Provision</b>	<b>22-12-22</b>	<b>30-09-23</b>	<b>203 days</b>	<b>NA</b>	<b>NA</b>				
917	Provisions in application for SW	22-12-22	22-12-22	0 days	NA	NA				
918	Provisions in application for improvements	30-09-23	30-09-23	1 day	NA	NA				
919	<b>IT Project</b>				<b>NA</b>	<b>NA</b>				
920	<b>Elaboration Phase</b>				<b>NA</b>	<b>NA</b>				
921	Application & Service Specifications	NA	NA		NA	NA				
922	Technical Systems Specifications	NA	NA		NA	NA				
923	<b>Construction Phase</b>				<b>NA</b>	<b>NA</b>				
924	Central services implementation	Not Planned	Not Planned		NA	NA				
925	Service integration in National Systems	NA	NA		NA	NA				
926	National implementation	NA	NA		NA	NA				
927	<b>Transition Phase</b>				<b>NA</b>	<b>NA</b>				
928	Deploy and Rollout	Not Planned	Not Planned		NA	NA				
929	Conformance tests	Not Planned	Not Planned		NA	NA				
930	<b>Operation</b>				<b>NA</b>	<b>NA</b>				
931	Commission, Member States administrations and Traders	Not Planned	Not Planned		NA	NA				
932	<b>Implementation support (training and communication)</b>				<b>NA</b>	<b>NA</b>				
933	Centrally developed training and communication	NA	NA		NA	NA				
934	National training and communication	NA	NA		NA	NA				
935					NA	NA				
936	<b>1.16 CRMS2</b>	<b>24-09-15</b>	<b>13-11-20</b>	<b>1346 days?</b>	<b>24-09-15</b>	<b>13-11-20</b>				
937	Release 1	24-09-15	22-12-21	1636 days	24-09-15	12-11-20				
957	<b>Release 2</b>	<b>24-09-15</b>	<b>11-11-24</b>	<b>2392 days</b>	<b>NA</b>	<b>NA</b>				
958	<b>Business Analysis &amp; Business Modelling</b>	<b>24-09-15</b>	<b>23-09-22</b>	<b>1833 days</b>	<b>NA</b>	<b>NA</b>				
959	Business Case Document	24-09-15	15-11-16	300 days	NA	NA				
960	Level 3 (Business Requirements BPM)	20-12-21	23-09-22	200 days	NA	NA				
961	<b>Project Initiation Phase</b>	<b>02-01-22</b>	<b>29-12-22</b>	<b>259 days</b>	<b>NA</b>	<b>NA</b>				
962	Vision Document	02-01-22	06-10-22	200 days	NA	NA				
963	GO decision	07-10-22	29-12-22	60 days	NA	NA				
964	<b>IT Project</b>	<b>30-12-22</b>	<b>30-09-24</b>	<b>460 days</b>	<b>NA</b>	<b>NA</b>				
965	<b>Elaboration Phase</b>	<b>30-12-22</b>	<b>20-09-23</b>	<b>190 days</b>	<b>NA</b>	<b>NA</b>				
966	Application & Service Specifications	30-12-22	30-08-23	175 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
967	Technical Systems Specifications	30-12-22	20-09-23	190 days	NA	NA				
968	<b>Construction Phase</b>	<b>21-09-23</b>	<b>16-04-24</b>	<b>150 days</b>	<b>NA</b>	<b>NA</b>				
969	Central services implementation	21-09-23	16-04-24	150 days	NA	NA				
970	Service integration in National System	21-09-23	16-04-24	150 days	NA	NA				
971	National implementation	21-09-23	16-04-24	150 days	NA	NA				
972	<b>Transition Phase</b>	<b>17-04-24</b>	<b>30-09-24</b>	<b>120 days</b>	<b>NA</b>	<b>NA</b>				
973	Deploy and Rollout	17-04-24	25-07-24	73 days	NA	NA				
974	Conformance tests	26-07-24	30-09-24	47 days	NA	NA				
975	<b>Operation</b>	<b>01-10-24</b>	<b>01-10-24</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
976	Commission, Member States administrations and Traders	01-10-24	01-10-24	0 days	NA	NA				
977	<b>Implementation support (training and communication)</b>	<b>21-09-23</b>	<b>11-11-24</b>	<b>300 days</b>	<b>NA</b>	<b>NA</b>				
978	Centrally developed training and communication	21-09-23	11-11-24	300 days	NA	NA				
979	National training and communication				NA	NA				
980	1.17 eCommerce & CP 42/63 (NEW)									
1028					NA	NA				
1029	<b>1.18 Digitalisation of Cultural Goods (Ex 1.18 Import of Cultural Goods)</b>	<b>02-04-20</b>	<b>30-06-25</b>	<b>1373 days?</b>	<b>02-04-20</b>	<b>30-06-25</b>				
1030	<b>Import of Cultural Goods</b>	<b>01-05-19</b>	<b>30-06-25</b>	<b>1615 days</b>	<b>NA</b>	<b>NA</b>				
1031	<b>Business Analysis &amp; Business Modelling</b>	<b>02-04-20</b>	<b>31-03-22</b>	<b>523 days</b>	<b>02-04-20</b>	<b>31-03-22</b>				
1032	Business Case Document	07-05-19	15-12-20	422 days	07-05-19	15-12-20				
1033	Level 3 (Business Requirements BPM)	01-07-20	29-09-21	327 days	01-07-20	11-01-22				
1034	Level 4 (Functional Requirement detailed BPM)	01-07-20	29-09-21	327 days	01-07-20	22-03-22				
1035	<b>Legal Provision</b>	<b>01-05-19</b>	<b>30-06-21</b>	<b>568 days</b>	<b>01-05-19</b>	<b>30-06-21</b>				
1036	Current provisions adopted	01-05-19	28-06-19	43 days	01-05-19	28-06-19				
1037	Future provisions adopted	01-05-21	30-06-21	44 days	01-05-21	30-06-21				
1038	<b>Project Initiation Phase</b>	<b>02-11-20</b>	<b>31-05-21</b>	<b>151 days</b>	<b>02-11-20</b>	<b>31-05-21</b>				
1039	Vision Document	02-11-20	13-05-21	140 days	02-11-20	14-05-21				
1040	GO Decision	31-05-21	31-05-21	0 days	31-05-21	31-05-21				
1041	<b>IT Project</b>	<b>30-06-23</b>	<b>30-06-25</b>	<b>524 days</b>	<b>30-06-23</b>	<b>30-06-25</b>				
1042	<b>Elaboration Phase</b>	<b>23-03-22</b>	<b>29-06-23</b>	<b>333 days</b>	<b>23-03-22</b>	<b>29-06-23</b>				
1043	Application & Service Specifications	23-03-22	29-06-23	333 days	23-03-22	29-06-23				
1044	Technical Systems Specifications	23-03-22	29-06-23	333 days	23-03-22	29-06-23				
1045	<b>Construction Phase</b>	<b>03-07-23</b>	<b>26-09-24</b>	<b>326 days</b>	<b>03-07-23</b>	<b>27-09-24</b>				
1046	Central services implementation	03-07-23	26-09-24	326 days	03-07-23	27-09-24				
1047	<b>Transition Phase</b>	<b>01-10-24</b>	<b>30-05-25</b>	<b>174 days</b>	<b>01-10-24</b>	<b>30-05-25</b>				
1048	Deploy and rollout	01-10-24	23-12-24	60 days	01-10-24	23-12-24				
1049	Conformance tests	24-12-24	30-05-25	114 days	24-12-24	30-05-25				
1050	<b>Operation</b>	<b>02-06-25</b>	<b>02-06-25</b>	<b>0 days</b>	<b>02-06-25</b>	<b>02-06-25</b>				
1051	Commission, Member States administrations and Traders	02-06-25	02-06-25	0 days	02-06-25	02-06-25				
1052	<b>Implementation support (training and communication)</b>	<b>10-11-23</b>	<b>30-12-24</b>	<b>298 days</b>	<b>10-11-23</b>	<b>31-12-24</b>				
1053	Centrally developed training and communication	10-11-23	30-12-24	298 days	10-11-23	31-12-24				
1054	National training and communication	10-11-23	30-12-24	298 days	10-11-23	31-12-24				
1055	<b>Export of Cultural Goods</b>	<b>31-12-24</b>			<b>NA</b>	<b>NA</b>				
1056	<b>Business Analysis &amp; Business Modelling</b>	<b>31-12-24</b>	<b>08-09-25</b>	<b>180 days</b>	<b>NA</b>	<b>NA</b>				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1057	Business Case Document	31-12-24	16-06-25	120 days	NA	NA				
1058	Level 3 (Business Requirements BPM)	31-12-24	16-06-25	120 days	NA	NA				
1059	Level 4 (Functional Requirement detailed BPM)	31-12-24	08-09-25	180 days	NA	NA				
1060	<b>Legal Provision</b>	<b>31-12-12</b>	<b>31-12-24</b>	<b>3140 days</b>	<b>NA</b>	<b>NA</b>				
1061	Current provisions adopted	31-12-12	31-12-12	0 days	NA	NA	-12			
1062	Future provisions adopted (T0)	31-12-24	31-12-24	0 days	NA	NA				
1063	<b>Project Initiation Phase</b>	<b>31-12-24</b>	<b>27-01-26</b>	<b>281 days</b>	<b>NA</b>	<b>NA</b>				
1064	Project Charter	31-12-24	03-11-25	220 days	NA	NA				
1065	GO Decision	04-11-25	15-12-25	30 days	NA	NA				
1066	<b>IT Project</b>	<b>30-06-23</b>	<b>30-06-25</b>	<b>524 days?</b>	<b>NA</b>	<b>NA</b>				
1067	<b>Elaboration Phase</b>	<b>16-12-25</b>	<b>15-11-27</b>	<b>500 days</b>	<b>NA</b>	<b>NA</b>				
1068	Application & Service Specifications	16-12-25	04-10-27	470 days	NA	NA				
1069	Technical Systems Specifications	16-12-25	15-11-27	500 days	NA	NA				
1070	<b>Construction Phase</b>	<b>16-11-27</b>	<b>28-05-29</b>	<b>400 days</b>	<b>NA</b>	<b>NA</b>				
1071	Central services implementation	16-11-27	28-05-29	400 days	NA	NA				
1072	Service Integration in National Systems	16-11-27	28-05-29	400 days	NA	NA				
1073	<b>Transition Phase</b>	<b>22-12-27</b>	<b>29-03-30</b>	<b>593 days</b>	<b>NA</b>	<b>NA</b>				
1074	Deploy and rollout	22-12-27	20-11-29	500 days	NA	NA				
1075	Conformance tests	21-11-29	29-03-30	93 days	NA	NA				
1076	<b>Operation</b>	<b>28-06-30</b>	<b>28-06-30</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
1077	Commission, Member States administrations and Traders	28-06-30	28-06-30	0 days	NA	NA				
1078	<b>Implementation support (training and communication)</b>	<b>29-05-29</b>	<b>12-11-29</b>	<b>120 days</b>	<b>NA</b>	<b>NA</b>				
1079	Centrally developed training and communication	29-05-29	12-11-29	120 days	NA	NA				
1080	National training and communication	29-05-29	12-11-29	120 days	NA	NA				
1081	<New Task>				NA	NA				
1082					NA	NA				
1083	<b>1.19 UCC - Import Control System 2 (Ex 2.8 UCC - ICS2 for strengthening the Security of the Supply Chain at Entry )</b>	<b>02-07-12</b>	<b>01-09-25</b>	<b>3445 days?</b>	<b>02-07-12</b>	<b>01-10-24</b>				
1084	<b>ICS2 Release 1 (block 1)</b>	<b>02-07-12</b>	<b>01-10-21</b>	<b>2420 days</b>	<b>02-07-12</b>	<b>01-10-21</b>				
1085	<b>Business Analysis &amp; Business Modelling</b>	<b>02-07-12</b>	<b>15-05-18</b>	<b>1534 days</b>	<b>02-07-12</b>	<b>15-05-18</b>				
1086	Further analysis of the identified approaches for a business architecture and decision on the approach for implementation (Block based approach)	31-12-14	30-06-16	393 days	31-12-14	30-06-16				
1087	Business Case Document (v3.1)	04-04-16	03-04-17	263 days	04-04-16	03-04-17				
1088	Level 3 (BPM reflecting the legislation)	02-07-12	30-09-14	587 days	02-07-12	30-09-14				
1089	Level 3 Update	24-12-14	29-09-15	200 days	24-12-14	29-09-15				
1090	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16				
1091	BPM specifications (level 3.5)	14-07-16	15-08-17	285 days	14-07-16	15-08-17				
1092	ICS2 Common Functional System Specifications	16-11-17	15-05-18	129 days	16-11-17	15-05-18				
1093	<b>Legal Provision</b>	<b>01-07-18</b>	<b>30-11-20</b>	<b>633 days</b>	<b>01-07-18</b>	<b>30-11-20</b>				
1094	Provisions in application (all Releases)	01-07-18	30-11-20	634 days	01-07-18	30-11-20				
1095	<b>Programme Initiation Phase</b>	<b>12-10-16</b>	<b>29-06-18</b>	<b>449 days</b>	<b>12-10-16</b>	<b>29-06-18</b>				
1096	Common Repository Vision Document (v2.1)	12-10-16	03-04-17	125 days	12-10-16	03-04-17				
1097	ICS1 --> ICS2 transition strategy/plan	07-09-17	15-11-17	50 days	07-09-17	15-11-17				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1098	Shared Trader Interface Vision Document	07-09-17	15-11-17	50 days	07-09-17	15-11-17				
1099	ICS2 legal assessment	07-03-18	15-05-18	50 days	07-03-18	15-05-18				
1100	GO/NO GO decision for the implementation of block 1.a	29-06-18	29-06-18	0 days	29-06-18	29-06-18				
1101	<b>IT Project</b>	<b>15-11-17</b>	<b>31-03-21</b>	<b>884 days</b>	<b>15-11-17</b>	<b>16-03-21</b>				
1102	<b>Elaboration Phase</b>	<b>15-11-17</b>	<b>30-06-18</b>	<b>163 days</b>	<b>15-11-17</b>	<b>30-06-18</b>				
1103	Application & Service Specifications (CTSS)	15-11-17	30-06-18	164 days	15-11-17	30-06-18				
1104	Technical System Specifications	15-11-17	30-06-18	164 days	15-11-17	30-06-18				
1105	<b>Construction Phase</b>	<b>08-02-19</b>	<b>30-06-20</b>	<b>364 days</b>	<b>08-02-19</b>	<b>30-06-20</b>				
1106	STI and Common Repository implementation	08-02-19	30-06-20	364 days	08-02-19	30-06-20				
1107	National Entry Systems implementation	08-02-19	30-06-20	364 days	08-02-19	30-06-20				
1108	Traders implementation	08-02-19	30-06-20	364 days	08-02-19	30-06-20				
1109	<b>Transition Phase</b>	<b>01-07-20</b>	<b>16-03-21</b>	<b>186 days</b>	<b>01-07-20</b>	<b>16-03-21</b>				
1110	Conformance tests	01-07-20	31-12-20	132 days	01-07-20	31-12-20				
1111	End-to End tests	01-01-21	31-03-21	65 days	01-01-21	26-02-21				
1112	<b>Operation</b>	<b>15-03-21</b>	<b>01-10-21</b>	<b>145 days</b>	<b>15-03-21</b>	<b>01-10-21</b>				
1113	Deployment Window	15-03-21	01-10-21	145 days	15-03-21	01-10-21				
1114	Commission, Member States administrations and Traders	15-03-21	15-03-21	0 days	15-03-21	15-03-21				
1115	Traders	15-03-21	01-10-21	145 days	15-03-21	01-10-21				
1116	<b>Implementation support (training and communication)</b>	<b>01-07-20</b>	<b>15-03-21</b>	<b>185 days</b>	<b>01-07-20</b>	<b>15-03-21</b>				
1117	Centrally developed training and communication	01-07-20	15-03-21	185 days	01-07-20	15-03-21				
1118	National training and communication	01-07-20	15-03-21	185 days	01-07-20	15-03-21				
1119	<b>ICS2 Release 2 (ENS lifecycle ex-Block 1 and Analytcis ex-Block 2)</b>	<b>01-01-19</b>	<b>01-10-23</b>	<b>1244 days?</b>	<b>01-01-19</b>	<b>01-10-23</b>				
1120	<b>Business Analysis &amp; Business Modelling</b>	<b>01-01-19</b>	<b>31-12-19</b>	<b>261 days</b>	<b>01-01-19</b>	<b>31-12-19</b>				
1121	Release 2 - Common Functional System Specifications (CFSS)	01-01-19	31-12-19	261 days	01-01-19	31-12-19				
1122	Further analysis of the identified approaches for a business architecture and decision on the approach for implementation of Block 2 – Safety and Security Analytics	01-04-19	31-12-19	197 days	01-04-19	31-12-19				
1123	<b>Legal Provision</b>	<b>01-01-19</b>	<b>31-03-23</b>	<b>1113 days?</b>	<b>01-01-19</b>	<b>01-03-23</b>				
1124	Provisions in application (block 1) - ENS Lifecycle	NA	NA		NA	NA				
1125	Provisions in application - Safety and Security Analytics	31-03-23	31-03-23	1 day	TBC	01-03-23				
1126	<b>Programme Initiation Phase</b>	<b>02-11-20</b>	<b>23-12-20</b>	<b>37 days</b>	<b>02-11-20</b>	<b>30-11-20</b>				
1127	Common Repository Vision Document update for Block 2 - Safety and Security Analytics	02-11-20	02-11-20	0 days	02-11-20	02-11-20				
1128	GO/NO GO decision for the implementation of block 2 - Safety and Security Analytics	23-12-20	23-12-20	0 days	30-11-20	30-11-20				
1129	<b>IT Project</b>	<b>01-05-19</b>	<b>28-02-23</b>	<b>1004 days</b>	<b>01-05-19</b>	<b>28-02-23</b>				
1130	<b>Elaboration Phase</b>	<b>01-05-19</b>	<b>30-06-22</b>	<b>830 days</b>	<b>01-05-19</b>	<b>31-03-21</b>				
1131	Application & Service Specifications (CTSS) – ENS lifecycle	01-06-19	30-09-20	350 days	01-06-19	31-03-20				
1132	Update of Technical System Specifications – ENS lifecycle	01-05-19	30-09-20	372 days	01-05-19	31-03-20				
1133	Application & Service Specifications – Safety and Security Analytics	30-03-20	30-06-22	591 days	30-03-20	31-03-21				
1134	Technical System Specifications – Safety and Security Analytics	30-03-20	30-06-22	591 days	30-03-20	31-03-21				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1135	<b>Construction Phase</b>	01-10-20	22-09-22	518 days	01-04-20	30-06-22				
1136	STI and Common Repository implementation	01-10-20	30-06-22	458 days	01-04-20	30-06-22				
1137	National Entry Systems implementation	01-10-20	30-06-22	458 days	01-04-20	30-06-22				
1138	Traders implementation	01-10-20	30-06-22	458 days	01-04-20	30-06-22				
1139	Analytics – block 2 – implementation	01-07-22	22-09-22	60 days	01-04-21	01-04-22				
1140	National Entry Systems implementation Analytics – block 2 – implementation	01-07-22	22-09-22	60 days	01-04-21	01-04-22				
1141	<b>Transition Phase</b>	01-07-22	28-02-23	174 days	01-06-22	28-02-23				
1142	Conformance tests	01-07-22	31-01-23	154 days	01-06-22	01-12-22				
1143	End-to End tests	01-02-23	28-02-23	20 days	04-10-22	28-02-23				
1144	<b>Operation</b>	01-03-23	01-10-23	154 days	01-03-23	01-10-23				
1145	Deployment Window	01-03-23	01-10-23	154 days	01-03-23	01-10-23				
1146	Commission, Member States administrations and Traders	01-03-23	01-03-23	0 days	01-03-23	01-03-23				01-03
1147	Traders	01-03-23	01-10-23	154 days	01-03-23	01-10-23				
1148	<b>Implementation support (training and communication)</b>	01-04-22	28-02-23	239 days	01-04-22	28-02-23				
1149	Centrally developed training and communication	01-04-22	28-02-23	239 days	01-04-22	28-02-23				
1150	National training and communication	01-04-22	28-02-23	239 days	01-04-22	28-02-23				
1151	<b>ICS2 Release 3 (ENS lifecycle &amp; Analytics)</b>	14-01-20	01-09-25	1476 days	14-01-20	01-10-24				
1152	<b>Business Analysis &amp; Business Modelling</b>	08-04-20	01-12-20	170 days	08-04-20	01-12-20				
1153	Release 2 - Common Functional System Specifications (CFSS)	08-04-20	01-12-20	170 days	08-04-20	01-12-20				
1154	<b>IT Project</b>	14-01-20	14-08-25	1464 days	14-01-20	15-02-24				
1155	<b>Elaboration Phase</b>	01-07-21	30-06-22	262 days	01-04-20	31-03-21				
1156	Application & Service Specifications (CTSS)	01-07-21	29-04-22	218 days	01-06-20	31-03-21				
1157	Update of Technical System Specifications	01-07-21	30-06-22	262 days	01-04-20	30-03-21				
1158	<b>Construction Phase</b>	01-04-22	29-09-23	392 days	01-04-21	01-12-22				
1159	STI and Common Repository implementation	01-04-22	29-09-23	392 days	01-04-21	01-12-22				
1160	National Entry Systems implementation	02-05-22	29-09-23	371 days	01-04-21	01-12-22				
1161	Traders implementation	02-05-22	29-09-23	371 days	01-04-21	01-12-22				
1162	<b>Transition Phase</b>	14-01-20	25-09-20	185 days	14-01-20	25-09-20				
1163	Conformance tests	03-07-23	15-07-25	534 days	01-06-23	30-11-23				
1164	End-to End tests	16-07-25	14-08-25	22 days	01-10-23	15-02-24				
1165	<b>Operation</b>	01-03-24	01-09-25	393 days	01-03-24	01-10-24				
1166	<b>Deployment Window</b>	03-06-24	01-09-25	327 days	01-03-24	01-10-24				
1167	Deployment window for Step 1 Maritime and inland waterways carriers	03-06-24	04-12-24	134 days	NA	NA				
1168	Deployment window for Step 2 House level filers in the maritime and inland waterway traffic	04-12-24	01-04-25	85 days	NA	NA				
1169	Deployment window for Step 3 Road and rail carriers	01-04-25	01-09-25	110 days	NA	NA				
1170	Commission, Member States administrations and Traders	01-03-24	01-03-24	0 days	01-03-24	01-03-24				01-03
1171	Traders	03-06-24	29-08-25	326 days	01-03-24	01-10-24				
1172	<b>Implementation support (training and communication)</b>	04-04-23	01-03-24	240 days	04-04-23	01-03-24				
1173	Centrally developed training and communication	04-04-23	01-03-24	240 days	04-04-23	01-03-24				
1174	National training and communication	04-04-23	01-03-24	240 days	04-04-23	01-03-24				
1175					NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			



ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014			2024		
							Start	Finish	Summary	Start	Finish	Summary
1176	<b>1.20 UCC Surveillance 3 (Ex 2.7 UCC Surveillance 3)</b>	15-11-13	01-01-20	1602 days?	15-11-13	01-10-18						
1177	<b>Business Analysis &amp; Business Modelling</b>	15-11-13	30-03-16	619 days	15-11-13	30-03-16						
1182	<b>Legal Provision</b>	01-05-16	01-05-16	1 day	01-05-16	01-05-16						
1184	<b>Project Initiation Phase</b>	11-12-14	19-08-15	180 days	11-12-14	19-08-15						
1187	<b>IT Project</b>	25-08-15	07-09-18	796 days	25-08-15	07-09-18						
1196	<b>Operation</b>	01-10-18	01-10-18	0 days	01-10-18	01-10-18		01-10				
1198	<b>Implementation support (training and communication)</b>	18-11-16	01-10-18	488 days	18-11-16	01-10-18						
1201	<b>CP42/63 reporting</b>	01-07-19	01-01-20	133 days	NA	NA						
1202	Deploy and Rollout	01-07-19	01-01-20	133 days	NA	NA						
1203	<b>Surveillance new developments 2021</b>				NA	NA						
1204	<b>e-Commerce reporting</b>				NA	NA						
1205	Deploy and Rollout		Q3 2021		NA	NA						
1206	<b>Time Series reporting</b>				NA	NA						
1207	Deploy and Rollout		Q3 2021		NA	NA						
1208	<b>Credibility Checks report</b>				NA	NA						
1209	Deploy and Rollout		Q1 2021		NA	NA						
1210	<b>Trade Flow Analytics project</b>				NA	NA						
1211	Deploy and Rollout		Q3 2021		NA	NA						
1212	<b>Surveillance new developments 2022</b>				NA	NA						
1213	<b>Time Series reporting - release 2022</b>				NA	NA						
1214	Deploy and Rollout		Q4 2022		NA	NA						
1215	<b>Credibility Checks reporting - release 2022</b>				NA	NA						
1216	Deploy and Rollout		Q1 2022		NA	NA						
1217	<b>Trade Flow Analytics reporting - release 2022</b>				NA	NA						
1218	Deploy and Rollout		Q4 2022		NA	NA						
1219	<b>New Annex B compliance</b>				NA	NA						
1220	Deploy and Rollout		Q2 2022		NA	NA						
1221	<b>EBTI integration</b>				NA	NA						
1222	Deploy and Rollout		Q3 2022		NA	NA						
1223	<b>CDC reporting</b>				NA	NA						
1224	Deploy and Rollout		Q4 2022		NA	NA						
1225	<b>EPPO report</b>				NA	NA						
1226	Deploy and Rollout		Q4 2022		NA	NA						
1227	<b>CCEI report</b>				NA	NA						
1228	Deploy and Rollout		Q4 2022		NA	NA						
1229	<b>UCC extended dataset / consolidation</b>				NA	NA						
1230	Deploy and Rollout		Q4 2022		NA	NA						
1231	<b>Proof of Origin report</b>				NA	NA						
1232	Deploy and Rollout		Q3 2022		NA	NA						
1233					NA	NA						
1234					NA	NA						

Project: MASP Revision 2017	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
	Split		External Tasks		Inactive Summary		Manual Summary		Split
	Milestone		External MileTask		Manual Task		Start-only		
	Summary		Inactive Task		Duration-only		Finish-only		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024
1235	<b>1.21 UCC Notification of Arrival, Presentation Notification and Temporary Storage (Ex 2.1 UCC Notification of Arrival, Presentation Notification and Temporary Storage)</b>	03-10-13	30-12-22	2418 days?	03-10-13	30-12-22	[Timeline bar]		
1236	<b>Business Analysis &amp; Business Modelling</b>	03-10-13	30-06-16	717 days	03-10-13	30-06-16	[Timeline bar]		
1237	Level 3 (Business Requirements BPM)	03-10-13	01-10-15	521 days	03-10-13	01-10-15	[Timeline bar]		
1238	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Timeline bar]		
1239	<b>Legal Provision</b>	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05		
1240	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05		
1241	<b>IT Project</b>								
1242	<b>Construction Phase</b>								
1243	National Implementation	NA	NA		NA	NA			
1244	<b>Transition Phase</b>								
1245	Deploy and Rollout	NA	NA		NA	NA			
1246	<b>Operation</b>	07-03-16	30-12-22	1786 days?	03-03-16	30-12-22	[Timeline bar]		
1247	National Deployment Window	07-03-16	30-12-22	1786 days?	03-03-16	30-12-22	[Timeline bar]		
1248	Commission, Member States administrations and Traders	30-12-22	30-12-22	1 day	30-12-22	30-12-22	[Timeline bar]		
1249	<b>Implementation support (training and communication)</b>	05-08-20	30-12-22	630 days?	03-08-20	30-12-22	[Timeline bar]		
1250	National training and communication	05-08-20	30-12-22	630 days?	03-08-20	30-12-22	[Timeline bar]		
1251					NA	NA			
1252	<b>1.22 UCC Guarantee Management (Ex 2.5 UCC Guarantee Management (GUM))</b>	04-04-11	03-06-25	3706 days	04-04-11	02-06-25	[Timeline bar]		
1253	<b>2.5 UCC Guarantee Management (GUM) Component 1</b>	04-04-11	03-06-25	3706 days	04-04-11	02-06-25	[Timeline bar]		
1254	<b>Business Analysis &amp; Business Modelling</b>	04-04-11	30-09-21	2744 days	04-04-11	31-08-20	[Timeline bar]		
1255	Business Case Document	04-01-21	30-06-21	129 days	04-04-19	01-10-19	[Timeline bar]		
1256	Level 3 (Business Requirements BPM)	03-10-11	28-09-12	260 days	03-10-11	28-09-12	[Timeline bar]		
1257	Level 3 Update	02-07-14	30-06-15	260 days	02-07-14	30-06-15	[Timeline bar]		
1258	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Timeline bar]		
1259	Level 4 (Functional Requirements BPM)	20-05-19	30-09-21	621 days	20-05-19	31-08-20	[Timeline bar]		
1260	<b>Legal Provision</b>	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05		
1261	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05		
1262	<b>Project Initiation Phase</b>	02-10-19	10-12-21	575 days	02-10-19	31-07-20	[Timeline bar]		
1263	Vision Document	02-10-19	24-09-21	520 days	02-10-19	27-04-20	[Timeline bar]		
1264	GO decision	11-10-21	10-12-21	45 days	31-07-20	31-07-20	[Timeline bar]		
1265	<b>IT Project</b>	01-01-22	03-06-25	895 days	01-09-20	29-05-25	[Timeline bar]		
1266	<b>Elaboration Phase</b>	01-01-22	30-09-22	195 days	01-09-20	01-08-22	[Timeline bar]		
1267	Application & Service Specifications (for CDMS and TP systems)	01-01-22	30-06-22	130 days	01-09-20	03-01-22	[Timeline bar]		
1268	Technical Systems Specifications (for CRS system)	01-01-22	30-09-22	196 days	01-09-20	01-08-22	[Timeline bar]		
1269	<b>Construction Phase</b>	03-10-22	31-08-23	240 days	30-08-22	17-07-23	[Timeline bar]		
1270	Central services implementation	03-10-22	31-08-23	240 days	30-08-22	17-07-23	[Timeline bar]		
1271	Service integration in National Systems	30-08-22	17-07-23	231 days	30-08-22	17-07-23	[Timeline bar]		
1272	National implementation	30-08-22	17-07-23	231 days	30-08-22	17-07-23	[Timeline bar]		
1273	<b>Transition Phase</b>	01-09-23	03-06-25	460 days	19-07-23	29-05-25	[Timeline bar]		
1274	Deployment of central Component 1 (CDMS, TP & CRS) in the CONF environment	01-09-23	30-09-23	22 days	19-07-23	05-09-23	[Timeline bar]		

Project: MASP Revision 2017	Task	[Blue Dotted Box]	Project Summary	[Grey Bar]	Inactive Milestone	[White Diamond]	Manual Summary Rollup	[Blue Bar]	Progress	[Green Arrow]
	Split	[Blue Dotted Line]	External Tasks	[Grey Bar]	Inactive Summary	[White Diamond]	Manual Summary	[Black Arrow]	Split	[Green Arrow]
	Milestone	[Black Diamond]	External MileTask	[Black Diamond]	Manual Task	[Black Diamond]	Start-only	[Black Arrow]		
	Summary	[Black Arrow]	Inactive Task	[White Box]	Duration-only	[White Box]	Finish-only	[Black Arrow]		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014-2024)	
1275	Conformance tests for central Component 1 (CDMS, TP for the	01-10-23	29-12-23	66 days	NA	NA	Gantt bar for 1275	
1276	Conformance tests for the integration of Component 1 (CRS) w	02-10-23	03-06-25	438 days	06-09-23	29-05-25	Gantt bar for 1276	
1277	<b>Operation</b>	<b>11-03-24</b>	<b>11-03-24</b>	<b>1 day</b>	<b>02-10-23</b>	<b>02-06-25</b>	Milestone for 1277	
1278	Commission, Member States administrations and Traders	11-03-24	11-03-24	1 day	02-10-23	02-10-23	Milestone for 1278	
1279	<b>Implementation support (training and communication)</b>	<b>17-10-23</b>	<b>25-04-25</b>	<b>400 days</b>	<b>17-10-23</b>	<b>28-04-25</b>	Gantt bar for 1279	
1280	Centrally developed training and communication	17-10-23	25-04-25	400 days	17-10-23	28-04-25	Gantt bar for 1280	
1281	National training and communication	17-10-23	25-04-25	400 days	17-10-23	28-04-25	Gantt bar for 1281	
1282	<b>2.5 UCC Guarantee Management (GUM) Component 2</b>	<b>13-03-24</b>	<b>02-06-25</b>	<b>320 days</b>	<b>18-06-24</b>	<b>02-06-25</b>	Gantt bar for 1282	
1283	<b>Operation</b>	<b>13-03-24</b>	<b>02-06-25</b>	<b>320 days</b>	<b>03-06-24</b>	<b>02-06-25</b>	Gantt bar for 1283	
1284	National Deployment Window	13-03-24	02-06-25	320 days	01-06-25	01-06-25	Gantt bar for 1284	
1285					NA	NA		
1286	<b>1.23 UCC National Import Systems Upgrade (Ex 2.10 UCC National Import Systems upgrade)</b>	<b>20-05-14</b>	<b>31-12-22</b>	<b>2256 days</b>	<b>20-05-14</b>	<b>30-12-22</b>	Gantt bar for 1286	
1287	<b>Business Analysis &amp; Business Modelling</b>	<b>20-05-14</b>	<b>28-09-18</b>	<b>1141 days</b>	<b>20-05-14</b>	<b>28-09-18</b>	Gantt bar for 1287	
1288	Level 3 (Business Requirements BPM)	20-05-14	15-11-14	130 days	20-05-14	15-11-14	Gantt bar for 1288	
1289	Level 3 Update	02-02-15	22-05-15	80 days	02-02-15	22-05-15	Gantt bar for 1289	
1290	Level 3 Final Update	18-11-15	15-05-16	130 days	18-11-15	15-05-16	Gantt bar for 1290	
1291	Level 4 (Functional Requirement detailed BPM from CCI Phase 1)	03-11-17	28-09-18	236 days	03-11-17	28-09-18	Gantt bar for 1291	
1292	<b>Operation</b>	<b>04-03-16</b>	<b>31-12-22</b>	<b>1788 days</b>	<b>01-03-16</b>	<b>30-12-22</b>	Gantt bar for 1292	
1293	National Deployment Window	04-03-16	31-12-22	1788 days	01-03-16	30-12-22	Gantt bar for 1293	
1294	Commission, Member States administrations and Traders	31-12-22	31-12-22	0 days	30-12-22	30-12-22	Milestone for 1294	
1295					NA	NA		
1296	<b>1.24 UCC Centralised Clearance for Import (CCI) (Ex 2.10 UCC Centralised Clearance for Import (CCI))</b>	<b>03-07-14</b>	<b>02-06-25</b>	<b>2857 days?</b>	<b>03-07-14</b>	<b>01-06-25</b>	Gantt bar for 1296	
1297	<b>CCI Phase 1</b>	<b>03-07-14</b>	<b>30-06-24</b>	<b>2616 days</b>	<b>03-07-14</b>	<b>04-10-24</b>	Gantt bar for 1297	
1298	<b>Business Analysis &amp; Business Modelling</b>	<b>03-07-14</b>	<b>30-10-18</b>	<b>1131 days</b>	<b>03-07-14</b>	<b>30-10-18</b>	Gantt bar for 1298	
1299	Business Case Document	04-11-14	03-04-18	893 days	04-11-14	03-04-18	Gantt bar for 1299	
1300	Level 3 (Business Requirements BPM)	03-07-14	31-12-14	130 days	03-07-14	31-12-14	Gantt bar for 1300	
1301	Level 3 Update	31-12-14	30-06-15	130 days	31-12-14	30-06-15	Gantt bar for 1301	
1302	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	Gantt bar for 1302	
1303	Level 4 (Functional Requirement detailed BPM)	15-11-17	30-10-18	250 days	15-11-17	30-10-18	Gantt bar for 1303	
1304	<b>Legal Provision</b>	<b>01-05-16</b>	<b>01-05-16</b>	<b>1 day</b>	<b>01-05-16</b>	<b>01-05-16</b>	Milestone for 1304	
1305	Provisions in application	01-05-16	01-05-16	1 day	01-05-16	01-05-16	Milestone for 1305	
1306	<b>Project Initiation Phase</b>	<b>26-03-18</b>	<b>14-12-18</b>	<b>191 days</b>	<b>26-03-18</b>	<b>14-12-18</b>	Gantt bar for 1306	
1307	Vision Document	07-03-18	15-05-18	50 days	07-03-18	15-05-18	Gantt bar for 1307	
1308	GO decision	29-05-18	29-05-18	0 days	29-05-18	29-05-18	Milestone for 1308	
1309	<b>IT Project</b>	<b>17-04-19</b>	<b>26-12-23</b>	<b>1230 days</b>	<b>17-04-19</b>	<b>26-12-23</b>	Gantt bar for 1309	
1310	<b>Elaboration Phase</b>	<b>17-04-19</b>	<b>30-10-20</b>	<b>404 days</b>	<b>17-04-19</b>	<b>30-09-20</b>	Gantt bar for 1310	
1311	Application & Service Specifications	26-12-19	31-03-20	70 days	26-12-19	31-03-20	Gantt bar for 1311	
1312	Technical Systems Specifications	05-05-20	30-10-20	129 days	05-05-20	30-09-20	Gantt bar for 1312	
1313	<b>Construction Phase</b>	<b>01-10-20</b>	<b>30-08-21</b>	<b>239 days</b>	<b>01-10-20</b>	<b>30-08-21</b>	Gantt bar for 1313	
1314	Central services implementation	02-10-20	30-08-21	238 days	01-10-20	30-08-21	Gantt bar for 1314	
1315	Service integration in National Systems	03-02-21	30-08-21	150 days	02-02-21	30-08-21	Gantt bar for 1315	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only




ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish		
1360	Deployment Window	02-10-23	30-05-25	436 days	02-10-23	02-06-25		
1361	Commission, Member States administrations and Traders	02-06-25	02-06-25	0 days	01-06-25	01-06-25		
1362	<b>Implementation support (training and communication)</b>	<b>01-07-23</b>	<b>01-06-25</b>	<b>504 days</b>	<b>01-07-23</b>	<b>01-06-25</b>		
1363	Centrally developed training and communication	01-07-23	29-05-25	502 days	01-07-23	30-05-25		
1364	National training and communication	01-07-23	29-05-25	502 days	01-07-23	30-05-25		
1365					NA	NA		
1366	<b>1.25 Customs Union Performance - Management Information System (CUP-MIS) (Ex 2.11 Customs Union Performance - Management Information System (CUP-MIS))</b>	<b>08-01-18</b>	<b>29-12-23</b>	<b>1566 days</b>	<b>08-01-18</b>	<b>14-05-24</b>		
1367	<b>Release 1</b>	<b>08-01-18</b>	<b>29-12-23</b>	<b>1566 days</b>	<b>08-01-18</b>	<b>14-05-24</b>		
1368	<b>Business Analysis &amp; Business Modelling</b>	<b>30-06-18</b>	<b>30-06-18</b>	<b>1 day</b>	<b>30-06-18</b>	<b>30-06-18</b>		
1369	Business Case Document	08-01-18	22-06-18	120 days	08-01-18	22-06-18		
1370	<b>Project Initiation Phase</b>	<b>25-06-18</b>	<b>30-09-21</b>	<b>857 days</b>	<b>25-06-18</b>	<b>05-12-19</b>		
1371	Vision document	25-06-18	20-06-19	260 days	25-06-18	20-06-19		
1372	GO decision	21-06-19	05-12-19	120 days	21-06-19	05-12-19		
1373	Revision of vision document	01-07-21	30-09-21	66 days	NA	NA		
1374	<b>IT Project</b>	<b>06-12-19</b>	<b>03-04-23</b>	<b>871 days</b>	<b>06-12-19</b>	<b>14-05-24</b>		
1375	<b>Elaboration Phase</b>	<b>06-12-19</b>	<b>04-05-21</b>	<b>370 days</b>	<b>06-12-19</b>	<b>25-08-21</b>		
1376	Application & Service specifications	06-12-19	04-05-21	370 days	06-12-19	25-08-21		
1377	Technical systems specifications	06-12-19	04-05-21	370 days	06-12-19	25-08-21		
1378	<b>Construction Phase</b>	<b>05-05-21</b>	<b>01-03-23</b>	<b>478 days</b>	<b>26-08-21</b>	<b>19-10-22</b>		
1379	Central services implementation	05-05-21	01-03-23	478 days	26-08-21	19-10-22		
1380	<b>Transition Phase</b>	<b>06-10-21</b>	<b>03-04-23</b>	<b>391 days</b>	<b>20-10-22</b>	<b>14-05-24</b>		
1381	Deploy and Rollout	06-10-21	03-04-23	391 days	20-10-22	21-02-23		
1382	Conformance tests	08-02-22	30-03-23	299 days	23-02-23	14-05-24		
1383	<b>Operation</b>	<b>03-04-23</b>	<b>03-04-23</b>	<b>0 days</b>	<b>01-07-23</b>	<b>01-07-23</b>		
1384	Commission, Member States administrations	03-04-23	03-04-23	0 days	01-07-23	01-07-23		
1385	<b>Implementation support (training and communication)</b>	<b>03-10-22</b>	<b>29-12-23</b>	<b>327 days</b>	<b>31-03-23</b>	<b>31-03-23</b>		
1386	Centrally developed training and communication	03-10-22	29-12-23	327 days	31-03-23	31-03-23		
1387	<b>Release 2</b>	<b>N/A</b>	<b>N/A</b>		<b>N/A</b>	<b>N/A</b>		
1388	<b>IT Project</b>				<b>06-12-19</b>	<b>14-05-24</b>		
1389	<b>Elaboration Phase</b>	<b>NP</b>	<b>NP</b>		<b>06-12-19</b>	<b>25-08-21</b>		
1390	Application & Service specifications	NP	NP		06-12-19	25-08-21		
1391	Technical systems specifications	NP	NP		06-12-19	25-08-21		
1392	<b>Construction Phase</b>	<b>NP</b>	<b>NP</b>		<b>26-08-21</b>	<b>19-10-22</b>		
1393	Central services implementation	NP	NP		26-08-21	19-10-22		
1394	<b>Transition Phase</b>	<b>NP</b>	<b>NP</b>		<b>20-10-22</b>	<b>14-05-24</b>		
1395	Deploy and Rollout	NP	NP		20-10-22	21-02-23		
1396	Conformance tests	NP	NP		23-02-23	14-05-24		
1397	<b>Operation</b>	<b>NP</b>	<b>NP</b>		<b>01-07-23</b>	<b>01-07-23</b>		
1398	Commission, Member States administrations	NP	NP		01-07-23	01-07-23		
1399					NA	NA		
1400	<b>1.26 UCC Proof of Union Status (PoUS) (Ex 2.12 UCC Proof of Union Status (PoUS))</b>	<b>02-01-12</b>	<b>06-08-30</b>	<b>4861 days?</b>	<b>02-01-12</b>	<b>02-06-25</b>		

Project: MASP Revision 2017





ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish
1442	Application & Service specifications	31-12-20	28-12-22	522 days	31-12-20	30-12-22
1443	Technical systems specifications	29-12-22	27-06-23	130 days	31-12-22	29-06-23
1444	<b>Construction Phase</b>	<b>28-06-23</b>	<b>28-03-24</b>	<b>198 days</b>	<b>30-06-23</b>	<b>28-03-24</b>
1445	Central services implementation	28-06-23	26-03-24	196 days	30-06-23	28-03-24
1446	Service integration in national systems & EMSWe	30-06-23	28-03-24	196 days	30-06-23	28-03-24
1447	<b>Transition Phase</b>	<b>27-03-24</b>	<b>31-07-25</b>	<b>353 days</b>	<b>29-03-24</b>	<b>30-05-25</b>
1448	Deploy and Rollout	27-03-24	23-09-24	130 days	29-03-24	26-09-24
1449	Conformance tests	28-11-24	31-07-25	176 days	27-09-24	30-05-25
1450	<b>Operation</b>	<b>15-08-25</b>	<b>15-08-25</b>	<b>0 days?</b>	<b>02-06-25</b>	<b>02-06-25</b>
1451	Deployment	15-08-25	15-08-25	0 days	02-06-25	02-06-25
1452	Commission, Member States administrations and Traders	15-08-25	15-08-25	0 days	02-06-25	02-06-25
1453	Non-EU Countries and non-EU traders (in case required)	NA			NA	
1454	<b>Implementation support (training and communication)</b>	<b>24-09-24</b>	<b>05-06-25</b>	<b>183 days</b>	<b>27-09-24</b>	<b>31-03-25</b>
1455	Centrally developed training and communication	27-09-24	05-06-25	180 days	27-09-24	31-03-25
1456	National training and communication	24-09-24	02-06-25	180 days	27-09-24	31-03-25
1457	<b>Release 3 – T2L/F and CGM phases update after legal amendment</b>	<b>09-11-23</b>	<b>06-08-30</b>	<b>1760 days</b>	<b>NA</b>	<b>NA</b>
1458	<b>Legal provisions</b>	<b>09-11-23</b>	<b>31-12-24</b>	<b>300 days</b>	<b>NA</b>	<b>NA</b>
1459	Legal amendment	09-11-23	31-12-24	300 days	NA	NA
1460	<b>Business Analysis &amp; Business Modelling</b>	<b>01-01-25</b>	<b>01-06-27</b>	<b>630 days</b>	<b>NA</b>	<b>NA</b>
1461	Business Case update	01-01-25	09-09-25	180 days	NA	NA
1462	Level 2, Level 3 and Level 4 (Functional Requirement detailed BF)	10-09-25	01-06-27	450 days	NA	NA
1463	<b>Project Initiation phase</b>	<b>10-09-25</b>	<b>24-03-26</b>	<b>140 days</b>	<b>NA</b>	<b>NA</b>
1464	Project Charter	10-09-25	10-02-26	110 days	NA	NA
1465	GO decision	11-02-26	24-03-26	30 days	NA	NA
1466	<b>IT Project</b>	<b>15-08-25</b>	<b>06-08-30</b>	<b>1298 days</b>	<b>NA</b>	<b>NA</b>
1467	<b>Elaboration Phase</b>	<b>25-03-26</b>	<b>31-10-28</b>	<b>680 days</b>	<b>NA</b>	<b>NA</b>
1468	Application & Service specifications	25-03-26	02-05-28	550 days	NA	NA
1469	Technical systems specifications	03-05-28	31-10-28	130 days	NA	NA
1470	<b>Construction Phase</b>	<b>01-11-28</b>	<b>07-08-29</b>	<b>200 days</b>	<b>NA</b>	<b>NA</b>
1471	Central Services Implementation	01-11-28	07-08-29	200 days	NA	NA
1472	Integration of National Systems & EMSWe	01-11-28	07-08-29	200 days	NA	NA
1473	National implementation	01-11-28	07-08-29	200 days	NA	NA
1474	<b>Transition Phase</b>	<b>08-08-29</b>	<b>25-06-30</b>	<b>230 days</b>	<b>NA</b>	<b>NA</b>
1475	Deploy and Rollout	08-08-29	27-11-29	80 days	NA	NA
1476	Conformance tests	28-11-29	25-06-30	150 days	NA	NA
1477	<b>Operation</b>	<b>15-08-25</b>	<b>23-07-30</b>	<b>1288 days</b>	<b>NA</b>	<b>NA</b>
1478	Deployment	26-06-30	23-07-30	20 days	NA	NA
1479	Commission, Member States administrations and Traders	26-06-30	23-07-30	20 days	NA	NA
1480	Non-EU Countries and non-EU traders (in case required)	NA			NA	NA
1481	<b>Implementation support (training and communication)</b>	<b>28-11-29</b>	<b>06-08-30</b>	<b>180 days</b>	<b>NA</b>	<b>NA</b>
1482	Centrally developed training and communication	28-11-29	06-08-30	180 days	NA	NA
1483	National training and communication	28-11-29	06-08-30	180 days	NA	NA
1484						
1485						



Project: MASP Revision 2017	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
	Split		External Tasks		Inactive Summary		Manual Summary		Split	
	Milestone		External MileTask		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1486	<b>1.27 European Maritime Single Window (EMSWe) environment in relation to customs systems (Ex 2.13 European Maritime Single Window (EMSWe) environment in relation to customs systems)</b>	30-06-21	15-08-25							
1487	<b>Business Analysis &amp; Business Modelling</b>									
1488	Business Case Document	N/A	N/A		N/A	N/A				
1489	Level 3 (Business Requirements BPM)	N/A	N/A		N/A	N/A				
1490	Level 4 (Functional Requirement detailed BPM)	N/A	N/A		N/A	N/A				
1491	<b>Legal Provision</b>	31-03-23	30-09-23	132 days?	30-09-21	30-09-21				
1492	Current provisions adopted (EMSWe)	31-03-23	31-03-23	1 day?	NA	NA				
1493	Future provisions adopted (EMSWe)	30-09-23	30-09-23	1 day	30-09-21	30-09-21				
1494	<b>Project Initiation Phase</b>									
1495	Vision Document	N/A	N/A		N/A	N/A				
1496	GO Decision	N/A	N/A		N/A	N/A				
1497	<b>IT Project</b>									
1498	<b>Elaboration Phase</b>									
1499	Application & Service Specifications	N/A	N/A		N/A	N/A				
1500	Technical Systems Specifications	N/A	N/A		N/A	N/A				
1501	<b>Construction Phase</b>									
1502	Central services implementation (RIM)	03-04-23	02-10-23	132 days	N/A	N/A				
1503	Service integration in National Systems (maritime NSW) - from	03-10-23	03-10-23	1 day	N/A	N/A				
1504	National Implementation (maritime and customs) - from	01-03-24	01-03-24	0 days	N/A	N/A				01-03
1505	<b>Transition Phase</b>									
1506	Deploy and rollout	N/A	N/A		N/A	N/A				
1507	Conformance tests	N/A	N/A		N/A	N/A				
1508	<b>Operation</b>	01-01-25	15-08-25	163 days	15-08-25	15-08-25				
1509	National Deployment Window	01-01-25	15-08-25	163 days	NA	NA				
1510	Commission, Member States administrations and Traders	15-08-25	15-08-25	0 days	15-08-25	15-08-25				15-08
1511	Non-EU countries and non-EU traders (in case required)	N/A	N/A		N/A	N/A				
1512	<b>Implementation support (training and communication)</b>				22-11-10	22-11-10				30-06
1513	Centrally developed training and communication	N/A	N/A		N/A	N/A				
1514	National training and communication	N/A	N/A		N/A	N/A				
1515					NA	NA				
1516					NA	NA				
1517	<b>1.28 UCC Special Procedures (Ex 2.6 UCC Special Procedures)</b>	03-10-11	01-12-23	3183 days?	03-10-11	01-12-23				
1518	<b>UCC Special Procedures Harmonisation (EXP)</b>	01-01-13	01-12-23	2857 days	01-01-13	01-12-23				
1519	<b>Business Analysis &amp; Business Modelling</b>	01-01-13	30-06-16	914 days	01-01-13	30-06-16				
1520	Level 3 (Business Requirements BPM)	01-01-13	30-06-15	651 days	01-01-13	30-06-15				
1521	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16				
1522	<b>Legal Provision</b>	01-05-16	01-05-16	0 days	01-05-16	01-05-16				01-05
1523	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16				01-05
1524	<b>Operation</b>	01-03-21	01-12-23	724 days	01-03-21	01-12-23				
1525	National Deployment Window	01-03-21	29-11-23	722 days	01-03-21	01-12-23				
1526	Commission, Member States administrations and Traders	01-12-23	01-12-23	0 days	01-12-23	01-12-23				01-12
1527	<b>UCC Special Procedures Harmonisation (IMP)</b>	01-01-13	31-12-22	2615 days?	01-01-13	30-12-22				

Project: MASP Revision 2017	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
	Split		External Tasks		Inactive Summary		Manual Summary		Split	
	Milestone		External MileTask		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			



ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1528	<b>Business Analysis &amp; Business Modelling</b>	01-01-13	30-06-16	914 days	01-01-13	30-06-16	[Task Bar]			
1529	Level 3 (Business Requirements BPM)	01-01-13	30-06-15	651 days	01-01-13	30-06-15	[Task Bar]			
1530	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Task Bar]			
1531	<b>Legal Provision</b>	01-05-16	01-05-16	0 days?	01-05-16	01-05-16	◆ 01-05			
1532	Provisions in application	01-05-16	01-05-16	0 days?	01-05-16	01-05-16	◆ 01-05			
1533	<b>Operation</b>	19-05-16	31-12-22	1732 days	17-05-16	30-12-22	[Task Bar]			
1534	National Deployment Window	19-05-16	30-12-22	1732 days	17-05-16	30-12-22	[Task Bar]			
1535	Commission, Member States administrations and Traders	31-12-22	31-12-22	0 days	30-12-22	30-12-22	◆ 31-12			
1536	<b>UCC INF for Special Procedures</b>	03-10-11	01-06-20	2264 days	03-10-11	01-06-20	[Task Bar]			
1537	<b>Business Analysis &amp; Business Modelling</b>	03-10-11	03-10-16	1307 days	03-10-11	03-10-16	[Task Bar]			
1538	Business Case Document	03-04-15	01-10-15	130 days	03-04-15	01-10-15	[Task Bar]			
1539	Level 3 (Business Requirements BPM)	03-10-11	30-09-15	1043 days	03-10-11	30-09-15	[Task Bar]			
1540	Level 3 Final Update	01-01-16	30-06-16	131 days	01-01-16	30-06-16	[Task Bar]			
1541	Level 4 (Functional Requirement detailed BPM)	01-04-15	03-10-16	395 days	01-04-15	03-10-16	[Task Bar]			
1542	<b>Legal Provision</b>	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05			
1543	Provisions in application	01-05-16	01-05-16	0 days	01-05-16	01-05-16	◆ 01-05			
1544	<b>Project Initiation Phase</b>	16-10-15	10-08-16	215 days	16-10-15	10-08-16	[Task Bar]			
1545	Vision Document	16-10-15	18-05-16	155 days	16-10-15	18-05-16	[Task Bar]			
1546	GO decision	10-08-16	10-08-16	0 days	10-08-16	10-08-16	◆ 10-08			
1547	<b>IT Project</b>	11-08-16	29-05-20	995 days	11-08-16	10-04-20	[Task Bar]			
1548	<b>Elaboration Phase</b>	11-08-16	10-04-18	435 days	11-08-16	10-04-18	[Task Bar]			
1549	Application & Service Specifications	11-08-16	04-04-17	170 days	11-08-16	04-04-17	[Task Bar]			
1550	Technical Systems Specifications	15-03-17	10-04-18	280 days	15-03-17	10-04-18	[Task Bar]			
1551	<b>Construction Phase</b>	03-01-18	09-04-19	331 days	03-01-18	09-04-19	[Task Bar]			
1552	Central services implementation	03-01-18	08-04-19	330 days	03-01-18	08-04-19	[Task Bar]			
1553	Service integration in National Systems	03-01-18	08-04-19	330 days	03-01-18	08-04-19	[Task Bar]			
1554	National implementation	03-01-18	08-04-19	330 days	03-01-18	08-04-19	[Task Bar]			
1555	<b>Transition Phase</b>	09-04-19	29-05-20	300 days	09-04-19	10-04-20	[Task Bar]			
1556	Deploy and Rollout	09-04-19	13-01-20	200 days	09-04-19	07-10-19	[Task Bar]			
1557	Conformance tests	14-01-20	29-05-20	100 days	08-10-19	10-04-20	[Task Bar]			
1558	<b>Operation</b>	01-06-20	01-06-20	0 days	01-06-20	01-06-20	◆ 01-06			
1559	Commission, Member States administrations and Traders	01-06-20	01-06-20	0 days	01-06-20	01-06-20	◆ 01-06			
1560	<b>Implementation support (training and communication)</b>	22-10-18	01-06-20	422 days	22-10-18	01-06-20	[Task Bar]			
1561	Centrally developed training and communication	22-10-18	01-06-20	422 days	22-10-18	01-06-20	[Task Bar]			
1562	National training and communication	22-10-18	01-06-20	422 days	22-10-18	01-06-20	[Task Bar]			
1563										
1564	<b>Group 2: Customs European initiatives needing further study and agreement</b>	04-04-11	29-06-34	6073 days?	22-11-10	15-08-25	[Task Bar]			
1565	2.1 UCC Notification of Arrival, Presentation Notification and Temporary Storage (Moved to group 1 - 1.21)	03-10-13	30-12-22	2418 days?	03-10-13	30-12-22	[Task Bar]			
1581										
1582	2.5 UCC Guarantee Management (GUM) (moved to group 1 - 1.22)	04-04-11	02-06-25	3705 days	04-04-11	02-06-25	[Task Bar]			
1615										
1616	2.6 UCC Special Procedures (Moved to group 1 - 1.28)	03-10-11	01-12-23	3183 days?	03-10-11	01-12-23	[Task Bar]			

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1662										
1663	2.7 UCC Surveillance 3 (Moved to Group 1 - 1.20)	15-11-13	01-10-18	1274 days	NA	NA				
1688										
1689	2.8 UCC - ICS2 for strengthening the Security of the Supply Chain at Entry (Moved to Group 1 - 1.19)	02-07-12	01-03-24	3053 days?	NA	NA				
1775										
1776	2.10 Adjustments of the existing import applications under the UCC	20-05-14	01-06-25	2888 days?	20-05-14	02-06-25				
1855										
1856	2.11 Customs Union Performance - Management Information System (CUP-MIS) (Moved to group 1 - 1.25)	08-01-18	14-05-24	1663 days	08-01-18	14-05-24				
1877										
1878	2.12 UCC Proof of Union Status (PoUS) (Moved to group 1 - 1.26)	02-01-12	02-06-25	3510 days?	02-01-12	02-06-25				
1934										
1935	2.13 European Maritime Single Window (EMSWe) environment in relation to customs systems (NEW)	30-06-21	30-06-25							
1963	<b>2.14 Carbon Border Adjustment Mechanism</b>	<b>14-01-22</b>	<b>30-03-26</b>							
1964	<b>Phase 1 - Transitional Period IT System</b>	<b>14-01-22</b>	<b>18-12-23</b>	<b>504 days?</b>	<b>NA</b>	<b>NA</b>				
1965	<b>Business Analysis &amp; Business Modelling</b>	<b>14-01-22</b>	<b>30-06-22</b>	<b>120 days</b>	<b>NA</b>	<b>NA</b>				
1966	Project Initiation Request	14-01-22	30-06-22	120 days	NA	NA				
1967	Level 3 (Business Requirements BPM)				NA	NA				
1968	Level 4 (Functional Requirement detailed BPM)				NA	NA				
1969	<b>Legal Provision</b>				<b>NA</b>	<b>NA</b>				
1970	Future provisions adopted				NA	NA				
1971	<b>Project Initiation Phase</b>	<b>04-10-22</b>	<b>31-03-23</b>	<b>130 days</b>	<b>NA</b>	<b>NA</b>				
1972	Project Charter	04-10-22	20-01-23	80 days	NA	NA				
1973	GO Decision	26-01-23	31-03-23	47 days	NA	NA				
1974	<b>IT Project</b>	<b>26-01-23</b>	<b>18-12-23</b>	<b>234 days</b>	<b>NA</b>	<b>NA</b>				
1975	<b>Elaboration Phase</b>	<b>26-01-23</b>	<b>04-07-23</b>	<b>114 days</b>	<b>NA</b>	<b>NA</b>				
1976	Application & Service Specifications	26-01-23	17-05-23	80 days	NA	NA				
1977	Technical Systems Specifications	26-01-23	04-07-23	114 days	NA	NA				
1978	<b>Construction Phase</b>	<b>05-07-23</b>	<b>29-09-23</b>	<b>63 days</b>	<b>NA</b>	<b>NA</b>				
1979	Central services implementation	05-07-23	29-09-23	63 days	NA	NA				
1980	Service integration in national systems for NMSW (external domain S2S services)				NA	NA				
1981	National implementation	05-07-23	29-09-23	63 days	NA	NA				
1982	<b>Transition Phase</b>	<b>01-09-23</b>	<b>30-11-23</b>	<b>66 days</b>	<b>NA</b>	<b>NA</b>				
1983	Deploy and rollout	01-10-23	30-11-23	45 days	NA	NA				
1984	Conformance tests	01-09-23	28-09-23	20 days	NA	NA				
1985	<b>Operation</b>	<b>01-12-23</b>	<b>01-12-23</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
1986	National Deployment Window				NA	NA				
1987	Commission, Member States administrations and Traders	01-12-23	01-12-23	0 days	NA	NA				
1988	Non-EU countries and non-EU traders (in case required)				NA	NA				
1989	<b>Implementation support (training and communication)</b>	<b>05-07-23</b>	<b>18-12-23</b>		<b>NA</b>	<b>NA</b>				
1990	Centrally developed training and communication	05-07-23	18-12-23	120 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
1991	National training and communication	05-07-23	18-12-23	120 days	NA	NA				
1992					NA	NA				
1993	<b>Phase 2 - Definitive Period IT System</b>	<b>14-01-22</b>	<b>31-12-24</b>	<b>776 days?</b>	<b>NA</b>	<b>NA</b>				
1994	<b>Business Analysis &amp; Business Modelling</b>	<b>14-01-22</b>	<b>30-06-22</b>	<b>120 days</b>	<b>NA</b>	<b>NA</b>				
1995	Project Initiation Request	14-01-22	30-06-22	120 days	NA	NA				
1996	Level 3 (Business Requirements BPM)				NA	NA				
1997	Level 4 (Functional Requirement detailed BPM)				NA	NA				
1998	<b>Legal Provision</b>				<b>NA</b>	<b>NA</b>				
1999	Future provisions adopted				NA	NA				
2000	<b>Project Initiation Phase</b>	<b>01-07-22</b>	<b>20-09-23</b>	<b>320 days</b>	<b>NA</b>	<b>NA</b>				
2001	Project Charter	01-07-22	05-04-23	200 days	NA	NA				
2002	GO Decision	06-04-23	20-09-23	120 days	NA	NA				
2003	<b>IT Project</b>	<b>06-04-23</b>	<b>31-12-24</b>	<b>456 days</b>	<b>NA</b>	<b>NA</b>				
2004	<b>Elaboration Phase</b>	<b>06-04-23</b>	<b>19-03-24</b>	<b>250 days</b>	<b>NA</b>	<b>NA</b>				
2005	Application & Service Specifications	06-04-23	20-02-24	230 days	NA	NA				
2006	Technical Systems Specifications	06-04-23	19-03-24	250 days	NA	NA				
2007	<b>Construction Phase</b>	<b>20-03-24</b>	<b>11-06-24</b>	<b>60 days</b>	<b>NA</b>	<b>NA</b>				
2008	Central services implementation	20-03-24	11-06-24	60 days	NA	NA				
2009	Service integration in national systems	20-03-24	11-06-24	60 days	NA	NA				
2010	National implementation	20-03-24	11-06-24	60 days	NA	NA				
2011	<b>Transition Phase</b>	<b>12-06-24</b>	<b>30-12-24</b>	<b>145 days</b>	<b>NA</b>	<b>NA</b>				
2012	Deploy and rollout	12-06-24	02-09-24	60 days	NA	NA				
2013	Conformance tests	03-09-24	30-12-24	85 days	NA	NA				
2014	<b>Operation</b>	<b>31-12-24</b>	<b>31-12-24</b>	<b>1 day</b>	<b>NA</b>	<b>NA</b>				
2015	National Deployment Window	31-12-24	31-12-24	1 day	NA	NA				
2016	Commission, Member States administrations and Traders	31-12-24	31-12-24	1 day	NA	NA				
2017	Non-EU countries and non-EU traders (in case required)	31-12-24	31-12-24	1 day	NA	NA				
2018	<b>Implementation support (training and communication)</b>	<b>12-06-24</b>	<b>23-12-24</b>	<b>140 days</b>	<b>NA</b>	<b>NA</b>				
2019	Centrally developed training and communication	12-06-24	23-12-24	140 days	NA	NA				
2020	National training and communication	12-06-24	23-12-24	140 days	NA	NA				
2021	<b>Phase 3 - Definitive Period IT System</b>	<b>14-01-22</b>	<b>30-03-26</b>	<b>1100 days?</b>	<b>NA</b>	<b>NA</b>				
2022	<b>Business Analysis &amp; Business Modelling</b>	<b>14-01-22</b>	<b>30-06-22</b>	<b>120 days</b>	<b>NA</b>	<b>NA</b>				
2023	Project Initiation Request	14-01-22	30-06-22	120 days	NA	NA				
2024	Level 3 (Business Requirements BPM)				NA	NA				
2025	Level 4 (Functional Requirement detailed BPM)				NA	NA				
2026	<b>Legal Provision</b>				<b>NA</b>	<b>NA</b>				
2027	Future provisions adopted				NA	NA				
2028	<b>Project Initiation Phase</b>	<b>01-07-22</b>	<b>20-09-23</b>	<b>320 days</b>	<b>NA</b>	<b>NA</b>				
2029	Project Charter	01-07-22	05-04-23	200 days	NA	NA				
2030	GO Decision	06-04-23	20-09-23	120 days	NA	NA				
2031	<b>IT Project</b>	<b>06-04-23</b>	<b>30-03-26</b>	<b>780 days</b>	<b>NA</b>	<b>NA</b>				
2032	<b>Elaboration Phase</b>	<b>06-04-23</b>	<b>16-09-24</b>	<b>380 days</b>	<b>NA</b>	<b>NA</b>				
2033	Application & Service Specifications	06-04-23	05-08-24	350 days	NA	NA				
2034	Technical Systems Specifications	06-04-23	16-09-24	380 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2035	<b>Construction Phase</b>	17-09-24	23-06-25	200 days	NA	NA				
2036	Central services implementation	17-09-24	23-06-25	200 days	NA	NA				
2037	Service integration in national systems for NMSW (external domain S2S services)	17-09-24	23-06-25	200 days	NA	NA				
2038	National implementation	17-09-24	23-06-25	200 days	NA	NA				
2039	<b>Transition Phase</b>	24-06-25	31-12-25	137 days	NA	NA				
2040	Deploy and rollout	24-06-25	15-09-25	60 days	NA	NA				
2041	Conformance tests	24-06-25	31-12-25	137 days	NA	NA				
2042	<b>Operation</b>	01-01-26	01-01-26	1 day	NA	NA				
2043	National Deployment Window	01-01-26	01-01-26	1 day	NA	NA				
2044	Commission, Member States administrations and Traders	01-01-26	01-01-26	1 day	NA	NA				
2045	Non-EU countries and non-EU traders (in case required)	01-01-26	01-01-26	1 day	NA	NA				
2046	<b>Implementation support (training and communication)</b>	24-06-25	30-03-26	200 days	NA	NA				
2047	Centrally developed training and communication	24-06-25	30-03-26	200 days	NA	NA				
2048	National training and communication	24-06-25	30-03-26	200 days	NA	NA				
2049					NA	NA				
2050	<b>2.15 Smart Border</b>	03-07-23	12-12-25	642 days?	NA	NA				
2051	<b>Business Analysis &amp; Business Modelling</b>	03-06-24	06-03-25	200 days	NA	NA				
2052	Project Initiation Request	03-06-24	06-03-25	200 days	NA	NA				
2053	Level 3 (Business Requirements BPM)				NA	NA				
2054	Level 4 (Functional Requirement detailed BPM)				NA	NA				
2055	<b>Legal Provision</b>				NA	NA				
2056	Provisions in applications				NA	NA				
2057	<b>Project Initiation Phase</b>	07-03-25	31-12-25	214 days	NA	NA				
2058	Project Charter	07-03-25	22-10-25	164 days	NA	NA				
2059	GO Decision	23-10-25	31-12-25	50 days	NA	NA				
2060	<b>IT Project</b>				NA	NA				
2061	<b>Elaboration Phase</b>				NA	NA				
2062	Application & Service Specifications	TBD	TBD		NA	NA				
2063	Technical Systems Specifications	TBD	TBD		NA	NA				
2064	<b>Construction Phase</b>				NA	NA				
2065	Central services implementation	TBD	TBD		NA	NA				
2066	Service integration in National Systems				NA	NA				
2067	National implementation				NA	NA				
2068	<b>Transition Phase</b>				NA	NA				
2069	Deploy and rollout				NA	NA				
2070	Conformance tests				NA	NA				
2071	<b>Operation</b>				NA	NA				
2072	Commission, Member States administrations and Traders				NA	NA				
2073	Non-EU countries and non-EU traders (in case required)				NA	NA				
2074	<b>Implementation support (training and communication)</b>				NA	NA				
2075	Centrally developed training and communication				NA	NA				
2076	National training and communication				NA	NA				
2077					NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2078	<b>2.16 Electronic Proof-of-origin Certificates (e-PoC)</b>				NA	NA				
2079	<b>Phase 0.1 "Prototyping of Issuance Module"</b>	31-12-23	25-06-26	651 days	NA	NA				
2080	<b>Business Analysis &amp; Business Modelling</b>	01-01-24	20-02-25	300 days	NA	NA				
2081	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA				
2082	Level 3 (Business Requirements BPM)	01-01-24	14-06-24	120 days	NA	NA				
2083	Level 4 (Functional Requirement detailed BPM)	01-01-24	20-02-25	300 days	NA	NA				
2084	<b>Legal Provision</b>	31-12-23	31-12-23	0 days	NA	NA				
2085	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA				
2086	<b>Project Initiation Phase</b>	17-06-24	12-06-25	260 days	NA	NA				
2087	Project Charter	17-06-24	17-04-25	220 days	NA	NA				
2088	GO Decision	18-04-25	12-06-25	40 days	NA	NA				
2089	<b>IT Project</b>	13-06-25	25-06-26	270 days	NA	NA				
2090	<b>Elaboration Phase</b>	13-06-25	25-06-26	270 days	NA	NA				
2091	Application&Service Specifications	13-06-25	30-10-25	100 days	NA	NA				
2092	Technical Systems Specifications	13-06-25	11-12-25	130 days	NA	NA				
2093	<b>Construction Phase</b>				NA	NA				
2094	Central services implementation	12-12-25	19-03-26	70 days	NA	NA				
2095	Service integration in national systems	NA	NA		NA	NA				
2096	National implementation	NA	NA		NA	NA				
2097	<b>Transition Phase</b>				NA	NA				
2098	Deploy and rollout	20-03-26	25-06-26	70 days	NA	NA				
2099	Conformance tests	NA	NA		NA	NA				
2100	<b>Operation</b>				NA	NA				
2101	Commission, Member States administrations and Traders	NA	NA		NA	NA				
2102	Non-EU countries and non-EU traders (in case required)	NA	NA		NA	NA				
2103	<b>Implementation support (training and communication)</b>				NA	NA				
2104	Centrally developed training and communication	NA	NA		NA	NA				
2105	National training and communication	NA	NA		NA	NA				
2106	<b>Phase 0.2 "Piloting of Issuance Module"</b>	31-12-23	01-03-27	826 days	NA	NA				
2107	<b>Business Analysis &amp; Business Modelling</b>	01-01-24	20-02-25	300 days	NA	NA				
2108	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA				
2109	Level 3 (Business Requirements BPM)	01-01-24	14-06-24	120 days	NA	NA				
2110	Level 4 (Functional Requirement detailed BPM)	01-01-24	20-02-25	300 days	NA	NA				
2111	<b>Legal Provision</b>	31-12-23	31-12-23	0 days	NA	NA				
2112	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA				
2113	<b>Project Initiation Phase</b>	17-06-24	12-06-25	260 days	NA	NA				
2114	Project Charter	17-06-24	17-04-25	220 days	NA	NA				
2115	GO Decision	18-04-25	12-06-25	40 days	NA	NA				
2116	<b>IT Project</b>	13-06-25	01-03-27	446 days	NA	NA				
2117	<b>Elaboration Phase</b>	13-06-25	19-02-26	180 days	NA	NA				
2118	Application&Service Specifications	13-06-25	27-11-25	120 days	NA	NA				
2119	Technical Systems Specifications	13-06-25	19-02-26	180 days	NA	NA				
2120	<b>Construction Phase</b>	20-02-26	29-10-26	180 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014   2024	
2121	Central services implementation	20-02-26	29-10-26	180 days	NA	NA		
2122	Service integration in national systems	NA	NA		NA	NA		
2123	National implementation	NA	NA		NA	NA		
2124	<b>Transition Phase</b>	<b>30-10-26</b>	<b>26-02-27</b>	<b>86 days</b>	<b>NA</b>	<b>NA</b>		
2125	Deploy and rollout	30-10-26	19-01-27	58 days	NA	NA		
2126	Conformance tests	20-01-27	26-02-27	28 days	NA	NA		
2127	<b>Operation</b>	<b>01-03-27</b>	<b>01-03-27</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>		
2128	Commission, Member States administrations and Traders	01-03-27	01-03-27	0 days	NA	NA		◆ 01-03
2129	Non-EU countries and non-EU traders (in case required)	NA	NA		NA	NA		◆ 01-03
2130	<b>Implementation support (training and communication)</b>	<b>20-02-26</b>	<b>26-02-27</b>	<b>266 days</b>	<b>NA</b>	<b>NA</b>		
2131	Centrally developed training and communication	20-02-26	26-02-27	266 days	NA	NA		
2132	National training and communication	NA	NA		NA	NA		
2133	<b>Phase 1 "Administrative cooperation module"</b>	<b>31-12-23</b>	<b>01-06-27</b>	<b>894 days</b>	<b>NA</b>	<b>NA</b>		
2134	<b>Business Analysis &amp; Business Modelling</b>	<b>01-01-24</b>	<b>20-02-25</b>	<b>300 days</b>	<b>NA</b>	<b>NA</b>		
2135	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA		
2136	Level 3 (Business Requirements BPM)	01-01-24	14-06-24	120 days	NA	NA		
2137	Level 4 (Functional Requirement detailed BPM)	17-06-24	20-02-25	180 days	NA	NA		
2138	<b>Legal Provision</b>	<b>31-12-23</b>	<b>31-12-23</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>		◆ 31-12
2139	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA		◆ 31-12
2140	<b>Project Initiation Phase</b>	<b>17-06-24</b>	<b>12-06-25</b>	<b>260 days</b>	<b>NA</b>	<b>NA</b>		
2141	Project Charter	17-06-24	17-04-25	220 days	NA	NA		
2142	GO Decision	18-04-25	12-06-25	40 days	NA	NA		
2143	<b>IT Project</b>	<b>13-06-25</b>	<b>01-06-27</b>	<b>513 days</b>	<b>NA</b>	<b>NA</b>		
2144	<b>Elaboration Phase</b>	<b>13-06-25</b>	<b>27-11-25</b>	<b>120 days</b>	<b>NA</b>	<b>NA</b>		
2145	Application&Service Specifications	13-06-25	27-11-25	120 days	NA	NA		
2146	Technical Systems Specifications	13-06-25	27-11-25	120 days	NA	NA		
2147	<b>Construction Phase</b>	<b>28-11-25</b>	<b>21-01-27</b>	<b>300 days</b>	<b>NA</b>	<b>NA</b>		
2148	Central services implementation	28-11-25	21-01-27	300 days	NA	NA		
2149	Service integration in national systems	NA	NA		NA	NA		
2150	National implementation	NA	NA		NA	NA		
2151	<b>Transition Phase</b>	<b>22-01-27</b>	<b>27-05-27</b>	<b>90 days</b>	<b>NA</b>	<b>NA</b>		
2152	Deploy and rollout	22-01-27	27-05-27	90 days	NA	NA		
2153	Conformance tests	NA	NA		NA	NA		
2154	<b>Operation</b>	<b>01-06-27</b>	<b>01-06-27</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>		◆ 01-06
2155	Commission, Member States administrations and Traders	01-06-27	01-06-27	0 days	NA	NA		◆ 01-06
2156	Non-EU countries and non-EU traders (in case required)	NA	NA		NA	NA		
2157	<b>Implementation support (training and communication)</b>	<b>13-06-25</b>	<b>13-05-27</b>	<b>500 days</b>	<b>NA</b>	<b>NA</b>		
2158	Centrally developed training and communication	13-06-25	13-05-27	500 days	NA	NA		
2159	National training and communication	NA	NA		NA	NA		
2160	<b>Phase 2.1 "Central web based module for issuance of proof of origin"</b>	<b>31-12-23</b>	<b>30-09-28</b>	<b>1241 days</b>	<b>NA</b>	<b>NA</b>		
2161	<b>Business Analysis &amp; Business Modelling</b>	<b>01-01-24</b>	<b>20-02-25</b>	<b>300 days</b>	<b>NA</b>	<b>NA</b>		
2162	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2163	Level 3 (Business Requirements BPM)	01-01-24	14-06-24	120 days	NA	NA				
2164	Level 4 (Functional Requirement detailed BPM)	01-01-24	20-02-25	300 days	NA	NA				
2165	<b>Legal Provision</b>	<b>31-12-23</b>	<b>31-12-23</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
2166	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA				
2167	<b>Project Initiation Phase</b>	<b>17-06-24</b>	<b>12-06-25</b>	<b>260 days</b>	<b>NA</b>	<b>NA</b>				
2168	Project Charter	17-06-24	17-04-25	220 days	NA	NA				
2169	GO Decision	18-04-25	12-06-25	40 days	NA	NA				
2170	<b>IT Project</b>	<b>21-02-25</b>	<b>30-09-28</b>	<b>941 days</b>	<b>NA</b>	<b>NA</b>				
2171	<b>Elaboration Phase</b>	<b>21-02-25</b>	<b>26-11-26</b>	<b>460 days</b>	<b>NA</b>	<b>NA</b>				
2172	Application&Service Specifications	21-02-25	22-01-26	240 days	NA	NA				
2173	Technical Systems Specifications	21-02-25	26-11-26	460 days	NA	NA				
2174	<b>Construction Phase</b>	<b>27-11-26</b>	<b>13-04-28</b>	<b>360 days</b>	<b>NA</b>	<b>NA</b>				
2175	Central services implementation	27-11-26	13-04-28	360 days	NA	NA				
2176	Service integration in national systems	NA	NA		NA	NA				
2177	National implementation	NA	NA		NA	NA				
2178	<b>Transition Phase</b>	<b>14-04-28</b>	<b>17-08-28</b>	<b>90 days</b>	<b>NA</b>	<b>NA</b>				
2179	Deploy and rollout	14-04-28	17-08-28	90 days	NA	NA				
2180	Conformance tests	NA	NA		NA	NA				
2181	<b>Operation</b>	<b>30-09-28</b>	<b>30-09-28</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
2182	Commission, Member States administrations and Traders	30-09-28	30-09-28	0 days	NA	NA				
2183	Non-EU countries and non-EU traders (in case required)	NA	NA		NA	NA				
2184	<b>Implementation support (training and communication)</b>	<b>27-11-26</b>	<b>17-08-28</b>	<b>450 days</b>	<b>NA</b>	<b>NA</b>				
2185	Centrally developed training and communication	27-11-26	17-08-28	450 days	NA	NA				
2186	National training and communication	NA	NA		NA	NA				
2187	<b>Phase 2.2 "EU CSW-CERTEX for e-PoC"</b>	<b>31-12-25</b>	<b>28-02-29</b>	<b>826 days</b>	<b>NA</b>	<b>NA</b>				
2188	<b>Business Analysis &amp; Business Modelling</b>	<b>01-01-26</b>	<b>11-08-27</b>	<b>420 days</b>	<b>NA</b>	<b>NA</b>				
2189	Project Initiation Annex	31-12-25	16-06-26	120 days	NA	NA				
2190	Level 3 (Business Requirements BPM)	18-06-26	11-08-27	300 days	NA	NA				
2191	Level 4 (Functional Requirement detailed BPM)	18-06-26	11-08-27	300 days	NA	NA				
2192	<b>Legal Provision</b>	<b>31-12-25</b>	<b>31-12-25</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>				
2193	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA				
2194	Future provisions adopted (CERTEX)	31-12-25	31-12-25	0 days	NA	NA				
2195	<b>Project Initiation Phase</b>	<b>17-06-26</b>	<b>23-02-27</b>	<b>180 days</b>	<b>NA</b>	<b>NA</b>				
2196	Project Charter Addendum	17-06-26	01-12-26	120 days	NA	NA				
2197	GO Decision	02-12-26	23-02-27	60 days	NA	NA				
2198	<b>IT Project</b>	<b>24-02-27</b>	<b>28-02-29</b>	<b>526 days</b>	<b>NA</b>	<b>NA</b>				
2199	<b>Elaboration Phase</b>	<b>24-02-27</b>	<b>17-10-28</b>	<b>430 days</b>	<b>NA</b>	<b>NA</b>				
2200	Application&Service Specifications	24-02-27	17-10-28	430 days	NA	NA				
2201	Technical Systems Specifications	24-02-27	17-10-28	430 days	NA	NA				
2202	<b>Construction Phase</b>	<b>18-10-28</b>	<b>28-11-28</b>	<b>30 days</b>	<b>NA</b>	<b>NA</b>				
2203	Central services implementation	18-10-28	28-11-28	30 days	NA	NA				
2204	Service integration in national systems - start	18-10-28	18-10-28	0 days	NA	NA				
2205	National implementation - start	18-10-28	18-10-28	0 days	NA	NA				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Start-only		Finish-only

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline (2014-2024)	
2206	<b>Transition Phase</b>	29-11-28	27-12-28	21 days	NA	NA	Timeline (2014-2024)	
2207	Deploy and rollout	29-11-28	26-12-28	20 days	NA	NA	Timeline (2014-2024)	
2208	Conformance tests - start	27-12-28	27-12-28	0 days	NA	NA	Timeline (2014-2024)	
2209	<b>Operation</b>	28-02-29	28-02-29	0 days	NA	NA	Timeline (2014-2024)	
2210	Commission, Member States administrations and Traders	28-02-29	28-02-29	0 days	NA	NA	Timeline (2014-2024)	
2211	<b>Implementation support (training and communication)</b>	01-01-29	01-01-29	0 days	NA	NA	Timeline (2014-2024)	
2212	Centrally developed training and communication - start	01-01-29	01-01-29	0 days	NA	NA	Timeline (2014-2024)	
2213	National training and communication	NA	NA		NA	NA	Timeline (2014-2024)	
2214	<b>Phase 3 "full e-PoC"</b>	31-12-23	29-06-34	2740 days?	NA	NA	Timeline (2014-2024)	
2215	<b>Business Analysis &amp; Business Modelling</b>	01-01-24	18-02-27	820 days?	NA	NA	Timeline (2014-2024)	
2216	Project Initiation Form (+Business Case Document)	01-01-24	14-06-24	120 days	NA	NA	Timeline (2014-2024)	
2217	Level 3 (Business Requirements BPM)	01-01-24	18-02-27	820 days	NA	NA	Timeline (2014-2024)	
2218	Level 4 (Functional Requirement detailed BPM)	01-01-24	18-02-27	820 days	NA	NA	Timeline (2014-2024)	
2219	<b>Legal Provision</b>	31-12-23	31-12-23	0 days	NA	NA	Timeline (2014-2024)	
2220	Future provisions adopted (T0)	31-12-23	31-12-23	0 days	NA	NA	Timeline (2014-2024)	
2221	<b>Project Initiation Phase</b>	NA	NA	0 days	NA	NA	Timeline (2014-2024)	
2222	Project Charter Addendum	NA	NA		NA	NA	Timeline (2014-2024)	
2223	GO Decision	NA	NA	0 days	NA	NA	Timeline (2014-2024)	
2224	<b>IT Project</b>	19-02-27	29-06-34	1920 days	NA	NA	Timeline (2014-2024)	
2225	<b>Elaboration Phase</b>	19-02-27	24-08-28	395 days	NA	NA	Timeline (2014-2024)	
2226	Application&Service Specifications	19-02-27	11-05-28	320 days	NA	NA	Timeline (2014-2024)	
2227	Technical Systems Specifications	19-02-27	11-05-28	320 days	NA	NA	Timeline (2014-2024)	
2228	<b>Construction Phase</b>	12-05-28	22-11-29	400 days	NA	NA	Timeline (2014-2024)	
2229	Central services implementation	12-05-28	22-11-29	400 days	NA	NA	Timeline (2014-2024)	
2230	Service integration in National and PEM Local Systems	12-05-28	22-11-29	400 days	NA	NA	Timeline (2014-2024)	
2231	National implementation	12-05-28	22-11-29	400 days	NA	NA	Timeline (2014-2024)	
2232	<b>Transition Phase</b>	23-11-29	23-05-30	130 days	NA	NA	Timeline (2014-2024)	
2233	Deploy and rollout	23-11-29	31-01-30	50 days	NA	NA	Timeline (2014-2024)	
2234	Conformance tests	01-02-30	23-05-30	80 days	NA	NA	Timeline (2014-2024)	
2235	<b>Operation</b>	01-02-30	29-06-34	1150 days	NA	NA	Timeline (2014-2024)	
2236	National Deployment Window	01-02-30	06-09-30	156 days	NA	NA	Timeline (2014-2024)	
2237	Commission, Member States administrations and Traders	01-02-30	06-09-30	156 days	NA	NA	Timeline (2014-2024)	
2238	Non-EU Countries and non-EU traders (in case required) - PEM countries Wave 1	01-02-30	06-09-30	156 days	NA	NA	Timeline (2014-2024)	
2239	PEM countries wave 2	01-10-31	30-06-32	196 days	NA	NA	Timeline (2014-2024)	
2240	PEM countries wave 3	01-10-33	29-06-34	195 days	NA	NA	Timeline (2014-2024)	
2241	<b>Implementation support (training and communication)</b>	01-10-29	30-08-30	240 days	NA	NA	Timeline (2014-2024)	
2242	Centrally developed training and communication	01-10-29	30-08-30	240 days	NA	NA	Timeline (2014-2024)	
2243	National training and communication	01-10-29	30-08-30	240 days	NA	NA	Timeline (2014-2024)	
2244					NA	NA	Timeline (2014-2024)	
2245	<b>2.17 BOI - BVI IT System</b>	01-11-21	17-03-27	1407 days	NA	NA	Timeline (2014-2024)	
2246	<b>Business Analysis &amp; Business Modelling</b>	01-11-21	28-06-24	698 days	NA	NA	Timeline (2014-2024)	
2247	Business Case Document	01-11-21	01-02-23	330 days	NA	NA	Timeline (2014-2024)	
2248	Level 3 (Business Requirements BPM) (T0+3 Qtrs)	01-11-21	17-05-24	668 days	NA	NA	Timeline (2014-2024)	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		



ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
2249	Level 4 (Functional Requirement detailed BPM) (T0+3 Qtrs)	02-05-22	28-06-24	567 days	NA	NA	
2250	<b>Legal Provision</b>	<b>30-09-23</b>	<b>30-09-23</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>	30-09
2251	Provisions in application (T0)	30-09-23	30-09-23	1 day	NA	NA	
2252	<b>Project Initiation Phase</b>	<b>23-12-22</b>	<b>30-09-23</b>	<b>202 days</b>	<b>NA</b>	<b>NA</b>	
2253	Project Charter	23-12-22	13-09-23	190 days	NA	NA	
2254	GO Decision	14-09-23	30-09-23	13 days	NA	NA	
2255	<b>IT Project</b>	<b>01-10-23</b>	<b>30-06-26</b>	<b>719 days</b>	<b>NA</b>	<b>NA</b>	
2256	<b>Elaboration Phase</b>	<b>01-10-23</b>	<b>11-09-24</b>	<b>250 days</b>	<b>NA</b>	<b>NA</b>	
2257	Application&Service Specifications (T0+ 4 Qtrs)	01-10-23	03-07-24	200 days	NA	NA	
2258	Technical Systems Specifications (T0+ 4 Qtrs)	01-10-23	11-09-24	250 days	NA	NA	
2259	<b>Construction Phase</b>	<b>01-10-23</b>	<b>11-03-26</b>	<b>640 days</b>	<b>NA</b>	<b>NA</b>	
2260	Central services implementation (T0+ 10 Qtrs)	01-10-23	11-03-26	640 days	NA	NA	
2261	<b>Transition Phase</b>	<b>01-10-23</b>	<b>30-06-26</b>	<b>719 days</b>	<b>NA</b>	<b>NA</b>	
2262	Deploy and rollout (T0+11 Qtrs)	01-10-23	08-05-26	682 days	NA	NA	
2263	Conformance tests (T0+11 Qtrs)	11-05-26	30-06-26	37 days	NA	NA	
2264	<b>Operation</b>	<b>01-07-26</b>	<b>01-07-26</b>	<b>0 days</b>	<b>NA</b>	<b>NA</b>	01-07
2265	Commission, Member States administrations and Traders (T0+12 Qtrs)	01-07-26	01-07-26	0 days	NA	NA	01-07
2266	<b>Implementation support (training and communication)</b>	<b>01-10-26</b>	<b>17-03-27</b>	<b>120 days</b>	<b>NA</b>	<b>NA</b>	
2267	Centrally developed training and communication	11-05-26	31-07-26	60 days	NA	NA	
2268					NA	NA	
2269	<New Task>				NA	NA	
2270	<b>2.18 Military Customs System/Form 302</b>				<b>NA</b>	<b>NA</b>	
2271	<b>Business Analysis &amp; Business Modelling</b>	<b>TBD</b>	<b>TBD</b>		<b>NA</b>	<b>NA</b>	
2272	Business Case Document				NA	NA	
2273	Level 3 (Business Requirements BPM)				NA	NA	
2274	Level 4 (Functional Requirement detailed BPM)				NA	NA	
2275	<b>Legal Provision</b>	<b>TBD</b>	<b>TBD</b>		<b>NA</b>	<b>NA</b>	
2276	Future provisions adopted				NA	NA	
2277	<b>Project Initiation Phase</b>	<b>TBD</b>	<b>TBD</b>		<b>NA</b>	<b>NA</b>	
2278	Vision Document				NA	NA	
2279	GO Decision				NA	NA	
2280	<b>IT Project</b>	<b>TBD</b>	<b>TBD</b>		<b>NA</b>	<b>NA</b>	
2281	<b>Elaboration Phase</b>				<b>NA</b>	<b>NA</b>	
2282	Application&Service Specifications				NA	NA	
2283	Technical Systems Specifications				NA	NA	
2284	<b>Construction Phase</b>				<b>NA</b>	<b>NA</b>	
2285	Central services implementation				NA	NA	
2286	Service integration in national systems				NA	NA	
2287	National implementation				NA	NA	
2288	<b>Transition Phase</b>				<b>NA</b>	<b>NA</b>	
2289	Deploy and rollout				NA	NA	
2290	Conformance tests				NA	NA	
2291	<b>Operation</b>	<b>TBD</b>	<b>TBD</b>		<b>NA</b>	<b>NA</b>	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		Finish-only
Summary		Inactive Task		Duration-only		Finish-only		Split

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline	
							2014	2024
2292	National Deployment Window				NA	NA		
2293	Commission, Member States administrations and Traders				NA	NA		
2294	Non-EU Countries and non-EU traders (in case required)				NA	NA		
2295	<b>Implementation support (training and communication)</b>	<b>TBD</b>	<b>TBD</b>		<b>NA</b>	<b>NA</b>		
2296	Centrally developed training and communication				NA	NA		
2297	National training and communication				NA	NA		
2298					NA	NA		
2299	<b>Group 3: Customs International Information Systems</b>	<b>15-12-16</b>	<b>15-10-19</b>	<b>741 days?</b>	<b>02-01-12</b>	<b>03-07-25</b>		
2300	3.1 EU Implementation of UNECE eTIR System - eTIR is moved under NCTS: a new MASP-C table for the NCTS Phase 7 was created, including the NCTS-eTIR International system interconnection (see 1.7 UCC Transit System including NCTS).	19-06-19	03-07-25	1583 days?	19-06-19	03-07-25		
2327	<b>3.2 eATA Carnet Project</b>	<b>Q1 2024</b>	<b>NA</b>		<b>Not Planned</b>	<b>Not Plann</b>		
2328	<b>Business Analysis &amp; Business Modelling</b>	<b>NA</b>	<b>NA</b>		<b>Not Planned</b>	<b>Not Plann</b>		
2329	Utility block for eATA	NA	NA		Not Planned	Not Plann		
2330	Business Case Document	NA	NA		Not Planned	Not Plann		
2331	Level 3 (Business Requirements BPM)	NA	NA		Not Planned	Not Plann		
2332	Level 4 (Functional Requirement detailed BPM)	NA	NA		Not Planned	Not Plann		
2333	<b>Legal Provision</b>				<b>Not Planned</b>	<b>Not Plann</b>		
2334	Provisions in application	NA	NA		Not Planned	Not Plann		
2335	<b>Project Initiation Phase</b>	<b>NA</b>	<b>NA</b>		<b>Not Planned</b>	<b>Not Plann</b>		
2336	Vision Document	NA	NA		Not Planned	Not Plann		
2337	GO Decision	NA	NA		Not Planned	Not Plann		
2338	<b>IT Project</b>	<b>NA</b>	<b>NA</b>		<b>Not Planned</b>	<b>Not Plann</b>		
2339	<b>Elaboration Phase</b>	<b>NA</b>	<b>NA</b>		<b>Not Planned</b>	<b>Not Plann</b>		
2340	Application & Service Specifications	NA	NA		Not Planned	Not Plann		
2341	Technical Systems Specifications	NA	NA		Not Planned	Not Plann		
2342	<b>Construction Phase</b>	<b>NA</b>	<b>NA</b>		<b>Not Planned</b>	<b>Not Plann</b>		
2343	Central services implementation	NA	NA		Not Planned	Not Plann		
2344	Service integration in National Systems	NA	NA		NA	NA		
2345	National implementation (if needed) - start from Q1 2023	Q1 2023			Not Planned	Not Plann		
2346	<b>Transition Phase</b>				<b>Not Planned</b>	<b>Not Plann</b>		
2347	Deploy and rollout - start from Q3 2021	Q3 2021			Not Planned	Not Plann		
2348	Conformance tests (for pilot and transition phase) - start from Q3 2021	Q3 2021			Not Planned	Not Plann		
2349	<b>Operation</b>				<b>Not Planned</b>	<b>Not Plann</b>		
2350	Member States administrations and Traders from Q1 2024	Q1 2024			Not Planned	Not Plann		
2351	Non-EU Countries and non-EU traders (in case required)	Q1 2024			Not Planned	Not Plann		
2352	<b>Implementation support (training and communication)</b>				<b>Not Planned</b>	<b>Not Plann</b>		
2353	Centrally developed training and communication	NA			Not Planned	Not Plann		
2354	National training and communication	Q3 2021			Not Planned	Not Plann		
2355								
2356	<b>3.3 Smart and Secure Trade Lanes (SSTL) (On hold)</b>	<b>15-12-16</b>	<b>15-10-19</b>	<b>741 days</b>	<b>15-12-16</b>	<b>15-05-24</b>		
2357	<b>Component 1: SSTL international exchanges between the EU and China and Hong Kong</b>	<b>15-12-16</b>	<b>16-11-18</b>	<b>503 days</b>	<b>15-12-16</b>	<b>01-03-23</b>		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014	2024
2358	<b>Business Analysis &amp; Business Modelling</b>	<b>15-12-16</b>	02-05-18	361 days	<b>15-12-16</b>	<b>02-05-18</b>		
2359	Business Case Document	15-12-16	02-05-18	361 days	15-12-16	02-05-18		
2360	<b>Project Initiation Phase</b>	<b>17-01-18</b>	<b>16-11-18</b>	<b>218 days</b>	<b>17-01-18</b>	<b>16-11-18</b>		
2361	Vision Document	17-01-18	14-08-18	150 days	17-01-18	14-08-18		
2362	GO decision	16-11-18	16-11-18	0 days	16-11-18	16-11-18		
2363	<b>IT Project</b>		<b>On hold</b>		<b>28-06-19</b>	<b>31-12-21</b>		
2364	<b>Elaboration Phase</b>		<b>On hold</b>		<b>28-06-19</b>	<b>26-08-20</b>		
2365	Application & Service Specifications		<b>On hold</b>		28-06-19	13-02-20		
2366	Technical Systems Specifications		<b>On hold</b>		14-02-20	26-08-20		
2367	<b>Construction Phase</b>		<b>On hold</b>		<b>27-08-20</b>	<b>14-07-21</b>		
2368	Central Services implementation		<b>On hold</b>		27-08-20	14-07-21		
2369	Service integration in national systems		<b>On hold</b>		27-08-20	14-07-21		
2370	National implementation		<b>On hold</b>		27-08-20	14-07-21		
2371	<b>Transition Phase</b>		<b>On hold</b>		<b>15-07-21</b>	<b>31-12-21</b>		
2372	Deploy and Rollout		<b>On hold</b>		15-07-21	29-09-21		
2373	Conformance tests		<b>On hold</b>		30-09-21	31-12-21		
2374	<b>Operation</b>		<b>On hold</b>		<b>01-03-22</b>	<b>01-03-23</b>		
2375	Commission, Member States administrations and Traders		<b>On hold</b>		01-03-22	01-03-22		
2376	China		<b>On hold</b>		01-03-22	01-03-22		
2377	Hong kong		<b>On hold</b>		01-03-23	01-03-23		
2378	<b>Implementation support (training and communication)</b>		<b>On hold</b>		<b>14-02-20</b>	<b>15-12-21</b>		
2379	Centrally developed training and communication		<b>On hold</b>		14-02-20	15-12-21		
2380	National training and communication		<b>On hold</b>		14-02-20	17-11-21		
2381	<b>Component 2: SSTL EU internal exchanges between the EU MS and Commission</b>	<b>28-12-16</b>	<b>15-10-19</b>	<b>732 days</b>	<b>28-12-16</b>	<b>15-05-24</b>		
2382	<b>Business Analysis &amp; Business Modelling</b>	<b>28-12-16</b>	<b>15-10-19</b>	<b>732 days</b>	<b>28-12-16</b>	<b>15-10-19</b>		
2383	Business Case Document	28-12-16	15-05-17	100 days	28-12-16	15-05-17		
2384	Level 3 (User Requirements BPM)	14-11-17	14-05-18	130 days	14-11-17	14-05-18		
2385	Level 4 (Functional Requirement detailed BPM)	17-04-19	15-10-19	130 days	17-04-19	15-10-19		
2386	<b>Project Initiation Phase</b>	<b>17-01-18</b>	<b>16-11-18</b>	<b>218 days</b>	<b>17-01-18</b>	<b>16-11-18</b>		
2387	Vision Document	17-01-18	14-08-18	150 days	17-01-18	14-08-18		
2388	GO decision	16-11-18	16-11-18	0 days	16-11-18	16-11-18		
2389	<b>IT Project</b>		<b>On hold</b>		<b>30-03-21</b>	<b>15-05-24</b>		
2390	<b>Elaboration Phase</b>		<b>On hold</b>		<b>30-03-21</b>	<b>30-11-21</b>		
2391	Application & Service Specifications		<b>On hold</b>		28-06-19	13-02-20		
2392	Technical Systems Specifications		<b>On hold</b>		14-02-20	26-08-20		
2393	<b>Construction Phase</b>		<b>On hold</b>		<b>01-03-22</b>	<b>03-04-23</b>		
2394	Central Services implementation		<b>On hold</b>		27-08-20	14-07-21		
2395	Service integration in national systems		<b>On hold</b>		27-08-20	14-07-21		
2396	National implementation		<b>On hold</b>		27-08-20	14-07-21		
2397	<b>Transition Phase</b>		<b>On hold</b>		<b>10-04-23</b>	<b>15-05-24</b>		
2398	Deploy and Rollout		<b>On hold</b>		15-07-21	30-09-21		
2399	Conformance tests		<b>On hold</b>		01-10-21	27-09-23		
2400	<b>Operation</b>		<b>On hold</b>		<b>13-01-22</b>	<b>29-12-23</b>		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	2014		2024	
2401	Deployment window		On hold		01-03-22	29-12-23				
2402	Commission, Member States administrations and Traders		On hold		01-03-22	01-03-22				
2403	<b>Implementation support (training and communication)</b>		On hold		13-01-22	15-11-23				
2404	Centrally developed training and communication		On hold		14-02-20	15-12-21				
2405	National training and communication		On hold		14-02-20	17-11-21				
2406					NA	NA				
2407	<del>3.4 EU-CH EXS data-exchange for indirect exports from Switzerland (Deleted)</del>									
2408										
2409	<del>3.6 EU-Russia 'Green Corridor' Pilot (ON HOLD)</del>	15-02-18	14-02-25	1834 days?	02-01-12	02-01-12				
2459										
2460	<b>Group 4: Customs cooperation initiatives and technological developments to facilitate Customs EIS</b>									
2461	<b>4.1 National Systems Implementation by IT Collaboration Projects</b>	NA	NA	1 day?	07-01-19	21-06-19				
2462	<b>Business Analysis &amp; Business Modelling</b>	NA	NA	0 days	07-01-19	21-06-19				
2463	Business Case Document	NA	NA		NA	NA				
2464	Level 3 (Business Requirements BPM)	NA	NA		07-01-19	21-06-19				
2465	Level 4 (Functional Requirement detailed BPM)	NA	NA		07-01-19	21-06-19				
2466	<b>Legal Provision</b>									
2467	Current provisions adopted	NA	NA		NA	NA				
2468	Future provisions in application	NA	NA		NA	NA				
2469	<b>Project Initiation Phase</b>									
2470	Collaboration Study	NA	NA		NA	NA				
2471	Vision Document	NA	NA		NA	NA				
2472	GO decision	NA	NA		NA	NA				
2473	<b>IT Project</b>									
2474	<b>Elaboration Phase</b>									
2475	Application & Service Specifications	NA	NA		NA	NA				
2476	Technical Systems Specifications	NA	NA		NA	NA				
2477	<b>Construction Phase</b>									
2478	Central Services implementation	NA	NA		NA	NA				
2479	Service integration in national systems	NA	NA		NA	NA				
2480	National implementation	NA	NA		NA	NA				
2481	<b>Transition Phase</b>									
2482	Deploy and Rollout	NA	NA		NA	NA				
2483	Conformance tests	NA	NA		NA	NA				
2484	<b>Operation</b>									
2485	Commission, Member States administrations and Traders	NA	NA		NA	NA				
2486	Non-EU Countries and non-EU traders (in case required)	NA	NA		NA	NA				
2487	<b>Implementation support (training and communication)</b>									
2488	Centrally developed training and communication	NA	NA		NA	NA				
2489	National training and communication	NA	NA		NA	NA				
2490										
2491	<b>4.5 CCN2</b>	01-01-19	24-02-22	826 days	01-01-19	30-06-21				

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Gantt Chart (2014, 2024)	
2492	<b>CCN2ng1.0</b>	01-01-19	31-12-19	261 days	01-01-19	31-12-19	Gantt bars for 2014 and 2024	
2493	Elaboration Phase Release ng1.0	01-01-19	29-03-19	64 days	01-01-19	29-03-19	Gantt bars for 2014 and 2024	
2494	Technical System Specifications	01-01-19	29-03-19	64 days	01-01-19	29-03-19	Gantt bars for 2014 and 2024	
2495	<b>Construction Phase Release ng1.0</b>	01-01-19	29-03-19	64 days	01-01-19	29-03-19	Gantt bars for 2014 and 2024	
2496	Central services implementation	01-01-19	29-03-19	64 days	01-01-19	29-03-19	Gantt bars for 2014 and 2024	
2497	<b>Transition Phase Release ng1.0</b>	01-04-19	30-09-19	131 days	01-04-19	30-09-19	Gantt bars for 2014 and 2024	
2498	Deploy and Rollout	01-04-19	28-06-19	65 days	01-04-19	28-06-19	Gantt bars for 2014 and 2024	
2499	Conformance tests (Connectivity and Functional Testing)	01-07-19	30-09-19	66 days	01-07-19	30-09-19	Gantt bars for 2014 and 2024	
2500	<b>Operation Phase Release ng1.0</b>	01-10-19	31-12-19	66 days	01-10-19	31-12-19	Gantt bars for 2014 and 2024	
2501	Commission, Member States administrations	01-10-19	31-12-19	66 days	01-10-19	31-12-19	Gantt bars for 2014 and 2024	
2502	<b>CCN2ng1.1</b>	01-04-19	17-02-20	231 days	01-04-19	30-06-20	Gantt bars for 2014 and 2024	
2503	Elaboration Phase Release ng1.1	01-04-19	28-06-19	65 days	01-04-19	28-06-19	Gantt bars for 2014 and 2024	
2504	Functional System Specifications	01-04-19	28-06-19	65 days	01-04-19	28-06-19	Gantt bars for 2014 and 2024	
2505	Technical System Specifications	01-04-19	28-06-19	65 days	01-04-19	28-06-19	Gantt bars for 2014 and 2024	
2506	<b>Construction Phase Release ng1.1</b>	01-07-19	30-09-19	66 days	01-07-19	30-09-19	Gantt bars for 2014 and 2024	
2507	Central services implementation	01-07-19	30-09-19	66 days	01-07-19	30-09-19	Gantt bars for 2014 and 2024	
2508	<b>Transition Phase Release ng1.1</b>	01-10-19	14-02-20	99 days	01-10-19	31-03-20	Gantt bars for 2014 and 2024	
2509	Deploy and Rollout	01-10-19	31-12-19	66 days	01-10-19	31-12-19	Gantt bars for 2014 and 2024	
2510	Conformance tests (Connectivity and Functional Testing)	31-12-19	14-02-20	34 days	31-12-19	31-03-20	Gantt bars for 2014 and 2024	
2511	<b>Operation Phase Release ng1.1</b>	02-01-20	17-02-20	33 days	01-04-20	30-06-20	Gantt bars for 2014 and 2024	
2512	Commission, Member States administrations	02-01-20	17-02-20	33 days	01-04-20	30-06-20	Gantt bars for 2014 and 2024	
2513	<b>CCN2ng1.2</b>	01-07-19	03-12-20	375 days	01-07-19	30-09-20	Gantt bars for 2014 and 2024	
2514	Elaboration Phase Release ng1.2	01-07-19	03-12-20	375 days	01-07-19	30-09-19	Gantt bars for 2014 and 2024	
2515	Functional System Specifications	01-07-19	20-08-20	300 days	01-07-19	30-09-19	Gantt bars for 2014 and 2024	
2516	Technical System Specifications	01-07-19	03-12-20	375 days	01-07-19	30-09-19	Gantt bars for 2014 and 2024	
2517	<b>Construction Phase Release ng1.2</b>	01-10-19	13-03-20	120 days	01-10-19	31-12-19	Gantt bars for 2014 and 2024	
2518	Central services implementation	01-10-19	13-03-20	120 days	01-10-19	31-12-19	Gantt bars for 2014 and 2024	
2519	<b>Transition Phase Release ng1.2</b>	01-01-20	16-09-20	187 days	01-01-20	30-06-20	Gantt bars for 2014 and 2024	
2520	Deploy and Rollout	01-01-20	15-06-20	120 days	01-01-20	31-03-20	Gantt bars for 2014 and 2024	
2521	Conformance tests (Connectivity and Functional Testing)	01-04-20	16-09-20	121 days	01-04-20	30-06-20	Gantt bars for 2014 and 2024	
2522	<b>Operation Phase Release ng1.2</b>	01-07-20	19-10-20	79 days	01-07-20	30-09-20	Gantt bars for 2014 and 2024	
2523	Commission, Member States administrations	01-07-20	19-10-20	79 days	01-07-20	30-09-20	Gantt bars for 2014 and 2024	
2524	<b>CCN2ng2</b>	04-01-21	24-02-22	301 days	04-01-21	Not Plann	Gantt bars for 2014 and 2024	
2525	Elaboration Phase Release ng2	04-01-21	17-06-21	120 days	04-01-21	30-06-21	Gantt bars for 2014 and 2024	
2526	System Specifications	04-01-21	17-06-21	120 days	01-07-19	30-09-19	Gantt bars for 2014 and 2024	
2527	<b>Construction Phase Release ng2</b>	20-04-21	06-09-21	100 days	NA	NA	Gantt bars for 2014 and 2024	
2528	Central services implementation	20-04-21	06-09-21	100 days	NA	NA	Gantt bars for 2014 and 2024	
2529	<b>Transition Phase Release ng2</b>	07-09-21	06-10-21	22 days	NA	NA	Gantt bars for 2014 and 2024	
2530	Test and deploy	07-09-21	06-10-21	22 days	NA	NA	Gantt bars for 2014 and 2024	
2531	<b>Operation Phase Release ng2</b>	08-02-22	24-02-22	13 days	NA	NA	Gantt bars for 2014 and 2024	
2532	Commission, Member States administrations	08-02-22	24-02-22	13 days	NA	NA	Gantt bars for 2014 and 2024	
2533	<b>CCN2ng2.1</b>				NA	NA	Gantt bars for 2014 and 2024	

Project: MASP Revision 2017



















Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline	
							2014	2024
2534	Elaboration Phase Release ng2.1 - System specifications		Q3 2021		NA	NA		
2535	Construction Phase Release ng2.1 - Central services implementation		Q4 2021		NA	NA		
2536	Transition Phase Release ng2.1 - Test and Deploy		Q1 2022		NA	NA		
2537	Operation Phase Release ng2.1 - Commission, Member States administrations		Q2 2022		NA	NA		
2538	<b>CCN2ng2.2</b>				<b>NA</b>	<b>NA</b>		
2539	Elaboration Phase Release ng2.2 - System specifications		Q4 2021		NA	NA		
2540	Construction Phase Release ng2.2 - Central services implementation		Q1 2022		NA	NA		
2541	Transition Phase Release ng2.2 - Test and Deploy		Q2 2022		NA	NA		
2542	Operation Phase Release ng2.2 - Commission, Member States administrations		Q3 2022		NA	NA		
2543	<b>CCN2ng3</b>				<b>NA</b>	<b>NA</b>		
2544	Elaboration Phase Release ng3.0 - System specifications		Q4 2022		NA	NA		
2545	Construction Phase Release ng3.0 - Central services implementation		Q1 2023		NA	NA		
2546	Transition Phase Release ng3.0 - Test and Deploy		Q3 2023		NA	NA		
2547	Operation Phase Release ng3.0 - Commission, Member States administrations		Q4 2023		NA	NA		
2548								
2549	<b>4.6 Uniform user management and digital signatures - UUM&amp;DS (Direct Trader Access to EIS)</b>	<b>02-01-12</b>	<b>24-10-24</b>	<b>3353 days?</b>	<b>01-05-16</b>	<b>15-09-20</b>		
2550	<b>Uniform user management &amp; digital signatures - UUM&amp;DS Release 2 (Digital signature part required for the ICS2 &amp; COPIS)</b>	<b>02-01-12</b>	<b>24-10-24</b>	<b>3353 days?</b>	<b>01-05-16</b>	<b>15-09-20</b>		
2551	Legal Provision	01-05-16	01-05-16	1 day?	01-05-16	01-05-16		
2552	Provisions in application	01-05-16	01-05-16	1 day?	01-05-16	01-05-16		
2553	Project Initiation Phase	04-04-17	16-05-18	292 days	04-04-17	16-05-18		
2554	Vision Document	04-04-17	14-05-18	290 days	04-04-17	14-05-18		
2555	GO decision	16-05-18	16-05-18	0 days	16-05-18	16-05-18		
2556	IT Project	17-05-18	26-06-20	554 days	17-05-18	30-06-20		
2557	Elaboration Phase	17-05-18	31-10-18	120 days	17-05-18	31-10-18		
2558	Application & Service Specifications	17-05-18	17-10-18	110 days	17-05-18	17-10-18		
2559	Technical Systems Specifications	30-05-18	31-10-18	111 days	30-05-18	31-10-18		
2560	Construction Phase	01-11-18	29-01-20	326 days	01-11-18	29-01-20		
2561	Central services implementation	01-11-18	30-08-19	218 days	01-11-18	30-08-19		
2562	National implementation	02-07-19	29-01-20	152 days	02-07-19	29-01-20		
2563	Transition Phase	16-05-19	26-06-20	293 days	16-05-19	30-06-20		
2564	Deploy and Rollout	16-05-19	29-01-20	185 days	16-05-19	29-01-20		
2565	Conformance tests	30-01-20	26-06-20	108 days	03-02-20	30-06-20		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress
Split		External Tasks		Inactive Summary		Manual Summary		Split
Milestone		External MileTask		Manual Task		Start-only		
Summary		Inactive Task		Duration-only		Finish-only		

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
2566	Operation	01-07-20	01-07-20	0 days	01-07-20	01-07-20	2014 01-07
2567	Commission, Member States administrations and Traders	01-07-20	01-07-20	0 days	01-07-20	01-07-20	2014 01-07
2568	<b>Implementation support (training and communication)</b>	<b>02-01-12</b>	<b>02-01-12</b>	<b>0 days?</b>	<b>16-05-19</b>	<b>15-09-20</b>	
2569	Centrally developed training and communication	16-05-19	15-09-20	350 days	16-05-19	15-09-20	
2570	National training and communication	16-05-19	15-09-20	350 days	16-05-19	15-09-20	
2571	<b>Release 2.X Enabling S2S communion with digital signature (watever the minor release in R2, meaning R2.1, R2.2, R2.3,</b>				NA	NA	
2572	Transition (involving National Administrations)	01-01-20	31-07-23	938 days	NA	NA	
2573	Operation (involving National Administrations)	01-09-23	01-09-23	1 day	NA	NA	
2574	<b>Release 2.3 (Upgrade to eIDAS node 2.5 components)</b>				NA	NA	
2575	Transition (involving National Administrations)	01-10-22	27-09-23	260 days	NA	NA	
2576	Operation (involving National Administrations)	25-10-23	25-10-23	1 day	NA	NA	
2577	<b>Release 2.4 (Replacement of MS UUMDS nodes with native eIDAS node)</b>				NA	NA	
2578	Transition (involving National Administrations)	23-02-23	27-06-24	352 days	NA	NA	
2579	Operation (involving National Administrations)	26-09-24	26-09-24	1 day	NA	NA	
2580	<b>Release 2.5 (Extended Cross Border delegation)</b>				NA	NA	
2581	Transition (involving National Administrations)	20-06-23	27-09-24	336 days	NA	NA	
2582	Operation (involving National Administrations)	24-10-24	24-10-24	1 day	NA	NA	
2583					NA	NA	
2584	<b>4.7 High availability DG TAXUD operational capabilities</b>	<b>22-11-10</b>	<b>30-11-22</b>	<b>3143 days</b>	<b>22-11-10</b>	<b>30-09-22</b>	
2585	<b>Project Initiation Phase</b>	<b>22-11-10</b>	<b>13-05-11</b>	<b>125 days</b>	<b>22-11-10</b>	<b>13-05-11</b>	
2586	Vision Document	22-11-10	13-05-11	125 days	22-11-10	13-05-11	
2587	<b>IT Project: bronze service</b>	<b>15-05-12</b>	<b>31-12-13</b>	<b>426 days</b>	<b>15-05-12</b>	<b>31-12-13</b>	
2588	<b>Elaboration Phase</b>	<b>15-05-12</b>	<b>31-12-12</b>	<b>165 days</b>	<b>15-05-12</b>	<b>31-12-12</b>	
2589	Technical Systems Specifications	15-05-12	31-12-12	165 days	15-05-12	31-12-12	
2590	<b>Construction Phase</b>	<b>17-09-12</b>	<b>20-09-13</b>	<b>265 days</b>	<b>17-09-12</b>	<b>20-09-13</b>	
2591	Central services implementation	17-09-12	20-09-13	265 days	17-09-12	20-09-13	
2592	<b>Transition Phase</b>	<b>14-08-13</b>	<b>31-12-13</b>	<b>100 days</b>	<b>14-08-13</b>	<b>31-12-13</b>	
2593	Deploy and Rollout	14-08-13	31-12-13	100 days	14-08-13	31-12-13	
2594	<b>IT Project: silver service</b>	<b>29-09-14</b>	<b>19-05-16</b>	<b>430 days</b>	<b>29-09-14</b>	<b>19-05-16</b>	
2595	<b>Elaboration Phase</b>	<b>29-09-14</b>	<b>15-05-15</b>	<b>165 days</b>	<b>29-09-14</b>	<b>15-05-15</b>	
2596	Technical Systems Specifications	29-09-14	15-05-15	165 days	29-09-14	15-05-15	
2597	<b>Construction Phase</b>	<b>26-12-14</b>	<b>31-12-15</b>	<b>265 days</b>	<b>26-12-14</b>	<b>31-12-15</b>	
2598	Central services implementation	26-12-14	31-12-15	265 days	26-12-14	31-12-15	
2599	<b>Transition Phase</b>	<b>04-01-16</b>	<b>19-05-16</b>	<b>100 days</b>	<b>04-01-16</b>	<b>19-05-16</b>	
2600	Deploy and Rollout	04-01-16	19-05-16	100 days	04-01-16	19-05-16	
2601	<b>IT Project: gold service</b>	<b>15-05-19</b>	<b>28-09-22</b>	<b>884 days</b>	<b>15-05-19</b>	<b>30-09-22</b>	
2602	<b>Elaboration Phase</b>	<b>15-05-19</b>	<b>15-04-21</b>	<b>504 days</b>	<b>15-05-19</b>	<b>11-12-20</b>	
2603	Application & Service Specifications	15-05-19	31-12-19	165 days	15-05-19	31-12-19	
2604	Technical Systems Specifications	31-12-19	15-04-21	340 days	31-12-19	11-12-20	
2605	<b>Construction Phase</b>	<b>16-04-21</b>	<b>16-09-21</b>	<b>110 days</b>	<b>14-12-20</b>	<b>17-09-21</b>	
2606	Central services implementation	16-04-21	16-09-21	110 days	14-12-20	17-09-21	
2607	<b>Transition Phase</b>	<b>17-09-21</b>	<b>28-09-22</b>	<b>270 days</b>	<b>20-09-21</b>	<b>30-09-22</b>	

Project: MASP Revision 2017	Task 	Project Summary 	Inactive Milestone 	Manual Summary Rollup 	Progress 
	Split 	External Tasks 	Inactive Summary 	Manual Summary 	Split 
	Milestone 	External MileTask 	Manual Task 	Start-only 	
	Summary 	Inactive Task 	Duration-only 	Finish-only 	

ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	
2608	Deploy and Rollout	17-09-21	28-09-22	270 days	20-09-21	30-09-22	
2609	<b>Operation</b>	31-12-14	30-11-22	2071 days	31-12-14	30-09-22	
2610	<b>Commission, Member States administrations and Traders</b>	31-12-14	30-11-22	2071 days	31-12-14	30-09-22	
2611	Best effort	31-12-15	31-12-15	0 days	31-12-15	31-12-15	◆ 31-12
2612	Bronze service (99,4% availability)	31-12-14	31-12-14	0 days	31-12-14	31-12-14	◆ 31-12
2613	Silver Service (99,6% availability)	29-12-17	29-12-17	0 days	29-12-17	29-12-17	◆ 29-12
2614	Gold Service (99,8% availability)	30-11-22	30-11-22	0 days	30-09-22	30-09-22	◆ 30-11
2615							
2616	<b>4.8 Maintenance and updates of operational IT systems</b>	NA	NA		NA	NA	
2617							
2618	<b>4.9 Business Continuity (deleted - MASP Rev. 2017) (restored - MASP Rev. 2019)</b>	NA	NA		NA	NA	
2645							
2646	<b>4.10 Customs Data Model (EU CDM)</b>	NA	NA		NA	NA	
2673							
2674	<b>4.11 EU Customs Trader Portal (EU CTP)</b>				NA	NA	
2675	<b>Business Analysis &amp; Business Modelling</b>				NA	NA	
2676	Business Case Document	NA	NA		NA	NA	
2677	Level 3 (Business Requirements BPM)	NA	NA		NA	NA	
2678	Level 4 (Functional Requirement detailed BPM)	NA	NA		NA	NA	
2679	<b>Legal Provision</b>	NA	NA		NA	NA	
2680	Future provisions adopted	NA	NA		NA	NA	
2681	<b>Project Initiation Phase</b>				NA	NA	
2682	Vision Document	03-04-17	27-12-17	193 days	NA	NA	
2683	GO Decision	15-02-18	15-02-18	0 days	NA	NA	◆ 15-02
2684	<b>IT Project</b>				NA	NA	
2685	<b>Elaboration Phase</b>				NA	NA	
2686	Application&Service Specifications	31-03-18	31-12-18	198 days	NA	NA	
2687	Technical Systems Specifications	03-09-18	28-03-19	150 days	NA	NA	
2688	<b>Construction Phase</b>				NA	NA	
2689	Central services implementation				NA	NA	
2690	Service integration in national systems for NMSW (external domain)	NA	NA		NA	NA	
2691	National implementation	NA	NA		NA	NA	
2692	<b>Transition Phase</b>				NA	NA	
2693	Deploy and rollout	NA	NA		NA	NA	
2694	Conformance tests	NA	NA		NA	NA	
2695	<b>Operation</b>				NA	NA	
2696	<b>Commission, Member States administrations and Traders</b>	01-10-19	15-08-25	1540 days	NA	NA	
2697	EBTI STP	01-10-19	01-10-19	0 days	NA	NA	◆ 01-10
2698	AEO STP	01-10-19	01-10-19	0 days	NA	NA	◆ 01-10
2699	INF STP	01-06-20	01-06-20	0 days	NA	NA	◆ 01-06
2700	REX STP	25-01-21	25-01-21	0 days	NA	NA	◆ 25-01
2701	CDS STP	Depending on	Depending on		NA	NA	
2702	STI STP for ICS2	01-06-22	31-03-23	219 days	NA	NA	

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			



ID	Task Name	MASP-C Rev. 2023 Start	MASP-C Rev. 2023 Finish	Duration	MASP-C 2019 Baseline Start	MASP-C 2019 Baseline Finish	Timeline	
							2014	2024
2703	PoUS STP for T2L/F	01-03-24	01-03-24	1 day	NA	NA		I
2704	PoUS STP for CGM	15-08-25	15-08-25	1 day	NA	NA		I
2705	<b>Implementation support (training and communication)</b>				<b>NA</b>	<b>NA</b>	[Timeline bar]	
2706	Centrally developed training and communication	31-03-20	31-03-20	0 days	NA	NA		◆ 31-03
2707	National training and communication	NA	NA	0 days	NA	NA		

Project: MASP Revision 2017

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Split	
Milestone		External MileTask		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			